CTC

Western Indonesia National Roads Improvement Project

Project Sources and Uses of Funds

For the Quarter ending June 30, 2014
IBRD Loan No. 8043 - ID

WINRIP

Actual Planned Variance in %
Current Year Cumulative Current Year Cumulative Current Year Cumulative
Quarter To date To date Quarter To date To date Quarter To date To date
1 2 3 4 5 6 7 8=2/5 9=3/6 10 =4/7

Source of Fund

GOI : APBN 1.837.742.933,00 1.837.742.933,00 17.097.590.262,00 21.025.966.800,00 35.043.278.000,00 115.239.568.142,00 8,74% 5,24% 14,84%

The World Bank 14.939.911.954,00 49.749.256.894,00 65.110.385.438,00 16.807.290.300,00 28.012.150.500,00 287.800.912.784,00 88,89% 177,60% 22,62%

Total Sources of Funds 16.777.654.887,00 51.586.999.827,00 82.207.975.700,00 37.833.257.100,00 63.055.428.500,00 403.040.480.926,00 44,35% 81,81% 20,40%
Uses of Fund (by Category)

Civil Works under part 1 of the project 16.777.654.887,00 51.586.999.827,00 65.394.943.326,00 36.334.647.000,00 60.557.745.000,00 371.283.745.426,00 0,00% 0,00% 17,61%

Goods, Non Consulting Services,

g;:f:m;’cﬁ't'f::;';::;':ﬂ:';“' 0,00 0,00 16.813.032.374,00 1.498.610.100,00 2.497.683.500,00 31.516.735.500,00] . ., 0,00% 0,00% 53,35%

project

Goods, Non Consulting Services,

Consulting Services and Incremental

0, 0,00 0,00 240.000.000,00 0,00% 0,00% 0,00%

Operating Cost under part 3 of the 0.00 00 0.00 ! ! ? et i

project

Goods, Non Consulting Services,

Consulting Services and Incremental 0,00 0,00 0,00 0,00 0,00 0,00 0,00% 0,00% 0,00%

Operating Cost under part 4 of the

project

Non Bank Finance (Rupiah Murni) 0,00 0,00 0,00 0,00 0,00 0,00 0,00% 0,00% 0,00%

Unallocated 0,00 0,00 0,00 0,00 0,00 0,00 0,00% 0,00% 0,00%

Total Uses of Fund 16.777.654.887,00 51.586.999.827,00 82.207.975.700,00 37.833.257.100,00 63.055.428.500,00 403.040.480.926,00 44,35% 81,81% 20,40%
Note :
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CTC

Western Indonesia National Roads Improvement Project

Cummulative Uses of Funds by Project Activity

For the Quarter ending June 30, 2014
IBRD Loan No. 8043 - ID

WINRIP

In IDR
Project Activities =5 Current Quarter = Year to date o Cummulative To date
APEN wB TOTAL APBN wWB TOTAL APEN WB TOTAL
1 2 3 4 5 6 7 8 9 10
1 Civil Works under part 1 of the project 1.837.742.933,00 14,939.911.954,00 16.777.654.887,00 1.837.742.933,00 49.749.256.894,00 51.586.999.827,00 17.097.590.262,00 48.297.353.064,00 65.394.943.326,00
01. Krui - Biha 385.839.103,00 0,00 385.839.103,00 385.839.103,00 9.443.644.770,00 9.829.483.873,00 3.488.750.956,00| 9.443.644.770,00 12.932.395.726,00|
02. Padang Sawah - Sp.Empat/Inc Air Gadang Brgd 577.715.230,00 0,00 577.715.230,00 577.715.230,00 14.433.284.160,00| 15.010.999.390,00 5.130.259.307,00 13.855.568.930,00 18.985.828.237,00|
03. Manggopoh - Padang Sawah 874.188.600,00 1.854.339.454,00 2.728.528.054,00 874.188.600,00 12.786.755.464,00| 13.660.944.064,00| 4.179.034.749,00 11.912.566.864,00| 16.091.601.613,00|
04. Ipuh - Bantal 0,00 13.085.572.500,00 13.085.572.500,00 0,00 13.085.572.500,00| 13.085.572.500,00| 4.299.545.250,00 13.085.572.500,00| 17.385.117.750,00]
17. Sp.Gng Kemala - Pugung Tampak 0,00/ 0,00 0,00/ 0,00 0,00 0,00 ' 0,00 0,00 0,00
05. Simpang Rampa - Poriaha 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00]
11. Bantal - Mukomuko 0,00 0,00/ 0,00/ 0,00] 0,00 0,00 0,00 0,00 0,00]
13. Sp Rukis - Tj Kemuning 0,00 0,00 0,00 0,00] 0,00 0,00 0,00 0,00 0,00
06. Ps. Pedati - Kerkap 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
19. Lais - Bintunan 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
15. Sibolga - Batas Tapsel 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
08. Bts.Kota Pariaman - Manggopoh 0,00 0,00 0,00/ 0,00 0,00 0,00 0,00 0,00 0,00
10. Simpang Empat - Sp.Air Balam 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
07. Indrapura - Tapan 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
12. Kambang - Indrapura 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
14. Painan - Kambang 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
16. Seblat - Ipuh, Inc Air Lalang/Guntung Brgd 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
20. Lubuk Alung - Sicincin 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
21. Lubuk Alung - Kuraitaji 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
18. Mukomuko - Batas Sumbar ** 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
09. Rantau Tijang - Kota Agung ** 0,00 0,00/ 0,00] 0,00 0,00 0,00 0,00 0,00 0,00]
Goods, Non Consulting Services, Consulting
2 Services and Incremental Operating Cost under part 0,00] 0,00! 0,00/ 0,00 0,00 0,00 0,00 16.813.032.374,00| 16.813.032.374,00|
2 of the project
3 g::‘:z,e:::dC:::rlleI::?‘;T g&ﬁ&nztggﬁmer part 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
3 of the project
4 Services and Tncremental Opersting Cost under prt 000 000 000 000 000 000 00 000 000
4 of the project
5 Unallocated 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
TOTAL 1.837.742.933,00 14.939.911.954,00 16.777.654.887,00 1.837.742.933,00 49.749.256.894,00 51.586.999.827,00 17.097.590.262,00 65.110.385.438,00 82.207.975.700,00
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CcTC

Western Indonesia National Roads Improvement Project

Project Cash Forecash Form1-C
For the Quarter ending June 30, 2014
IBRD Loan No. 8043 - ID
in IDR 000's
(@) (b) (c)=(a)+(b) (d) (e) Q)
Cash Requirement Cash Requirement Total Cash GOI WB WB
Disbursement Category for for Requirement for Cash Requirement for Six mos. Ending Cash Requirement
Quarter ending Quarter ending six mos. Ending for Six mos. Ending
30-Sep-14 31-Dec-14 31-Dec-14 31-Dec-14 31-Dec-14 31-Dec-14
(IDR) (IDR) (IDR) (IDR) (IDR) (IUSD)
1 2 3 5 6 7 8
1 [Civil Works under part 1 of the project 35.891.729,70 107.675.189,10 143.566.918,80 43.070.075,64 100.496.843,16 8.589.473,77
01. Krui - Biha 3.735.750,00 11.207.250,00 14,943.000,00 4.482.900,00 10.460.100,00 894.025,64
02. Padang Sawah - Sp.Empat/Inc Air Gadang Brgd 6.031.484,40 18.094.453,20 24.125.937,60 7.237.781,28 16.888.156,32 1.443.432,16
03. Manggopoh - Padang Sawah : 3.179.574,60 9.538.723,80 12.718.298,40 3.815.489,52 8.902.808,88 760.923,84
04. Ipuh - Bantal 4.458.838,80 13.376.516,40 17.835.355,20 5.350.606,56 12.484.748,64 1.067.072,53
17. Sp.Gng Kemala - Pugung Tampak 1.650.000,00 4.950.000,00 6.600.000,00 1.980.000,00 4.620.000,00 394.871,79
05. Simpang Rampa - Poriaha 1.787.398,50 5.362.195,50 7.149.594,00 2.144.878,20 5.004.715,80 427.753,49
11. Bantal - Mukomuko 2.058.166,50 6.174.499,50 8.232.666,00 2.469.799,80 5.762.866,20 492.552,67
13. Sp Rukis - Tj Kemuning 2.727.662,10 8.182.986,30 10.910.648,40 3.273.194,52 7.637.453,88 652.773,84
06. Ps. Pedati - Kerkap 1.640.578,80 4.921.736,40 6.562.315,20 1.968.694,56 4.593.620,64 392.617,15
19. Lais - Bintunan 900.000,00 2.700.000,00 3.600.000,00 1.080.000,00 2.520.000,00 215.384,62
15. Sibolga - Batas Tapsel 2.273.208,75 6.819.626,25 9.092.835,00 2.727.850,50 6.364.984,50 544.015,77
08. Bts.Kota Pariaman - Manggopoh 1.772.986,35 5.318.959,05 7.091.945,40 2.127.583,62 4.964.361,78 424.304,43
10. Simpang Empat - Sp.Air Balam 1.767.358,35 5.302.075,05 7.069.433,40 2.120.830,02 4.948.603,38 422.957,55
07. Indrapura - Tapan 540.097,95 1.620.293,85 2.160.391,80 648.117,54 1.512.274,26 129.254,21
12. Kambang - Indrapura 1.368.624,60 4.105.873,80 5.474.498,40 1.642.349,52 3.832.148,88 327.534,09
14, Painan - Kambang 0,00 0,00 0,00 0,00 0,00 0,00
16. Seblat - Ipuh, Inc Air Lalang/Guntung Brgd 0,00 0,00 0,00 0,00 0,00 0,00
20. Lubuk Alung - Sicincin 0,00 0,00 0,00 0,00 0,00 0,00
21. Lubuk Alung - Kuraitaji 0,00 0,00 0,00 0,00 0,00 0,00
18. Mukomuko - Batas Sumbar ** 0,00 0,00 0,00 0,00 0,00 0,00
09. Rantau Tijang - Kota Agung ** 0,00 0,00 0,00 0,00 0,00 0,00
Goods, Non Consulting Services, Consulting Services
2 land Incremental Operating Cost under part 2 of the 1.498,61 4.495,83 5.994,44 0,00 5.994,44 512,35
project
Goods, Non Consulting Services, Consulting Services
3 |and Incremental Operating Cost under part 3 of the 0,00 0,00 0,00 0,00 0,00 0,00
project
Goods, Non Consulting Services, Consulting Services
4 |and Incremental Operating Cost under part 4 of the 0,00 0,00 0,00 0,00 0,00 0,00
project
5 |Unallocated
Total 35.893.228,31 107.679.684,93 143.572.913,24 43.070.075,64 100.502.837,60 8.589.986,12
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CTC WINRIP

Western Indonesia National Roads Improvement Project E

Loan IBRD No. 8043-ID
Special Account Activity Statement
for the Reporting Period of April - June 2014

Bank Indonesia Account No: 601.306.411.980

in USD
Partl
1. Cummulative advances to end of current reporting period 2.234.335,00
2. Cummulative expenditures to end of last reporting period 1.574.976,48
3. Outstanding advances to bé accounted (1-2) : 659.358,52
PartII
4. Opening SA balance at beginning of reporting period (as of April 01, 2014) 659.358,52
5. Add/Substract:Cummulative adjustments (if any) *) -
6. Advances from the World Bank during reporting period -
7.add 5and 6 -
8. Outstanding advances to be accounted for (4+7) 659.358,52
9. Closing SA balance at end of current reporting (as of June 30, 2014) 659.358,52
10. Add/substract; cummulative adjusment (if any) **) -
11. Expenditures for current reporting period
12. Add 10+11 -
13. Add 9+12 659.358,52
14. Difference (if any) 8-13 Fkk) -
Part III
15. Total Forecasted amount to be paid by World Bank 659.358,52
16. Less: Closing SA balance after adjustment 659.358,52
17. Cummulative adjustment (if any) Fkkk)
18. Add 16+17 659.358,52
19. Cash requirement from WB for next six months (15-18) -

Rounding

* Explanation for item 5 (if not zero): | Amount (+/-) | Remarks
** Explanation for item 10 (if not Zero): , | Amount (+/-) ] Remarks
*** Explanation for item 14 (if not Zero): | Amount (+/-) | Remarks
**x* Explanation for item 17 (if not Zero): | Amount (+/-) | Remarks

FMR-WINRIP-Q2-14.xls Page 1 of 1 18/08/2014-9:29



CTC

Western Indonesia National Roads Improvement Project
Disbursement and Expenditures Status
For the Quarter ending June 30, 2014
IBRD Loan No. 8043 - ID

WINRIP

in USD
Loan Detail of Loan Expenditures Remaining
Ccat Category Allocation Disbursement Current Cumulative Expenditures not yet Remaining Amount of Loan
Quarter to date replenish Contract Allocation
1 2 3 4 ) 5 6 7 8=3-6 9 =8*0,7
1 |Civil Works under part 1 of the project 220.400.000,00 4.029.275,62 1.297.074,70 4.029.275,62 53.792.276,33 216.370.724,38
01. Krui - Biha 11.757.337,74 0,00 773.498,63 10.983.839,11 7.688.687,38
02. Padang Sawah - Sp.Empat/Inc Air Gadang Brgd 17.250.183,32 0,00 1.134.865,17 16.115.318,15 11.280.722,71
03. Manggopoh - Padang Sawah 12.522.493,13 154.130,12 977.967,24 11.544.525,89 8.081.168,12
04. Ipuh - Bantal 16.291.537,76 1.142.944,58 1.142.944,58 15.148.593,18 10.604.015,23
17. Sp.Gng Kemala - Pugung Tampak
05. Simpang Rampa - Poriaha
11. Bantal - Mukomuko
13. Sp Rukis - Tj Kemuning
06. Ps. Pedati - Kerkap
19. Lais - Bintunan
15. Sibolga - Batas Tapsel
08. Bts.Kota Pariaman - Manggopoh
10. Simpang Empat - Sp.Air Balam
07. Indrapura - Tapan
12. Kambang - Indrapura »
14. Painan - Kambang
16. Seblat - Ipuh, Inc Air Lalang/Guntung Brgd
20. Lubuk Alung - Sicincin
21. Lubuk Alung - Kuraitaji
18. Mukomuko - Batas Sumbar **
09. Rantau Tijang - Kota Agung **
Goods, Non Consulting Services, Consuiting
2 |Services and Incremental Operating Cost under 16.000.000,00 1.574.976,48 0,00 1.574.976,48 14.425.023,52 14.425.023,52
part 2 of the project
Goods, Non Consulting Services, Consulting
3 |Services and Incremental Operating Cost under 1.000.000,00 0,00 0,00 0,00 0,00 1.000.000,00]
part 3 of the project
Goods, Non Consulting Services, Consulting
4 |Services and Incremental Operating Cost under 0,00 0,00 0,00 0,00 0,00 0,00
part 4 of the project :
5 |Unallocated 12.600.000,00 0,00 0,00 0,00 0,00 12.600.000,00]
250.000.000,00 5.604.252,10 1.297.074,70 5.604.252,10 68.217.299,85 244.395.747,90'
Note :
FMR-WINRIP-Q2-14.xIs Page 1 of 1 18/08/2014-9:29



CTC

Western Indonesia National Roads Improvement Project

Summary Statement

Expenditures for Contracts Subject to Prior Review
For the Quarter ending June 30, 2014

IBRD Loan No. 8043 - ID

WINRIP

Disbursement Category :
1. CIVIL WORKS
Reference Contract SP2D GOI Bor.Ref WB (PLN) Charge to WB Total Invoice
No. |Comp APBN SPM-§ SPM-RP Date
Number/ Amount Name Number/ Amount Number/ Amount Bor.Ref No/ Amount Page, Ili o. Amount Rp Uss
Date Rp. Date Rp. Date Rp. Value Date Rp. uss
1 2 3 4 5 6 7 8 9 10 1 12 13 14=7+11 15
1 Krui - Biha 134.909.211.000,00 PT. JAYA KONSTRUKST 4150661 385.839.103,00 385.839.103,00|
10-17/01-WINRIP-WP1/CE/A/8043-ID/11-13 Original Contract MANGGALA PRATAMA 20-Jun-14
Tanggal 14 November 2013 Value
385.839.103,00 0,00 0,00 385.839.103,00
2 Padang Sawah - Sp.Empat 197.936.699.000,00 PT. JAYA KONSTRUKST 0794281 577.715.230,00 577.715.230,00
Including Air Gadang Bridge Original Contract MANGGALA PRATAMA 23-Jun-14
39-06/02-WINRIP-WP1/CE/A/8043-ID/12-13 Value .
‘Tanggal 06 December 2013 )
577.715.230,00 0,00 0,00 577.715.230,00
3 Manggopoh - Padang Sawah 143.688.963.000,00 PT. JAYA KONSTRUKSI 0794281 874.188.600,00! 004/03-WINRIP/06 1.854.339.454,00 154.130,12 2.728.528.054,00
40-06/03-WINRIP-WP1/CE/A/8043-1D/12-13 Original Contract MANGGALA PRATAMA 12-Jun-14 30-Jun-14
Tanggal 06 December 2013 Value
874.188.600,00 1.854.339.454,00 154.130,12 2,728.528.054,00
4 Ipuh - Bantal 186.936.750.000,00 | PT. WASKITA KARYA - DAYA 004/04-WINRIP/26 13.085.572.500,00 1.142.944,58 13.085.572.500,00
01-26/04-WINRIP-WP1/CE/A/8043/11-13 Original Contract MULIA TURANGGA JO 23-Mei-14
Tanggal 14 November 2013 Value SARL, Jo
0,00 13.085.572.500,00 1.142.944,58 13.085.572£00,50
ITOTAL 1.837.742.933,00 14.939.911.954,00 1.297.074,70 16.777.654.887,00
FMR-WINRIP-Q2-14.x Page 1 of 1 18/08/2014-9:29




CTC

Disbursement Category :

Western Indonesia National Roads Improvement Project

Summary Statement
Expenditures for Contracts Not Subject to Prior Review (SOE)
For the Quarter ending June 30 2014

IBRD Loan No. 8043 - ID

2. Goods, Non Consulting Services, Consulting Services and Incremental Operating Cost under part 2 of the project

WINRIP

Form G -10C

Reference Contract SP2D GOI SP2D WB (PLN) Reference SA (RKBI) Total Invoice
No. |Comp APBN SPM - § SPM-RP
Number/ Name Number/ Amount Number/ Amount Number/ Amount Date/ Page/No. Amount Rp usb
Date Date Rp. Date Rp. Date Rp. US$
1 2 3 4 5 6 7 8 9 10 11 12 13 14
0,00 0,00 0,00
FMR-WINRIP-Q2-14 xis Page 10f 1 18/08/2014-9:29



cTC ' WINRIP

Western Indonesia National Roads Improvement Project
Summary Statement
Expenditures for Contracts Subject to Prior Review (SOE)
For the Quarter ending June 30 2014
IBRD Loan No. 8043 - ID

FormG-TA

Disbursement Category :
2. Goods, Non Consulting Services, Consulting Services and Incremental Operating Cost under part 2 of the project

Reference Contract SP2D GOI SP2D WB (PLN) Reference SA (RKBI) Total Invoice
No. | Comp APBN SPM - § SPM-RP
Number/ Name Number/ Amount Number/ Amount Number/ Amount Date/ Page/No. Amount Rp usp
Date Date Rp. Date Rp. Date Rp. US$

1 2 3 4 5 6 7 8 9 10 11 12 13 14

1 0,00

2 0,00

3 0,00
0,00 0,00 0,00

FMR-WINRIP-Q2-14.Xis 10f1 18/08/20149:29




CTC

Western Indonesia National Roads Improvement Project
Output Monitoring Report
Unit of Output by Project Activity

For the Quarter ending June 30, 2014
IBRD Loan 8043 - ID

in IDR
Actual Planned Variance
Project Activities Cumulative Cumulative Cumulative Cumulative Cumulative Cumulative Contract Value
Cat No Description To-Date To-Date To-Date To-Date To-Date To-Date
Package (%) (%) (%)
1 2 3 4 5 6 7 8=4-6 9=5-7 10
1 Civil Works under part 1 of the project 65.394.943.326 267.081.165.846,34
1 Krui - Biha 12.932.395.726,00 9,59% 25.943.000.000,00 19,23% -13.010.604.274,00 -9,64% 134.909.211.000,00
2 Padang Sawah - Sp.Empat/Inc 4ir Gadang Brgd 18.985.828.237,00 9,59% 27.160.833.050,00 13,72% -8.175.004.813,00 -4,13% 197.936.699.000,00
3 Manggopoh - Padang Sawah 16.091.601.613,00 11,20% 18.423.070.250,00 12,82% -2.331.468.637,00 -1,62% 143.688.963.000,00
4 Ipuh - Bantal 17.385.117.750,00 9,30% 25.908.028.150,00 13,86% -8.522.910.400,00 -4,56% 186.936.750.000,00
17 Sp.Gng Kemala - Pugung Tampak 11.559.366.500,00 -11.559.366.500,00 0,00% 0,00
5 Simpang Rampa - Poriaha 14.394.230.507,00 -14.394.230.507,00 0,00% 0,00
11 Bantal - Mukomuko 29.756.777.479,00 -29.756.777.479,00 0,00% 0,00
13 Sp Rukis - Tj Kemuning 38.939.402.379,00 -38.939.402.379,00 0,00% 0,00
6 Ps. Pedati - Kerkap 21.235.396.779,00 -21.235.396.779,00 0,00% 0,00
19 Lais - Bintunan 0,00 0,00% 0,00
15 Sibolga - Batas Tapsel 0,00 0,00% 0,00
8 Bts.Kota Pariaman - Manggopoh 0,00 0,00% 0,00
10 Simpang Empat - Sp.Air Balam 30.457.045.343,64 -30.457.045.343,64 0,00% 0,00
7 Indrapura - Tapan 9.497.511.229,35 -9.497.511.229,35 0,00% 0,00
12 Kambang - Indrapura 13.806.504.179,35 -13.806.504.179,35 0,00% 0,00
14 Painan - Kambang 0,00 0,00% 0,00
16 Seblat - Ipuh, Inc Air Lalang/Guntung Brgd 0,00 0,00% 0,00
20 Lubuk Alung - Sicincin 0,00 0,00% 0,00
21 Lubuk Alung - Kuraitaji 0,00 0,00% 0,00
18 Mukomuko - Batas Sumbar ** 0,00 0,00% 0,00
9 Rantau Tijang - Kota Agung **
Goods, Non Consulting Services, Consulting
2 Services and Incremental Operating Cost 16.813.032.374,00 10,01% 0,00% 16.813.032.374,00 10,01% 168.000.000.000,00
under part 2 of the project
s, Non Consultin rvi nsultin
3 ‘S;eﬁces and Increme?ltsael Opc:rsa’t(i::g ::ost * 0,00 0,00
under part 3 of the project
4 Services and Incremental Operating Cost 0,00 0,00% 0,00 0,00% 0,00 0,00% 0,00
under part 4 of the project
5 Unallocated 0,00 0,00% 0,00 0,00% 0,00 0,00% 0,00
82.207.975.700,00 9,89% 267.081.165.846,34 32,12%| -184.873.190.146,34 -224,88% 831.471.623.000,00

FMR-WINRIP-Q2-14.Xs
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CTC

Western Indonesia National Roads Improvement Project
Contract Expenditure Report Goods and Works)

for the quarter ended June 30, 2014

IBRD Loan 8043 - ID

WINRIP

[Disbursement

Contract

Procurement

Contract

Supplier/ Nationality | Contract Contract Amount | _Payment realization Remaining amount Of Contr. Code Cat. [ 00
Cate, Description | Method /ii Number /iii Contractor Currency Value Invoiced No. SP2D/WA I Date of SP2D_| Amount(Rp) T Amount (US$) F’—'T"—( $) Comp.
No | n_| to date I | 1
T 2 3 4 5 3 7 8 9 10 11 | 17 | 3 | 14 15 | 16 7 8
1. CIVIL WORKS
1 CIVIL WORKS 1CB Krui - Biha PT. JAYA KONSTRUKSI INDONESIA IDR 134.909.211.000,00 590770D 27-Dec-13 3.102.911.853,00 131.806.299.147,00
01-26/04-WINRIP-WP1/CE/A/8043/11-13 MANGGALA PRATAMA 001/01-WINRIP/17 2-)an-14 9.443.644.770,00 122.362.654.377,00
Tanggal 14 November 2013 415066) 20-Jun-14 385.839.103,00 121.976.815.274,00
12.932.395.726,00 121.976.815.274,00
2 CIVIL WORKS 1CB Padang Sawah - Sp.Empat PT. JAYA KONSTRUKSI INDONESIA IDR 197.936.699.000,00 0406681 30-Dec-13 4.552.544.077,00 193.384.154.923,00
Including Air Gadang Bridge MANGGALA PRATAMA 002/02-WINRIP/06 2-Jan-14 13.855.568.930,00 179.528.585.993,00
39-06/02-WINRIP-WP1/CE/A/8043-1D/12-13 0794281 23-Jun-14 577.715.230,00 178.950.870.763,00
Tanggal 06 December 2013
18.985.828.237,00 178.950.870.763,00
3 CIVIL WORKS j(0:] Manggopoh - Padang Sawah PT. JAYA KONSTRUKSI INDONESIA IDR 143.688.963.000,00 0406671 30-Dec-13 3.304.846.149,00 140.384.116.851,00
40-06/03-WINRIP-WP1/CE/A/8043-1D/12-13 MANGGALA PRATAMA 003/03-WINRIP/06 2-Jan-14 10.058.227.410,00 130.325.889.441,00
Tanggal 06 December 2013 0794281 12-Jun-14 874.188.600,00 129.451.700.841,00
004/03-WINRIP/06 30-Jun-14 1.854.339.454,00 127.597.361.387,00
16.091.601.613,00 127.597.361.387,00
4 CIVIL WORKS ICB Ipuh - Bantal PT. WASKITA KARYA - DAYA INDONESIA IDR 186.936.750.000,00 254931Y 16-Dec-13 4.299.545.250,00 182.637.204.750,00
01-26/04-WINRIP-WP1/CE/A/8043/11-13 MULIA TURANGGA JO
Tanggal 14 November 2013 SAR, Jo
4.299.545.250,00 182.637.2_0_4.750,00
TOTAL CIVIL WORKS —| 663.471.623.000,00 ‘ 52.309.370.826,00 611.162.252.174,00

VAT for Loan portion is not collected
This Report provides procurement information for the project from inception to the latest reporting date.
Each method in Procurement Guidelines should be shown separately
International Competitive Bidding

National Competitive Bidding
National Shoping

Direct Contracting
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