WINRIP

CTC
Western Indonesia National Roads Improvement Project
Project Sources and Uses of Funds
For the Quarter ending June 30, 2015
IBRD Loan No. 8043 - ID
Actual Planned Variance in %
Current Year Cumulative Current Year Cumulative Current Year Cumulative
Quarter To date To date Quarter To date To date Quarter To date To date
1 2 3 4 5 6 7 =2/5 9=3/6 10 =417
Source of Fund
GOI : APBN 38,740,777,621.00 50,737,571,112.00 89,723,112,805.00 26,447,977,800.00 44,079,963,000.00 255,355,614,538.30 146.48% 115.10% 35.14%
The World Bank 111,960,080,864.00 157,419,704,797.00 291,514,052,187.00 123,524,226,450,00 205,873,710,750.00 706,182,798,839.36/ 90.64% 76.46% 41.28%
Total Sources of Funds 150,700,858,485.00 208,157,275,909.00 381,237,164,992.00 149,972,204,250.00 249,953,673,750,00 961,538,413,377.66 100.49% 83.28% 39.65%
Uses of Fund (by Category)
Clvil Works under part 1 of the project 148,482,486,953.00 204,113,846,944.00 352,070,342,314.00 146,124,877,650.00 243,541,462,750.00 887,287,685,937.66 0.00% 0.00% 39.68%
Goods, Non Consulting Services, )
Consulting Services and Incremental
Operating Cost under part 2 of the 2,218,371,532.00 4,043,428,965.00 29,166,822,678.00 3,847,326,600.00 6,412,211,000.00 74,250,727,440.00 0.00% 0.00% 39.28%)
project
Goods, Non Consulting Services,
Consulting Services and Incremental
0.00 0. , \ X \ X . ¥
Operating under part 3 of the 00 0.00 0.00 0.00 0.00 0.00% 0.00% 0.00%
project
Goods, Non Consulting Services,
Consulting Services and Incremental 0.00
ting Cost under part 4 of the ! 0.00 0.00 0.00 0.00 0.00 0.00% 0.00% 0.00%
project
Non Bank Finance (Rupiah Murni) 0.00 0.00 0.00 0.00 0.00 0.00 0.00% 0.00% 0.00%
Unallocated 0.00 0.00 0.00 0.00 0.00 0.00 0.00% 0.00% 0.00%
Total Uses of Fund 150,700,858,485.00 208,157,275,909.00 381,237,164,992.00 149,972,204,250,00 249,953,673,750.00 961,538,413,377.66 100.49% 83.28% 39.65%
Note :
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Western Indonesia National Roads Improvement Project
Cummulative Uses of Funds by Project Activity
For the Quarter ending June 30, 2015

9/21/2015-11:07 AM

IBRD Loan No. 8043 - ID
InIDR
. o mulative To date
Project Activities 5 Current Quarter o Year to date - Cumi
Wi TOTAL wB TOTAL
APBN We TOTAL pry B APBN
1 2 3 4 5 ] 7 8 9 10
Civil Works under part 1 of the project 28,740,777,621.00]  109,741,709,332.00 148,482,486,953.00]  50,737,571,112.00]  153,376,275,832.00]  204,113,846,944.00|  89,723,112,805.00| 262,347,229,509.00 352,070,342,314.00|
01. Krui - Biha 4,919,349,934.00 14,971,934,582.00 19,891,284,516.00 4,919,349,934.00 14,971,934,582.00 19,891,284,516.00 10,423,112,407.00 31,722,516,024.00 42,145,628,431.00
02, Padang Sawah - Sp.Empat/Inc Air Gadang Brgd 10,103,639,779.00 30,722,816,716.00 40,826,456,495.00 10,103,639,779.00 30,722,816,716.00 40,826,456,495.00 22,834,601,684.00 69,462,969,441.00 92,297,571,125.00]
03, Manggopoh - Padang Sawah 8,111,560,195.00 24,687,357,113.00 32,798,917,308.00 8,111,560,195.00 24,687,357,113.00 32,798,917,308.00 16,398,180,000.00 49,894,398,352.00 66,292,578,352.00
04. Ipuh - Bantal 7,973,377,648.00 18,604,547,847.00 26,577,925 495.00 7,973,377,648.00 18,604,547,847.00 26,577,925,495.00 15,847,896,799.00 40,031,726,118.00 55,879,622,917.00
17. Sp.Gng Kemala - Pugung Tampak 0.00 0.00 0.00 0.00 7,122,586,310.00 7,122,586,310.00| 4,589,678,359.00 13,968,586,310.00 18,558,264,669.00|
05. Simpang Rampa - Poriaha 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00! 0.00]
11, Bantal - Mukomuko 3,485,711,256.00 §,133,326,264,00 11,619,037,520.00 8,750,404,747.00 24,156,306,454.00 32,906,711,201.00 8,750,404,747.00 24,156,306,454.00 32,906,711,201.00
13. Sp Rukis - Tj Kemuning 0.00 0.00 0.00 §6,732,100,000.00 20,489,000,000.00 27,221,100,000.00 6,732,100,000.00 20,489,000,000.00 27,221,100,000.00
06, Ps. Pedati - Kerkap 2,984,852,715.00 9,084,334,350.00 12,069,187,065.00] 2,984,852,715.00 9,084,334,350.00 12,069,187,065.00 2,984,852,715.00 9,084,334,350.00 12,069,187,065.00
19, Lais - Bintunan 1,162,286,094.00 3,537,392,460.00 4,699,678,554.00 1,162,286,084.00/ 3,537,392,450.00 4,699,678,554.00 1,162,286,094.00 3,537,392,460.00 4,699,678,554.00
15, Sibolga - Batas Tapsel 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
08, Bts.Kota Parlaman - Manggopoh 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00! 0.00
10. Simpang Empat - Sp.Air Balam 0.00 0.00; 0.00 0.00 0.00 0.00 0.00 0.00 0.00]
07. Indrapura - Tapan 0.00; 0.00 0.00 0.00 0.00 0.00: 0.00 0.00 0.00}
12. Kambang - Indrapura 0.00! 0.00 0.00 0.00 0.00 0.00: 0.00 0.00. 0.00|
14, Painan - Kambang 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
16. Seblat - Ipuh, Inc Air Lalang/Guntung Brgd 0.00 0.00 0.00. 0.00 0.00 0.00 0.00 0.00 0.00]
20. Lubuk Alung - Sicincin 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00}
21. Lubuk Alung - Kuraitaff 0.00 0.00 0.00 0.00 0.00 0.00 0.00: 0.00 0.00]
18. Mukomuko - Batas Sumbar ** 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
03, Rantau Tiiang - Kota Agung ** 0.00 0.00 0.00 0.00 0.00 0.00 0.00, 0.00 0.00
Goods, Non s, Services
and Incremental Operating Cost under part 2 of the 0.00 2,218,371,532.00 2,218,371,532.00 0.00. 4,043,428,965.00 4,043,428,965.00 0.00 29,166,822,678.00 29,166,822,678.00
project
Goods, Non C 9 Consuiting i
and Incremental Operating Cost under part 3 of the 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
project
Goods, Non Consulting Services, Consulting Services
and Incremental Operating Cost under part 4 of the 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
project
Unallocated 0.00 0.00! 0.00 0.00 0.00 0.00 0.00. 0.00 0.00]
TOTAL 38,740,777,621.00 |  111,960,080,864.00 150,700,858,485.00 | 50,737,571,112.00 |  157,415,704,797.00 |  208,157,275909.00 | 89,723,112,805.00 | 291,514,052,187.00 | 381,237,164,992.00
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CTC

WINRIP

Western Indonesia National Roads Improvement Project . 1o
Project Cash Forecash orm1 -
For the Quarter ending June 30, 2015
IBRD Loan No. 8043 - ID
in IDR 000's
(a) (b) (c)=(a)+(b) (d) (e) ®
Cash Reguirement Cash Requirement Total Cash GOI WB wB
Disbursement Category for for ) quuirementfor Cash Requirement for Six mos. Ending Casr.| Requirement
Quarter ending Quarter ending six mos. Ending for Six mos. Ending
30-Sep-15 31-Dec-15 31-Dec-15 31-Dec-15 31-Dec-15 31-Dec-15
(IDR) (IDR) (IDR) (IDR) (IDR) (1UsD)
1 2 3 5 6 7 8
1 [Civil Works under part 1 of the project 336,058,048,55 384,066,341.20 720,124,389.75 235,777,394.63 512,547,106.13 39,732,333.81
01. Krul ~ Biha 18,077,045.35 20,659,480.40 38,736,525.75 11,620,957.73 27,115,568.03 2,101,982.02
02. Padang Sawah - Sp.Empat/Inc Alr Gadang Brgd 21,855,277.50 24,977,460.00 46,832,737.50 14,049,821.25 32,782,916.25 2,541,311.34
03. Manggopoh - Padang Sawah 16,178,431.85 18,489,636.40 34,668,068.25 10,400,420.48 24,267,647.78 1,881,213.01
104. Ipuh - Bantal 24,881,086.30 28,435,527.20 53,316,613.50 15,994,984.05 37,321,629.45 2,893,149.57
17. Sp.Gng Kemala - Pugung Tampak 22,336,058.85 25,526,924.40 47,862,983.25 14,358,894.98 33,504,088.28 2,597,216.15
05. Simpang Rampa - Porlaha 25,392,699.85 29,020,228.40 54,412,928.25 16,323,878.48 38,089,049.78 2,952,639.52
11, Bantal - Mukomuko 30,825,105.85 35,228,692.40 66,053,798.25 19,816,139.48 46,237,658.78 3,584,314.63
13. Sp Rukis - Tj Kemuning 26,249,475.70 29,999,400.80 56,248,876.50 16,874,662.95 39,374,213.55 3,052,264.62
06. Ps. Pedati - Kerkap 8,898,286.95 10,169,470.80 19,067,757.75 5,720,327.33 13,347,430.43 1,034,684.53
19, Lals - Bintunan 5,774,311.90 6,599,213.60 12,373,525.50 3,712,057.65 8,661,467.85 671,431.62
15. Sibolga - Batas Tapsel 16,181,394.25 18,493,022.00 34,674,416.25 10,402,324.88 24,272,091.38 1,881,557.47
08. Bts.Kota Parlaman - Manggopoh 25,366,568.15 28,990,363.60 54,356,931.75 16,307,079.53 38,049,852.23 2,949,600.95
10. Simpang Empat - Sp.Air Balam 35,441,490.00 40,504,560.00 75,946,050.00 22,783,815.00 53,162,235.00 4,121,103.49
07. Indrapura - Tapan 12,570,476.80 14,366,259.20 26,936,736.00 8,081,020.80 18,855,715.20 1,461,683.35
12. Kambang - Indrapura 31,990,694.40 36,560,793.60 68,551,488.00 20,565,446.40 47,986,041.60 3,719,848.19
14, Painan - Kambang 879,593.05 1,005,249.20 1,884,842.25 565,452.68 1,319,389.58 102,278.26
16. Seblat - Ipuh, Inc Alr Lalang/Guntung Brgd 9,938,259.80 11,358,011.20 21,296,271.00 21,296,271.00 21,296,271.00 1,650,873.72
20. Lubuk Alung - Sicincin 403,284.35 460,896.40 864,180.75 864,180.75 864,180.75 66,990.76
21. Lubuk Alung - Kuraitaji 2,818,507.65 3,221,151.60 6,039,659.25 6,039,659.25 6,039,659.25 468,190.64
18. Mukomuko - Batas Sumbar ** 0.00 0.00 0.00 0.00 0.00 0.00
J09. Rantau THang - Kota Agung ** 0.00 0.00 0.00 0.00 0.00 0.00
Goods, Non Consulting Services, Consulting Services
2 and Incremental Operating Cost under part 2 of the 8,977,095.40 10,259,537.60 19,236,633.00 0.00 19,236,633.00 1,491,211.86
Wproiect
Goods, Non Consulting Services, Consulting Services
3 Jand Incremental Operating Cost under part 3 of the 525,000.00 600,000.00 1,125,000.00 0.00 1,125,000.00 87,209.30
profect
|Goods, Non Consulting Services, Consulting Services
4 land Incremental Operating Cost under part 4 of the 0.00 0.00 0.00 0.00 0.00 0.00
|project
5 JUnallocated
Total 345,560,143.95 394,925,878,80 740,486,022.75 235,777,394.63 532,908,739.13 41,310,754.97
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CTC

Western Indonesia National Roads Improvement Project

Loan IBRD No. 8043-ID
Special Account Activity Statement

for the Reporting Period of April - June 2015

Bank Indonesia Account No: 601.306.411.980

WINRIP

in USD

Partl
1. Cummulative advances to end of current reporting period 2,904,880.83
2. Cummulative expenditures to end of last reporting period 2,392,669.03
3. Outstanding advances to be accounted (1-2) 512,211.80
Part I1
4, Opening SA balance at beginning of reporting period (as of April 01, 2015) 173,211.81
5. Add/Substract:Cummulative adjustments (if any) *) -
6. Advances from the World Bank during reporting period 339,000.00
7.add5and 6 339,000.00
8. Outstanding advances to be accounted for (4+7) 512,211.81
9. Closing SA balance at end of current reporting (as of June 30, 2015) 341,339.30
10. Add/substract; cummulative adjusment (if any) Fk) -
11, Expenditures for current reporting period 170,872.50
12. Add 10+11 170,872.50
13. Add 9+12 512,211.80
14. Difference (if any) 8-13 *KK) -
Part 111
15. Total Forecasted amount to be paid by World Bank 341,339.30
16. Less: Closing SA balance after adjustment 341,339.30
17. Cummulative adjustment (if any) Hokokok)
18. Add 16+17 341,339.30
19. Cash requirement from WB for next six months (15-18) -

Rounding
* Explanation for item 5 (if not zero): Amount (+/-) | Remarks
** Explanation for item 10 (if not Zero): Amount (+/-) | Remarks
*** Explanation for item 14 (if not Zero): Amount (+/-) | Remarks
*¥kkk Explanation for item 17 (if not Zero): Amount (+/-) | Remarks
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CTC WINRIP
Western Indonesia National Roads Improvement Project
Disbursement and Expenditures Status
For the Quarter ending June 30, 2015
IBRD Loan No. 8043 - ID
in USD
Loan Detail of Loan Expenditures _ Remaining
Cat Category Allocation Disbursement Current Cumulative Expenditures not yet Remaining Amount of Loan
Quarter to date replenish Contract Allocation |
1 2 3 4 5 6 7 8=3-6 9=8*0,7 1|
1 |Civil Works under part 1 of the project 220,400,000.00 20,786,692.52 8,433,796.98 20,786,692.52 113,396,156.17 199,613,307.48]
01. Krui - Biha 11,757,337.74 1,148,226.91 2,521,726.48 9,235,611.26 6,464,927.88]
02, Padang Sawah - Sp.Empat/Inc Air Gadang Brgd 17,250,183.32 2,349,326.75 5,517,379.45 11,732,803.87 8,212,962.71
03. Manggopoh - Padang Sawah 12,522,493.13 1,887,897.35 3,951,717.76 8,570,775.37 5,999,542.76
04. Ipuh - Bantal 16,291,537.76 1,440,755.59 3,249,112.25 13,042,425.51 9,129,697.86
17. Sp.Gng Kemala - Pugung Tampak 16,335,263.93 0.00 1,103,145.25 15,232,118.68 10,662,483.08
05, Simpang Rampa - Poriaha 8,579,261.55 0.00 0.00 8,579,261.55 6,005,483.09
11, Bantal - Mukomuko 18,765,198.80 624,439.63 1,885,595.09 16,879,603.71 11,815,722.60
13. Sp Rukis - Tj Kemuning 23,454,051.00 0.00 1,574,865.49 21,879,185.51 15,315,429.86
06. Ps. Pedati - Kerkap 6,641,396.33 709,104.23 709,104.23 5,932,292.10 4,152,604.47|
19, Lals - Bintunan 2,586,125.12 274,046.52 274,046.52 2,312,078.60 1,618,455.02
15, Sibolga - Batas Tapsel
08, Bts.Kota Pariaman - Manggopoh
10. Simpang Empat - Sp.Air Balam
07, Indrapura - Tapan
12, Kambang - Indrapura
14, Painan - Kambang
16, Seblat - Ipuh, Inc Air Lalang/Guntung Brgd
20. Lubuk Alung - Sicincin
21, Lubuk Alung - Kuraitaji
18, Mukomuko ~ Batas Sumbar **
09. Rantau Tijang - Kota Agung **
Goods, Non Consulting Services, Consulting
2 |Services and Incremental Operating Cost under 16,000,000.00 2,904,880.83 309,059.15 2,563,541.53 13,436,458.47 13,095,119.17
part 2 of the project
Goods, Non Consulting Services, Consulting
3 | Services and Incremental Operating Cost under 1,000,000.00 0.00 0.00 0.00 0.00 1,000,000.00}
part 3 of the project
Goods, Non Consulting Services, Consulting
4  |Services and Incremental Operating Cost under 0.00 0.00 0.00 0.00 0.00 0.00
part 4 of the project
5 |Unallocated 12,600,000.00 0.00 0.00 0.00 0.00 12,600,000.00
250,000,000.00 23,691,573.35 8,742,856.13 23,350,234.05 126,832,614.64| 226,308,426.65
Note : Ending Balance for Special Account Fof JUNE 2015 USD 341,339.30
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