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. E!C ' WINRIP
Western Indonesia National Roads Improvement Project :
Project Sources and Uses of Funds Form1-A
For the Quarter ending December 31, 2015
‘ IBRD Loan No. 8043 - ID
Actual Mannad Variance in %
Current Year Cumulative Current Year Cunulative Ctrrent Year Cumulative
_Guarter To date 1o date Quarter Jo date To date Quarter To date To date
1 2 3 4 5 6 7 =215 9=3/6 10 =4/7
Source of Fund
GOI : APEN 78,685,057,933.00 158,597,464,260.00 197,583,005,953.00 112,693,442, 600,00 235,670,793,000.00, 367,949,057,138,30 69.82% 67.30% 53.70%] -
The Word Bank | 245,999,601,628.00 499,190,438,046.00 633,284,785,436.00 407,894,656,850.00 930,711,653,000,00 1,114,977,455,539.35\ 61,29% £3.64% 56.849%
Total Sources of Funds 328,684,748,621.00 657,787,902,306.00 820,867,791,389.00 520,586,099,450.00)  1,166,382,452,000.00)  1,482,026,512,827.66 63,14% §6.40%) 56.06%
Uses of Fund (by Category)
Civll Works under part £ of the project 312,906,634,009.00 630,664,362,993.00 778,620,858,363.00 511,086,004,050.00|  1,150,468,145,600.00 1,398,273,689,987.66 61,22% 54,82% 55.68%
Goods, Non Consulting Services, \
Consulting Services and Incremantal
Operating Cost under part 2 of th 15,041,707,015.00 27,123,539,313.00 52,246,5933,026.00 5,502,095,400,00 15,914,306,400,00 83,752,822,840.00 158.30% 170.43% 62.38%
project:
Goods, Non Consulting Sarvices,
Consulting Services anmd Incremental o 0 0.00 0.0 0 0% 0.00% 0.0
Operating undar part 3 of the 0.0 Q0 0.00 00 0.0 0. 0%
profect
Goods, Non Consuiting Services,
Consulting Services and incremental 0.90! 0 0.00%  00%
Operating under part 4 of the 0.00 0.00 0.00 0.0 0.00 0.00% 0
Non Bank Flnance (Rl-lp'ﬂh Murni) o.00 0.00 0.0 0.00 0,00 0.0p 0.00% 0.00% 0.00%
Unallocated 0.00 0.00 0.00 0.00 0,00 0.00 0.00% 8,00% ©.00%,
Total Uses of Fund 327,948,341,024,00 657,787,902,305.00) 830,867,791, 389,00 520,588,095,450.00)  1,166,382,452,000.00]  1,482,026,512,827.66 63.00% E6.40% 55.06%
Note ;
DRFAT-FMR-WINRIP-Q4-2015 35 Paga 1 9:56 AM2HO/2016




! l E Western Indonesia National Roads Improvement Project WINRIP
Cummulative Uses of Funds by Project Activity [ Form1-B
For the Quarter ending December 31, 2015
IBRD Loan No. 8043 - ID
In IDR
Project Activities =5 Current Quatter oy Year to date = Cummulative To date
Wi Wi
APEN wB TOTAL APBN B TOTAL APBN TOTAL
1 2 3 4 5 6 7 g g 10
1 Civil Works under part 4 of the project 77,948,649,396.00 234, 957,0084,613.00 312,906,634,000.00 158,507,464,260,00 472,086,808,733.00 630,664,362,093.00 193,563,005,953.00 E81,037,857 410,50 778,520,858,363,00
01. Krui - Biha 10,001,146,007.00 26,136,367,318.00 36,137,513,325.00 22,920,340, 108,00 65,455,653,723.00 88,375,09%,831.00 bs,424,102,581.00 82,206,235,165.00 110,630,337,746.00
02. Padang Sawah - 5p.Empatying Alr Gadang Brgd 15,215,169,760.00 46,307,038,400.00 61,522,208,160,00 31,993,877,259.00 97,372,669,916.00 129,366,547,175.00 }4,724,839,164.00 136,112,822,641.00) - 180,837,661,505.00
03, Manggopoh - Padang Sawah 11,033,011,450.00 33,578,730,500.00 44,611,741,950,00 24,060,512,755.00 73,227 647,513.00 97,288, 160,268.00 2,347,132,560.00 98,434,688,752.60 120,781,921,212,60
04, Ipuh - Bantal 4,382,817,422,00 27,169,497, 948.00 31,552,315,370.00 20,283,479, 226,00 64,270,925,493.00 84,554,354,719.00 9,157,548,377.00 85,698,103,764.00 113,856,052,141.00
17. Sp.Gng Keméla - Pugung Tampak 1,223,187,516.00 1,481,504,057.00 2,704,688,573,00 1,223,187,516.00 8,604,087,367.00/ 9,827,274,863,00 S5,812,865,5875.00 15,456,087,367,00 21,262,953,242,00
05. Simpang Rampa - Potisha 7,064,039,094,00 7,512,488,222.00 14,576,527,316.00 7,064,039,094.00 7/512,468,222.00 14,576,527,316.00 7,064,039,094.00 7,512,488,222.00 14,576,527,316.00
11. Bantal - Makomuke 6,245,359,729.00 3,430,000,766.00 29,675,360,495.00 17,388,921,075.00 53,170,339,287.00 70,559,260,362.00 17,388,921,075.00 53,170,339, 287.00 70,559,260,362.00
13. 5p Rukls - T§ Kemuning 6,075,720,250.00 18,491,322,500.00 24,567,042,750,00, 12,807,820,250.00 38,880,322,500,00 51,788,142,750.00 12,807,520,250.00 38,980,322,500,00 51,788,142,750,00
" 06. Ps. Pedat! - Kerkap 2,084,840,069.00 9,084,295,%62.00} 12,069,135,571.00 5,969,692,784.00 18,168,630,212.00 24,138,322,996.00 |5,969,692,784,00) 18,168,630,212.00, 24,138,322,996.00
19, Lais - Blatunan 3,266,411,549.00 9,941,252,540.00 13,207,664,069.00, 4,428,697,643.00 13,478,645,000,00 17,907,342,643.00 1,426,697,643.00 13,478,645,000.00 17,907,3492,643.00
15, Sibolga - Batas Tapsel 5,982,300,000.00, 18,207,000,000.00 24,189,300,000.00 5,992,360,000.00 18,207,800,000,00 24,189,300,000.00 [5,982,300,000,00) 18,207,000,800.00 24,189,300,000,00]
08. Bts.Kota Partaman - Manggopoh 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00)
10. Simpang Empat - Sp.Air Balam 8,00 ¢.00 0.00 0.00 0.00 0.00 0.00 0.00 0,00
07, Tndrapura - Fapan 4,474,545,550.00 13,618,489,500.00 18,093,136,050.00 4,474,646,550,00 13,618,489,500.00 18,003,136,050.00 },474,646,550.00 13,616,489,500.00 18,093,136,050,00)
12, Kambang - Tndrapura. 0.00 0.00 €.00 0.00 0.00 0.00 0.00 0.00 0.00
14, Painan - Kambang 0.00 0,00, 0.00 0.00 0,00 0.00 0.00 .00 0.00]
16. Sehiat - Ipul, Inc Air Latang/Guntung Brgd 0.00 .00 0.00 0.00 0,00 0.00 0.00 0.00 0.00
20, Lubyk Alung - Skincln 0.00 0.00 0,00 0.00 0.00 0.00 0.00 0.00 0.00)
21. Lubuk Alung - Kurakafl 0.00 0,00 .00 0.00 0,00 2.00 Q.00 0.00 0.00
18, Mukomake - Batas Sumbar ** 0.00 0.00 0,06, 0.00) .00 0.00 0.00 0.00 0.00
09. Rantau: THang - Kota Agung ** 0.00 0.00 0,06 2.00 0,00/ 0.00 0.00 0.00 0,00
Goods, Non Consulting Services, Consulting Services
2 and Incremental Operating Cost under part 2 of the 736,408,597.00 15,041,707,045.00 15,778,115,612,00 0,00 27,123,539,313.00 27,123,539,313.00 0.00 52,246,933,026,00] - 52,246,933,026.00
project
Goods, Non Consulting Sarvices, Consulting Services
3 and Incrementhl Operating Cost under part 3 of the 0.00 .00 0.00 0.00 0.00 000 060 0,00 o.cof
project
Guoda, Non Consulting Se Consulting Services
3 and I:;ummenﬂnls:per’;ﬂn;'m Cost under l:::z 4 of the .00/ 0.00 0.00 0,00 0,00 0.00 0.00 0.00 0,00
project
5 Unallocated 0.00 0.60 0.00 2,00 0.00 0.00 0400 0.00 0.00
: TOTAL 78,685,057,993.00 249,000,601,628.00 |  328,624,749,621.00 158,597,464,260.00 499,190,438,046.00 657,757,902,306.00 107,543,005,053.00 |  633,284,785,436.00 |- 830,867,791,389.00
DRFAT-FMR-WINRIP-Q4-2015.18 Page 10f 1 210/2016-5:55 AM




WINRIP
Western Indonesia National Roads Improvement Project 1o
Project Cash Forecash Form 1 -
For the Quarter endingbDecember 31, 2015
IBRD Loan No. 8043 - ID
in IDR 000's
(@ - {b) (c)=(a)+(t) (d) (=) f}
Cash Requirement Cash Requirement Total Cash GOl wa we
Disbursemert Catagory for for Requirement for Cash Requirement for Six mos, Ending Cash Raqulreme:nt
Quarter ending Quarter enditig sl mos. Ending for Six mos. Ending
31-Bec-15 30-Jun-16 30-1un-16 30-Jun-16 30-Jun-1 30-Jun-16
{IDR) {IDR) ({IDR) (IDR} (IDR) {ILSD)
1 2 3 5 6 7 ]
1 [Civil Works under part 1 of the project 349,895,543.70 445,971,412.40 795,866,956.10 267,881,512.59 569,587,480.31 40,977,516.57
01, Krui - Biha 26,098,146,00 5,709,200.00 31,807,346.00 9,542,2G3.80 22,2651142,20 1,601,808,79
02, Paddang Sawah - Sp.Empat/Inc Alr Gadang Brgd 47,811,654.00 17,558,462.00 65,370,116.00 19,611,034.80 45,7591081, 20 3,292,020.23
03. Manhggopoh - Padang Sawah 36,030,920.40 15,473,669.60 51,504,590.00 15,451,377.00 36,0531213.00 2,593,756,33
04. Ipuh - Bantal 21,326,645.40 15,697,593.60 37,024,239.00 11,107,271.70 25,916/967.30 1,864,530.02
17, Sp.Gng Kemala - Pugung Tampak 19,145,193.30 39,964,400.00 59,109,553.30 17,732,877.99 41,376]715.31 2,976,742.11
05. Simpang Rampa - Porlaha 21,765,171.30 15,726,000.00 37,491,171.30 11,247,351.39 26,243|819.91 1,888,044.60
11. Bantal - Mukomuko 26,421,519.30 23,347,710.00 49,769,225,30 14,930,768.79 34,8381460.5] 2,506,364.07
13. Sp Rukls - T] Kemuning 22,499,550.60 28,959,177.60 52,458,728.20 15,737,618.46 36,721]109.74 2,6491,806.46
06. Ps. Pedali - Karkap 7,627,103.10 17,108,402.80 24,735,505.90 7,420,651.77 17,314]854,13 1,245,672.96
19. Laks - Bintunan 4,949,410.20 8,322,690.80 13,272,101.00 3,981,630.30 9,290]470.70 668,379,159
15. Sibolga - Batas Tapsel 13,869,766.50 39,964,800.00 53,834,566.50 16,150,368.95 37,6841196.55 2,711,003.28
08, Bis.Kota Pariaman - Manggopoh 21,742,772.70 36,222,910.80 57,965,683.50 17,385,705,05 40,575)978.45 2,919,135.14
10. Simpang Empat - Sp.Alr Balam 30,378,420.00 €1,340,540.40 91,718,960.40 27,515,688.12 €4,203J272.28 4,618,940.45
07. Indrapura - Tapan 10,774,694.40 31,244,218.80 42,018,913.20 12,605,673.96 294131239, 24 2,116,060.38
12. Kamhang - Indrapura 27,420,595.20 43,828,468.80 71,249,064.00 21,374,719.20 45,8741344.80 3,588,082.36
14, Painen - Kambang 753,936.90 14,181,174.80 14,935,111.70 4,480,533.51 10,454578,19 752,127,593
16. Seblat - Ipuh, Inc Alr Lakang/Guntung Brgd 8,518,508.40 11,256,354.80 19,774,863.20 19,774,863.20 19,774.863.20 1,422,652.03
20, Lubuk Afung - Siclncin 345,672,30 8,544,203.20 8,889,875.50 8,889,875.50 8,889875.50 639,550,309
21. Lubuk Alung - Kurattajt 2,415,863.70 10,521,434.40 12,837,298.10 12,937,298.10 12,937,298.10 930,740.87
18, Mukomuko - Batas Sumbar ** 0,00 0.00 0.00 0.00 0.00 0.00
09, Ramtau Tiiang - Kota Agung *+ 0.030 0.00 0.00 0.00 0.00 0.00
Goods, Non Consulting S Congulting Servi
2 fand tucramenta; Opersting Cont unon pas -or 7,694,653.20 9,052,587.60 16,747,240.80 0.00 16,747,p40.80 1,204,837.47
project .
Goods, Non Consulting Sarvices, Consulting Servives
3 ;z::gﬂm’ Operating Cost under part 3 of the 450,000,00 800,000.00 1,250,000,00 0.00 1,250,900.00 89,928.06
‘Goods, Non Consuiting SNvlee., Consofting Services
4 |and Incremental Operating Cost under part 4 of the 0.00 0.00 (.00 0.00 .00 0.00
project
5 [Unaliocated
Total 358,040,196.90 455,824,000,00 813,864,106.90 267,881,512.50 587,584,7p1.11 42,272,282.09
DRFAT-FMR-WINRIP-G4.2015.x13 Page 1 of 1 2M10/2016-8:55 AM




CTC

Western Indonesia National Roads Improvement Project
Loan IBRD No. 8043-ID
Special Account Activity Statement
for the Reporting Pericd of October - December 2015

Bank Indonesia Account No: 601 .306.411.980

WINRIP

in USD
Partl
1. Cummuilative advances to end of cyrrent reporting perind 4,783 BB0.53

2. Cummulative expenditures to end of last reporting period
3. Quistanding advances to be accounted (1-2)

Part I

4. Opening SA balance at beginning of reporting periad (as of October 01, 2015)
5. Add/Substract:=Cummulative adjustments (if any} *)

6. Advances from the World Bank during reporting period

7.add 5 and &

8. Qutstanding advances to be accounted for 447

9. Closing SA balance at end of current reporting (as of December 31, 2015)
10. Add/substract; cummulative adjusment (if any) *1)

i1 Expenditures for current reporting period

12, Add 10+11

1,081,652.96

3,133,645.17

1,151,235.66

1,151,235.66

1,151,235.66

69,582.70

1,081,652.96

13. Add 9+12 1,151,235.66

14, Difference (if any) 8-13 wkky -

Part IXI

15. Total Forecasted amount to be paid by World Bank 69,582.70

16. Less: Closing SA balance after adjustment 69,582.70

17. Cummulative adjustment (if any) R

18. Add 16+17 69,582.70

19. Cash requirement from WB for next six months {15-18) -

Rounding

* Explanation for item 5 {if not zero): Amount (+/) | Remarks

** Explanation for #em 10 (f not Zero): Amount {+/-) | Remarks

*¥* Explanation for ftern 14 (if not Zero): Amount (+/-) | Remarks

#4XF Explanation for ftem 17 (if not Zero): Amount (+/-) | Rermarks
DRFAT-FMR-WINRIP-Q4-2015 xis Page 1 of 1 210/2016-9:55 AM



Western Indonesia National Roads Improvement Project

"~ Disbursement and Expenditures Status

For the Quarter ending December 31, 2015
IBRD Loan No. 8043 - ID

- WINRIP

in USD
Petail of Loan Expenditures - Remaining
Lg:: Category Allocation Disbursement Current Cumulative Expenditures not yet riemaining Amount of Loan
: Quatter to cate replenish Contract .Aflccation
1 2 3 4 5 6 7 8=3-6 P =8%0,7
1 |Civll Works under part 1 of the project 220,4G0,000.00 43,985,071.55 17,G655,697,50 43,985,071.55 119,502,714.93 176,414,528.45)
+ |0, Krui - Btha 11,757,337.74 1,888,887.20 6,181,014.95 5,576,322.79 3,903,42%.95
* |P2. Padang Sawah - Sp.Empat/inc Air Gadang Brad 17,250,183.32 3,367,295.02 10,376,002.15 6,874,181,17 4.811,926.82
* |03, Manggopoh - Padang Sawah 12,522,493.13 2,468,255.24 7,507,588,74 5,014,904.39 3,510,433.07
04. Ipuh - Bantal 16,291,537.76 1,958,303.33 6,594,072.19 9,697,465.57 6,788,225.901
i |£7. 5p.Gng Kemala - Pugung Tampak 16,335,263.93 105,972.89 1,209,118.14 15,126,145.79 10,588,302,05
_|95. Simpang Rampa - Poriaha 8,579,261.55 515,224.49 515,224,449 8,064,037,06 5,644,825.94
11. Bantal - Mukemuke 18,765,198.80 1,691,311,10 3,983,590.42 14,781,608.38 10,347,125,87
, {13, Sp Rukis - Tj Kemuning 23,454,051.00 1,328,071.39 2,902,936.88 20,551,114,12 14,388,779,88
05. Ps. Pedat! - Kerkap §,641,396.33 £55,904.82 1,365,009.05 5,276,387.28 3,693,471.10
19, Lals - Bintunan 2,586,125,12 723,223.15 997,269,67 1,588,855.45 1,112,158,82
- |15. Sibelga - Batas Tapsel 19,954,872.00 1,347,967.72] 1,347,967.72 18,606,904.28 13,024,833.00]
! |08, Bts.Kota Pariaman - Manggopoh
" 110. Simpang Empat - Sp.Air Balam
07. Indrapura - Tapan 9,350,065.79 1,005,277.15 1,005,277.15 8,344,788.64 5,841,352,05
12. Kawnbang - Indrapura
. |14 Painan - Kambang
- {16, Sebiat - Tpuh, Ine Alr Lalang/Guntung Brgd
+ 120. Lubuk Alung - Sicincln
21, Lubuk Alung - Kuraitaji
18, Mukomuke - Batas Sumbar ** -
" |09, Rantau Tijang - Kota Agurng **
" jGoods, Non Consulting Services, Consuiting
2 '|Servicas and Incremental Operating Cost under 16,000,000.00 4,284,880.83 1,081,652.96 4,215,298.13 11,784,701.87 11,715,119.17
. |part 2 of the projact
- | Goods, Non Consulting Services, Consulting
3 | }Services and Increments] Operating Cost under 1,000,600.00 0.00 0.00 0.00 .00 1,000,600.00
part 3 of the project
Goods, Non Consufting Services, Consulting
4 Services and Incremmntal Operating Cost under 0.00 0.00 0.00 0.00 0,00 0.00
" |part 4 of the project
5 |Unaliccatod 12,600,000.00 0.00 0.00 0.00 0.00 12,600,000.00
250,000,000.00 48,260,952.38 18,137,350.46 48,200,369.68 131,287,416.80| 201,730,047.62
Note :  Endling Balance for Specli Account Eof DECEMBER 2015 USD 62 582.70
DRFAT-FMR-WINRIP-Q4-2015.xis Page 1 of 1
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Western Indonesia National Roads Improvement Project

Suminary Statament

Exgendiﬁlm for Caontracte Subject to Prior Review
For the Quarier ending December 31, 2015

IBRD Loan No. 8043 - ID

WINRIP

R

Disbursentent Category :
1. CIVIL WORKS
Ref SRID GO Bor.Ref WE (Fil) Charge to Wa Total fnvalce
Ho, . APEN SPH - ¢ SPM-RP pate
Humber/ Amoumt Hama Humber/ Amoune Runiber/ Bor.Ref Hof Amount Page/Neo. Amount fp vss
Dty _Rp. Date _mp Dats Bp. Vaine pate Rp, [T}
1 3 4 5 [ 7 ] 10 11 12 i3 ATl 15
1 Krul - Bitia 154,073,015,000.00 PT. JAYA KDNSTRUKSE 150171362004876 2,034,310,770.00 013/01-WINRIP/17 £,191,360,606.00 458,383,11 8,225,691,376.00
10-E7/OL-WINRIP-WPL/CE/AE043-DA 1-13 Amend 1 MANGGALA PRATAMA 13Nov-15 16-Hov-15
Tanggal 14 Novomber 2013 150171302005361 1,329,067,062,00 O14/01-WINRIP/17 4,044,986,712.00 291,698.76 5,374,053,774.00
2-Dec-15 15-Dec-15
150171302005945 1,515,000,000.00, D15/01-WINRIP/17 15,900,060,000.00, 1,138,805,33 17,415,600,000.00
14-Dec-15 22-Dec-15
150171362006280 5,122,768,175.00 5,122,768,175.00
29Dec-15
— 10,00; 00 36,135,367, 516.00 u 1,088,557.30 56,137,513, 335.00 —
2 Padang Sawah - Sp.Empat 226,713,217,0006.00 P, JA¥A KONSTRUKSL 150101302002244 4,149,819,610.00 D12/02-WENREP/DG 12,626,844,500,00 931,043.72 16,775,625,510,00
Inciuding Alr Gadang Bridge Original Contract MANGGALA PRATAMA 15-0ct-15 30-Oct-15
39-06/62-WINRIP-WE1CE/A/043-TD/12-13 Value 150101302002553 2,617,415,450,00 013/02-WINRIP/06 8,179,090,500.00 597,275,498 10,866,505,950.00
: Tangigal 06 December 2013 12-Nov-15 20-Nov-15
150101302003211 8,378,943,700.00 O14/02-WINRIPADG 25,501,133,000,00 1,838,979.81 23,280,076, 700,00
7-Dec-15 15-Dac-15
e 15,21 760.00 26,307, .00 3,367,299.02 n;g@,nﬁnm
3 Manggopoh -~ Padang Sawah 165,157,772,000.00 PT. JYA KONSTRUKST 150101302002228 32,814,452,020.00 D13/03-WINRIF/06 11,609,201,800.00 876,021,62 15,423,653,820,00
SO0/ WINRIP-WPL/CE/AB043-40/12-13 Original Cantract HANGGALA PRATAMA 13-0ct-15 16-Cct-15
Tanggal 06 Docerriber 2053 Value 150101302002681 2,138,953,770.00 014/03-WINRIP/06 6,509,859,300,00 475,380.41 8,648,813,070.60
13-Nov-15 20-Nov-15
150101302003186 5,0779,605,660.00 015/63-WINRIP/06 15,4589,669,400,00/ 1114858321 20,539,275,060,00,
14-Dec-15 15-Dac-15
450,00 asisn!nossom 2,368,255.24 44,611,741,950.00
" e — e e —
4 - Ipuh - Bantal 185,536,750,000.00 P, WASKITA KARYA - DAYA | 151401303000452 571,150,974.00 010/04-WINRIP/2 9,939,298,848.00 725,813.40 10,510,432,522,00
OL-ZERANINRIP-WPY/CE/AMBM3/11-13 Original Contract MULIA TURANGEA 10 1)-Nov-15 20-Nov-15
Tanggal 14 November 2013 Valug SARI, Jo 151401303000598 3,0811,666,448.00 D11/04WINRIP/26 17,230,208,100,00 1,232,489.93 21,041,875,548.00
16-Dec-15 18-Dec-15
. 3 70 ’
4,283,817,422.00 27,189,497,548.00 | 1,958,303.33 552 31 L]
H Pugung Tampak-Simpang 199,551,233,000.00 PT. JAYA KONSTRUKS! 150171302006023 496,778,913.00 002/17-WINRIP/17 1,481,504,057,00 105,972.89 1,968,279,976.00
- Guauhg Kemals Original Contract MANGGALA PRATAMA 15-Dec-15 18-Dec-15
07-17/17-WINRIP-AWP2/CE/6043-ID/11-14 Vahie 150171302006263 736,409,597.00 736,408,597.00
Tanggal 17 November 2024 28-Dec-1%
5,367 516,00 1,381, 501,067.00 105,072.89 GRE,573.00
[ Bantsl - Muks muke 228,890,717,000.00 |  PT. HUTAMA KARYA - DAVA | 151401303000421 276,793,584.00 005/11-WINRIF/26 3,860,659,266,00 285,562.63 4,246,452,850,00
07-26/11-WENRIP-WP2/CE/A/B043/12-14 Original Contyact MULIA TURANGGA Jo 30-0ct=15 12-Nav-15
Tanggeh 1§ Decembeyr 2014 Valug 151401303000561 3,152,046,194.00 D06/13-WINRIP/26 11,292,672,085,00/ 814,355.31 14,444,718,279,00
' 2-Dec-15 15-Dee-15
151401303000592 2,716,519,951.00 007/11-WINRIR/26 B,267,669,415.00 581,392.66 10,984,189,366,00
16-Dec-15 18-Dec-15
20675, 360,49%5,00] .
, e el =it
7 Sp. Ruliis - Tanjung Kemtuning 262,700,000,000.00 PT. WASKITA KARYA 156164301013494 1,407,008,390,00 002/13-WINRIP/2E 4,282,201,000.00 5,619,209,400.00/
01-26/13-WINRIP-WP2/CE/A/B043/12-14 Original Contract Przar 9-Nov-15 3-Dec-15
Taiggal 18 December 2014 Value 15H61301015079 4,668,711,350.00 003/13-WINRIP/26 14,209, 121,500.00 1,016,369.24 18,877,832,850.00
B-Dec-15 16-Dac-13
1B,
| . ,075,720,250.00
DRFAT-PHR-WINREP-Q4-2015 2k Pagelaf2




Western Indonesia National Reads Improvement: Projact
Summary Statement

Expenditures for Contracts Subject to Prior Review

For the Quarter erding December 31, 2015

WINRIP

IBRD Loan No. 3043 - ID
Disbursement Category :
1. CIVIL WORKS
SP2D GOF Bor.Rel WS (PLR) Charga to WE Total ftwolea
%o, {Comp Refarmnon Coutsact ADBN PR -5 SPILEP oter
Number/ Amount Natha Numberf Amtunt Hutiber/ Atount Bot.Rof No/ Amoumt Page/Nd Amount Rp uss
Dotu Rp. Duty Rp, Bate Rp. Valye Dubs Rp. usy
1 2 3 c 4 5 L3 kd L 1] 10 14 12 13 =745l is
. ’
] iafs - Bintuan 33,689,452,000.00 PT, RODATEXNINDD 151401301000625 1,369,046,533,00) 002/19-WINRIF/26 4,227,532,927,00 JI1,972.03 5,616,579,460.00
05-26/15-WINRIR-WP2/CE/A/8043/02-15 Original Contract PURAJAYA 20-0ct-15 12-Mov-15
Tanggal 27 Febmary 2015 Valsa 151401301000220 1,434,270,673,00 003/19-WINRIP/26 4,365,171,613.00 314,788.45 5,799,442,206.00
15-Dec-15 15-Dec-15
151401301000819 443,094,343,00 O04/19-WINRIP/26 1,348,548,000,00. 5,462.56/ 1,791,642,343,00
15.Dec-15 19-Dec-15
. — S
%ﬂ&ﬂﬂ s‘mhzsz,sem.oo 723,223.15 Wﬂ?ﬁmm
9 Pa.Podati - Kerkap 86,517,470,060.00 PT. WASKITA KARYA 151401361000681 1,596,911,311.00 002/06-WINRIF/26 4,860,164,860.00 353,749,53 6,457,076,171.00
0426 /06-WINRIP-WP2/CE/A/BI43 0215 Orlginal Contract Parpero 19-Nov-15 3-Duc-15
Tangaal 27 Fehruary 2015 Value 15140130100G820 1,387,928,758,00/ GO3/06-WINRIP/26 4,224,131,00%.00 302,155.29 5,612,059,760.0¢
16-Dec-15 18-Dec-15
S— N ——
0 084 ; 83
(9.0 9, 285 862,60 12,069,13 LCIDD
10 Eimpong Ramps - Porisha 107,321,260,310.00 PT. KUSn, KONSTRUKSI 19004£303004697 2,469,388,987.00 001-A/05-WINRIB/O3 7,512,488,222.00 515,224.499 9,980,877,203.00,
01-65/05-WINRIP-WP2/CE/A/B043/05-15 Qriginal Contrazt SNINIRING 30-Jul-15 5-Gct-15
Tanggat 00 May 2015 Valua ™ 150041303011347 4,595,650,107.00
28-Dec-15
: 7,064.058,093.00 7,552 22,00 515,224.49 9,980,877,209.00
11 Sli)ohl = Batas Tapsel #60,100,000,800.00 | FEMBARGUNAN PERUBAHAN 150041302005417 5,952,300,00{,00/ ODE/15-WINRIP/O3 18,207,000,000.08 1,397,967.72 24,189,300,000,00
02-03/15-WHNRIP-WE2/CE/A/BD43/07-15 Qriginal Contract Petsero 20-Hov-15 16-Nov-15
Tahggal 13 July 2015 Value
$,982,300,000.00 18,207,000,000,00 7,967.72 24,155,300,000.00
5,382,300, . 18,207,000,0(
132 Indrapurs - Tapan 129,699,900,000.00 PT ADHI KARYA 150101302003482 4,474,646, 550,00 001/07-WINRIP/06 13,618,489,500.00 1,005,277.15 18,093,1326,050.00
01-06/07-WINRIP-AWP 1L/CE/AMBD43/12-15 Originad Contract 1FDec-15 28-Dec15
Tanggal 03 Dasember 2015 Valus
— 7 550,00 13,618,489 506.00 1,005,27735 18,093,136,050,00
e eeead ——— — = e —r —— B S e e
N TOTAL 77,948,649,396.00 234.957,984613.00 17,055,697.50 308,710,063,902.00
nmr—mn—wx:nwzmxk Pagezof2 2/10/2016-9:54 AM
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CTC WINRIP

Waestem Indonesia National Roads Improvemant Project .
Summary Statement

Expenditures for Contracts Not Subject to Prior Review (SOE)
For the Quarter ending December 31 2015
IBRP Loan No. 8043 - ID

Disbursement Category :
2, Goods, Mon Consulting Services, Consulting Services and Increinental Operating Cost under part 2 of the project
Refererge Contract $F2D GOl P20 WB (PLN) Referenc S (RKEI) Total Invoice
No. | Comp APEN EPM -5 SPM-RP
Hurnber/ Name Numbes/ Amount [ Number/ | Amous | Famber/ Amount Data/ Page/No, Amount Re usp
Date Date Ry Date Rp. Date Rp. us ¢
i 2 3 4 5 -] 7 g 9 10 11 2 i3 14
1 Ioc PT GARUDA MAS RENTALINDO 15139130301 5548 $,069,375.00 6521.02 4,068,376.00
5-0ct-15
2 Bendahara Pengeluaran SNVT 33,366,800 7 33,366,800,00
oc | ermibinaan Admin dan o 151381301026222 , 366,800.00 2448.76 - 00,0
27-0ct-15
Pembinaan Administrast Dan
3 ‘ cC Pelaksanaars Pengendalian PHLN 151391301029047 3,728,000,00 274.24 3,728,000.00
3ov-15
Bendahara Pangelyaran SNVT
4 1oC Permbinaan Admin dan P2 1643913010321 39 82,354,100.00 5,997.24 52,354,100.009
16-Nov-15
Bendahara Pengeluaran SNVT
3 o Pembinaan Admin dan 2 151381302033551 32,254,091.00 2,348.83 32,254,001.00
18-Nov-15
Bendahara Pengeluaran SNVT
6 o Pembinsan Admin dan 2 161381303021 286 8,996,600.00 655,16 B8,996,600.00
16-Nov-15
Bandahara Pengstuaran SNVT
7 e |Pembinaan Admin dan F2 161391301038405 9,908,000.00 7522 9,508,000.00
8.Dac-15
Bandahara Pengaluaran SHVT
§ ioC Pembinaan Admin dan F2 1613%1301038407 ‘45,5&,60&00 3,286.28 45,352,600,00
Bllec.15
9 roc PT GARUDA MAS RENTALINDO 151391303027 166 9,056,800.0¢ 843,92 9,056,800.00
15-Dec-15
10 oc CV TURANGGA DAYA PERKASA 151301302046315 29,596,000.00 2,140.72 29,695,000.00
21-Dec-15
it 10c CV GALUH INDAH 151391 303020672 43,851,7272.00 3,213.99 43,851,727.00
23Dec-15 '
12 1o FT ARMANDA BOGOR INDONESIA 151391202050042 84,360,000.00 €,i1570 84,360,000.00
28-Deg-15
! 392,104,094.00| 78,463.08 392,194,054.00

FINAL-FMR-ANINRIP-04-2015,xls. Page i of 1 : 211028181030 AM
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Western Indonesia National Roads Improvement Project
Summary Statement
Expenditures for Contracts Subject to Prior Review (SOE)
For the Quatter ending December 31, 2015
IBRD Loan No. 8043 - ID
Disbursement Category ;
2. Goods, Non Conzulting Services, Consuiting Services and Incremental Operating Cost under part 2 of the project
v |com | Reference Contract sp::B 201 — SPZD W (PLN) - Reference SA (RKBD) “Total Involce
Number/ Name Number/ Amount Nurmber/ Amount Number/ Amotint Date/ Page/No, Amoynt R sk
Date Date Rp. Date Rp, Date Rp, us
1 2 3 4 5 [ 7 8 g 10 11 17 13 14
1 TA PT. PERENTIANA DIATA 151401103002322 17,483.33 1,135,440,717.87 77,483.33 1,135,440,717.82
1-0ct-15
2 TA FT. FERENTIANA DIAJA 151401302000527 801,218,173,20| 54,675.80 501,219,173.20
1-QOchk15
3 T PT RENARDET 151401103002457 117,000.00 1,581,957,000.00 17,000.00 1,581,957,000.00
-0ct-15 151401302000610
4 TA PT RENARDET 1800115 3,309,973,675.00 44,044.36 2,309,973,675.00
5 TA PT. PERENTIANA DIAJA 151401103002630 18,500.00 252,321,500,00 18,500.00 252,321,500.00
30-0ct-15
6 TA PT RENARDET 151401103003123 78,000,00 1,087,086,000.00 [78,000.00 1,067,086,000.00
11-Dec-15
7 TA PT RENARDET 151401302000618 2,806,924,143.00 201,400.84 2,806,924,143,00
11-Dec-1%
8 A PT. PERENTIANA DJAJA 151401202000833 853,462,088.00 Bo,s?g.ss 853,462,088.00
11-Dec-15
9 TA PT. PERENTIANA DIAJA 151401103003173 18,500.00 259,925,000.00 18,500,00 259,925,000.00
16-Dec-15
10 TA PT. PERENTIANA BJAIA 151401302000841 268,775,854.00 k6,247.30 368,775,854.00
18-Dec-15
1 Th PT. PERENTIANA DIAJA 151901302000842 673,17%5,924.00 52,148.04 873,179,924.00
‘ 16-Dec-15
| 12 TA PT. PERENTIANA DJAJA 151401302000857 737,548,617 .00 52,576.89 737,548,617.00
| 17-Dec-15
13 TA PT. PERENTIANA DIAJA 151401103003187 37,000.00 513,264,000.00 7,000.00 513,264,000.00
21-Dec-15
14 Ta PT. PERENTIANA DIAIA 151401103003188 4,933.33 68,435,153.00 4,033.33 68,435,153.00
21-bec-15
14,649,512,845.02 1,053,180.88| 14,649,512.845.02
DRFAT-FMR-WINRIP-Q4-2015 xis 10f1 2M0£240169:54 AM
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CTC
Western Indonesia National Roads Improvement Project
Output Monitoring Report
Unit of Qutput by Project Activity
For the Quarter ending December 31, 2015
IBRD Loan 8043 - ID
- in IDR
Actual Planned Variance
Project Activities Cumulative Cumulative Cumulative Cumulative Cumulative Cumulat Contract Value
cat] No Description To-Date To-Date To-Date To-Data To-Date To-Da
Package P (%) (%) (%)
1 2 3 4 5 6 7 8=4-6 9=5-7 10
1 Civll Works under part 1 of the project 778,620,858,363 1,094,733,522,937.66
1 Krul - Biha 110,636,337,746.00 71.80% 128,048,302,579.50 83.11% ~17,417,964,832.50 154,073,015,000.00
2 |Padang Sawah - Sp.Empat/Inc Alr Gadang Brgd 180,837,661,805,00 79.76% 197,209,081,404.83 86.99% -16,371,419,590.83 226,713,217,600,00)
3 Manggopoh - Padang Sawah 130,781,821,312.00 79.19% 138,792,581,592.95 84.04% -8,010,760,280.96 165,157,772,000.00
4 Ipuh - Bantal 113,856,052,141.00 60.91% 127,751,241,840.66 68.39% ~13,805,149,699.65 186,936, 750,000.00
17 ISp.ng Kemala - Pugung Tampak 21,262,953,242.00 10.66% 30,040,434,145.93 15.65% -8,777,480,903.93 199,551,233,000.00
5 Simpang Rampa - Forlaha 14,576,527,316.00 13.58% 47,207,188,419.10 43,994 -32,630,661,103.10 107,321,260,310.60
1t |Bantal - Mukomuke 70,559,260,362,00 30.83% 79,731,620,159.49 34.839% -8,172,359,797.49 228,899,717,600.00
13 (Sp Rukis - Tt Kemuning 51,788,142,750.00 £7.69% 62,422,420,791.25 21.33% -16,634,278,041.25 292,700,000,600,00]
6 Ps, Pedat! - Kerkap 24,138,322,995.00 27.50% 34,454,885, 436,95 39,82% -10,316,563,440.95 86,517,470,000.00
19 |iais - Bintunan 17,907,342,643.00 53.15% 23,246,480,783.46 69.00% -5,339,138,140,46 33,689,452,000.00
15 ISholga - Batas Tapsel 24,189,300,000.00 9.30% 32,406,720,581.86 12.46% -8,216,920,581.86 260,100,000,000:00/
8 Bis.Kota Pariaman - Manggopah - - 54,102,505,985.15 - =54, 162,505,985, 15 0.80
19 Simpang Empat - Sp.Alr Balam " - 64,376,957,814.23 - -64,376,957,814.23 0.00
7 Indraputa ~ Tapan 18,093, 136,050.00 13.95% 24,991,220,409.11 19.27% -5,808,08¢,359.11 128,609,500,900.00
12 Kambang - Indrapura - - 38,705,939,209,70 - -38,705,939,209.70 0.00
1% lPainan - Kambang - - - - 0.00
16 [Seblat - Touh, Inc Alr Laleng/Guntung Brgd - - 11,246,480,783.46 - ~11,246,480,783.46 0.00
20 Lubuk Alung - Skeincln - - - - 0.60
21 Lubruk Alung - Kuraiteji - - - - 0.00
13 Mulcomiuko - Batas Sumbar ** - - - - 0.00
9 Rantau Tijang - Kota Agung ** - - - - 0.00
[Goods, Non Consulting Services, Consulting
2 Services and Yncremental Operating Cost 52,246,9323,026,00 3L10% 80,250,727,440,00 47.77% -28,003,794,414,00 ~16.64% 168,000,000,000.00
' wnder part 2 of the project
: Goads, Non Consulting Services, Conaulti :
3 Sorvican omd ;::;m,:hﬁ';w';ﬂn:‘;‘;;’ 0,00 0.00% 0.00 0.00% 0.00 0.008% 0.00
under part 3 of ths project
I Non Consulting Services, Consuithy
4 coos, Mon < ,n":;m::h,';“:“::’c'fm 9 0.00 0.00% .00 0.00% 0.00 0,008 2,00
under part 4 of the project
5 Unallocated 0.00 0.00% 0.00 0.00% 0.00 0.00ps 0.80
830,867,791,389.00 70.71%| 1,174,984,250,377.66 52.47%) -344,116,458,988.66 ~15.37% 2,239,359,786,310.00
DRFAT-FMR-WINRIP-Q4.-2015 515 Page 1 of 1



CTC

Western Indonesia National Roads Improvement Project

WINRIP
Contract Expenditure Report Goods and Works)
for the quarter ended December 31, 2015
IBRD Loan 8043 - ID
3 "Coniract | Procoremant Contract Tirp T “Ratonalty | Contrat "Contract AT Te Rl o O Contr ] Cods T ota
Bescription | Metbod /8 Number /il Conbractor CuTreicy Vaite Trovokied He. Sp2p, Date 07 5P20 o) py ] tuss | | Cotg.
"X. Fl = ] 4 5 & 7 B 3 h:;h i1 i E] ] i3 15 16 17 1\
1. CIVIL. WORKS
t | oL woRks TCB Keui - Biha PT.JAYA KONSTRUKST INDONESIA | 1R 154,073,015, 000.00 5507700 27-Der-13 3,402,913,853,00 150,970,103,147,00
O1-26/04WINRIP-WPL/CE/A/BO43/11-13 MANGGALA PRATAMA QOLOIWINRIPY? | 2jen s 5,443,644, 770,00 141,526 458,377,600
Tanggal i4 Nevember 2013 4150663 20-Ju-14 385,839,103.00 141,140,519,274,00
CO2A1-WINRIF/T7 3-Juk-14 1,174,292 924.00 139,966,326,350,00
4256503 30-Sap-14 527,162,587.00 139,433,163,363.00
O03/01-WINRIF/17 25-0c2-14 1,604,409,090,00 137,834,754,272.06
433620 16-Nov-14 425,099,074.00 137,405,705,199,00
OQ4/01:WINRIF/27 16-Dec-14 1,293,627,612.00 136,116,077,582.00
436754} 4-Dec-14 1,062,749,456.00 135,053,278, 126.60
(k05/01-WINRIP/T7 16-Dec-14 3,234,607,041.60 131,218,671,085.00
| TR0571502000620 | 76-Marl5 760,025,552,08 31,058,865 532.00
O0601-WINRIPALZ | 7ppr-15 _2,313,121,244.00 28,745 524,285.00
150171302006657 . 30-Mar-15 2,500,939,071,00 126,244,585,218,00
007/0)WINRIP/17 7-Apr-15 7,611,553,605,00 116,633,051, 523.00
15RI71300001652 5-Jup-15 1,656,385,311,00 116,974,646,212.00
| D9S/0L-WIRRIP/LZ | 25-)un-15 5,047 259,643,060 111,927,386,559.00
15017 120002396 9-1uk15 3,395,687,117,00 109,531,529,452.00
| _O09/11-WINRIF717 15-Jek15 10,335,217,315.00 98,196,312,153.00
150171302002629 28-Jul-15 1,111,274 537,60 97,085,037,606.00
GL0/01WINRIF/L7 24-3uF15 3382,135,867.00 93,702,857,739.60
1561713020031 34 2hug15 765.214,079.00 92,933,687,660.00
OLUDI-WINRIFAI7 | 8Sepi5 2,341,086,329.00 90,592,597,331.00
150171 302003615 15-30p-15 2,723,498,444.00 87,669,098, 627,00
Q12/01-WINRIRf17 8-Sep-15 B,288,908,308.00 79,580,190,579.00
15017 1302009675 13-Nov-15 2,034,316,770.00 77,545,579 809,00
BI301-WINRIFAT 16-Nov-15 6,191,360,606.00 71,354,499,203.60
15017]302005382 2-Dag-15 1,320,067,062.00 70,025,432,144.00
DIAIWINRITZ | - 15-Dacis 4,044,586,712.00 65,980,445,429.00
150i71302006595 { - 14-Dec-15 1,515,000,004.00 64,465,445 429.00
OI5/01-RINRIP/E? | 27-Decis 15,900,000,000.00 48,565,445,429,00
150171302006280 29-Dec-15 5,122,768,175.00 43,442,677,254.00
110,630,357 746.00 43387735000
DRFAT-FHRAMNRIP-CH4-2015.x8
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cTC Western Indonesia National Roads Improvement Project WINRIP
Contract Expenditure Report Goods and Works)
for the quarter ended December 31, 2015
IBRD Loan 8043 - ID
{rr— o et 1 Contract Suppliec Watlomaity | ComtTace Comtract RO n — ST OF oz, ToANGRE T ote
Desciiption | Method /3 Wumber /i Contractor Crovency Val Trwolcsd Mo. SPIDTWA | _Date oTSPID _lupount(Rp) Rp.) TUSs} Gomp.

"1° Im"szlL EY 4 3 [ Fi 3 £ . ? 1T ) = s EC 7 —ig |
2 | CIVIL WORKS I8 Paddang Sawah - 5p.Empat F. JAYA KONSTRUKSL INDONESIA [ IDR 226,713,217,000.00 0405681 3t-bge-13 4,652,544,077.60 _222,160,672,573.00
Including Alr Gedang Scidge MANGGALA PRATAMA ' D02/02-WINREF/oE 2-Jap-14 13,855 568,930.00 208,305,193,983.00
39-06/02-WINRIP-WP1/CE/AB043-10/12-13 0734281 2314 577,715,230,09 207,727 388, 763.00
Tanggal 05 Decembar 2013 006/ 02-WINRIF/08 14Jak14 1,335, 456, 548,00 206,503 932,215,00
COZ3500 ] 10-Sep-14 662,017,142.00 205,835,915,073.00
004/02-WINRIF/0G 30-Gep-14 2,521,003,706.00 203,318,913,364,00
GL1285K 4-Now-14 2,141,085, 147,00 201,177,950,217.00
GO5/02-WINRIF/G5 4-Dac=14 5,536,641,969.00 184,641,215,228.00
&17757K 2-Dec-13 4,797,630,369,00 169,543,565,519.00
| C0G/02-WINFRIF08 | 16-Dec-14 14,601, 483,595.00 175,242, 102,370,00
130101302% 13-Mar-i5 3,036,091,859.00 172,206,010,711.00
007/02-WENRIP/06 7-Apr-15 5,240,378,960.00 262,965,733, 75140
150101302000553 17-Jan-15 3,634,751,210,00 159,730,080, 541
OUB/UZ-WINRIE/GE | Z6-May-15 11,062,286,290.00 148,268,654 261.00
50101302000251 18-3un-15 3,423,756,910.00 144,844,857,341.60
O0%/D2-WINRIP/OE 2E-Jun-15 10,420,251,466,00 134,424,645 875.00
15D1GTA02001365 1-JaHS 4,184,037,440.00 130,240,668,485.60
016/02-WiNRIP/05 24-Juk15 12,734,026,900.60 1£7,506,581 565,00
15010130200177§ 4-Sep-15 2,500,030,310.00 115,006,551,255.00
011/02-WINRIF/OE 16-5ap-15 7,608,787,500,00 307,397, 763,355.00
150101302002244 15-0ct-15 4,148,810,610.00 103,248,952 745,60
OL3/02WINRIF/06 30-Oct-15 12,625,814,900.00 0,622,137,245.00
150101 302002653 12-Nov-15 2,687,415,450.00 £7,934,722,395.00
O13/02WINRIFAEE | Bo-Naw-15 §179,030,500.00 79,755,631,855.00
150101.302009211 7-Dec-15 8,378,043,700.00 71,376,688, 195,60
14/02-WINRIP/05 15-Dec-15 25,501, 133,000,00 45,575,555, 195.00
. 180,657, 0 B75,555,105.00
3 [ CIVILWORKS | - 18 Marggopoh - Padang Sawsh P $AYA KONSTRUKSI INDOMESTA | I0R 185,157,772,000.00 0406671 30-Dec-13 3,304,846,149.00 161,652,825 81,00
A0-05/03- WINRIP-WPL/CE/A/B043-0/12-13 MANGGALA PRATAMA BOQIWINRIP/OE 2-Jan-14 __10,058227,410,00 151,794,698,441.00
Tanggel 06 Decamber 2013 079426t 2-Jup-1d £74,185,600.00 160,930,509 841,00
Q04/03-WINRIF708 -Jun-14 1,654,355,454.00 149,066,170,367.00
(e 10-Sap-14 453,231,041.00 148,813,938 446,00
005/02-WINRIP/OE 16-Cet»14 2,142,280,848.00 146,471,657, 558.00
611288K 4-Nowv-14 1156,538,775.00 145,4i5,118.825.00
Q08/03-WINRIP/05 3-Dec-14 3,242,758,578.00 142,143,360,245.09
G17795K 2-Dec-19 2,598 8i4,340.00 139,573,545 905.00
| 00770 WINRIP/DE | 10-Dc-1% 7 509, 439,043.00 131,664,110,356.00
150101302600275 Z4-Mar15 2,035,856,558.00 129,628,254,398.00
00B/13-WINRIP/06 7-Apr-15 6,196,085,177.00 ] 123,432,169,221,00
150101302000536 S-May-15 3,747,867,347.00 119,664,301,874.00
ODS/DFWINRIP06 | 26 May-15 11,406,552,734,00 108,277,745,080,00
150101302000521 18-Jun-15 2,327,836,290.00 105,049,912,750.00
016/03-WINRIF/vS 26-Jun-15 7,084,715, 142.00 9,865,193,)698.00
(5010102001267 3i-3uli5 2547 451L,480,00 06,317,742, 168.00
OT1/3-WINRIP/D5 27-Tuk18 7,753,113,2010.00 88,564,628,968.00
150101302001811 8Sep-15 2,368,989,630.00 86,195,139 233,00
012/03WINRIP/O6 16-Sep-15 7,208,446,700.00 ) 78,987,692,636.00
1SDI00302002228 | 1ooeeis 5814,452,020,00 75,873, 240,618.00
(13/03-WINRIF/OE 15-0et-15 11,6069,201,800.00 ' 63,564,038,618.00
150201302002661 13-Now-15 2,138,953 )70.00 51,425,085,048.00
014/03-WINRIF/GE 20-Now-15 6,505 859,300.00 54,915,225, 748,00
150101302603185 14-Dec-15 5,075,695,650.00 49,835,620,088.00
D15/I3-WINRIP/05 15-Dec-15 15,459 66%.400.00 34,575,950,668,00
130,783,921,212.00 84,375,950,586.00
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cTC Western Indonesia National Roads Improvement Project WINRIP
Contract Expenditure Report Goods and Works)
for the quarter ended December 31, 2015
IBRD Loan 8043 - 1D
Procir T A—— I Contras ~Contra ERETIeNE Teallzation g oftonm, ]
o buﬂ'ipﬂocmn m‘ umn cso?:-mr [ et | 3."&..“'..:: cﬁuft m m:'lm mm Date of SPaD Ambunk{R m{_ﬂp — O'Q‘E.#—'"_u_,sn w | ot
'"1_"' - F3 3 3 H B i (] ] hi‘um iF 13 o T3 = B
4 | CIVIL WoRKS I8 Tpuh - Banta] PT. WASKITA KARYA - DAYA | INDONESIA | TOR 185,936,750,000.00 254931Y 16-Dec-13 4,239,545,250,00 182,637,204,750,00)
OL-26/04-WINRIP-WPL/CE/A/BO43/11-13 MULIA TURANGGA 10 COHD-WIRRIF/ZE | 23May-1a 13,085,572,500.00 169,551,632,250.00]
Targaal 19 November 2013 SARI, Jo 141401308000328 16-Dec-14 5,574,973,901,00 165,976,658,349.00
DOS/GI-WINRER/2E 17-Dac-14 8,341,605,771,00 157 ,635,052,578.00
1510505000013 | 16-Maris 3,216,950,024.00 154,518,102,554,00,
005/04-WINRIP/2E 7-Apr-15 7,272,883,300,00 147,245,219,164,00
! 151401303060069_ | 72-Apr-15 4,856,427 £24.00 142,388,791,540,00
GO7fO4-WINFIPf26 | a-May-15 13,331,664,457.00 131,057,127,083,00
T5140T305000111 15-Jun-i5 5419,957,509,00 125,637,168,574.00
003/04-WINRIF/26 1-JuFi5 12,646,567,523.00 112,950,602,051.00)
152401303000151 30-Juk18 2,507,276,647.00 110,455,525,404.00
™ 0G50 WINRIFIZ6 - 15 5 ,550,312,175.00 104 633,013 276.00)
151451302000452 11-Mauc15 571,150,574.00 204,061,862,255.60)
GIOR4-WINRIP/26 20-Nov-15 9,935,288 845.00 94,122 573,407,00
151301303000591 16-Dec-15 3,511,666,498.00 90,31%,306,959,00
011/04-WINRIP/26 16-Dec-15 17,230,209,100.00 73,080,657,853.00|
; _ L 118,856,052,141.00 73 .00
5 | CIVIL WORKS ICE Pugung Tempak-Simpang BT, JAYA KONSTRUKS] INDONESIA | DR 199,551,233,000.00 438732} 12-Dactq 4,589,678,358.00 184,961,554,641,00]
Gunung Kemalw MANGGALA PRATAMA GOK/T7-WINRIF/7 16-Dec-1% 6,846,900,000.00 185,115,554 641,00
OF-17/1L7-WINRIP-AWPZ/CE/S043-1D/11-14 GOIA/T7-WIRKIPA7 | S-Maris 7,122,566,310.00 180,392,968, 331.000
Tanggal 17 Novenber 2014 15017 1302006023.00 0-Jar-00 485,778,919.00 180,506,189,412.00
002/17-WINRIS/17 16-Dec-15 1,481,501,057,00 179,024,688 355,00
150171302006363 | 28-Dec15 735,408,507.00 178,288,279,758.00
. F 21,362.953,242.00 1 279, 758,00
6 | CIVIL WORKS ICE Bantal - Muko muke PT. HUTAMA KARYA - DAYA | INDONESIA | TOR 228 893,717,000.00 151401003600002 | - 3-Feb-15 5,264,693,491.00 223,635,023,508.00
07-25/11-WINRIP-AWP2//CE/ABO45/12-14 MULIA TURANGGA Jo 001/1 L WINRIP/26 17-Fab-15 16,022,980,190.00 07 612,043,319.00]
Tanggal 18 Decambar 2014 151401302006073 30-Apr-15 3,485,711, 256,00 204,126,332,063.00)
QC2/A1-WINRIPRS | 19-May15 8,120,326, 264,00 155,993 00E 759,00
151451303600130 3115 1,189,178,508.00 194,603,825,891,00)
COS/11-WiNRIF/26 15-74l-15 2,774,753,120.00 192,029,072, 77100,
151401363000226 3-Sap-15 3&2@9?&,&91.00 159,325,096_@.00
003/11 WINRIF/26 16-Sep-15 2,809,278,947.00 188015817, 123.00
1514013020004%1 3-0ck-15 376,793,584.00 187,639,023 549.00
O05/1-WINRIP/ZE | 12-Now-15 3,869,650,265.00 183,765,364, 283,00,
15190130300056] 2Dec-15 3,152 146,134.00 180,617,318, 083,00
CO6/11-WINRIP/25 | 15-Dec-15 11,292,672,085.00 169,324,646,004,00
151401203000592 16-Dec-15 2,716,549,951.00 166,608,126,053.00
GO/ 11 WINRIF/ZE | 18-Dec-15 6,267,669 415.00 155,340,456, 638.00
; — 559, 280,362,00 158, 638,00
7 | CIVIL WORKS 18 Sp. Rukis - Tanjung Kemuning P, WASKITA KARYA INDONESIA | IDR 252,700,0G0,000,00 150161301001510 13-Mar-15 §,732,100,000.00 £85,967,900,000.00
D1-25/13-WINRLP-WPZ/CE/A/B043/12-14 COUI3-WIRRIF/ZE | 24-Mar15 70,489,000,000.00 265,478,500,000,00
Tangga! 1B Decembar 2014 150161201013494 18-Nov-15 1,607,008,900.00 254,071,891,100.00:
002/ L3-WINRIEF/E 3Dac-15 4,262,201 000,00 259,7E9,680,100.00)
150161301015079 B-Dic-A5 4,668,711,350.00 258,120,978,750,00
O03/I3WIRRIFf26 | 1B-Dec-15 14,203, E21,500.00 240,911,857,950.00)
——
_52,786,142.750,00 11,657,250,00
8 [ CIVIL WORKS NCB Lai « Bintuan BT INDONESIA | IR 33,869,452,000.00 151401501000031 | 20-Mar-15 1,162 786,0949,00 32,527,165,306.00
UE-2EI!9~\MNR]P—WP2/CEIN8043IOZ—15 RODATEKNINDO 001/25-WINRIP/26 13-Apr-15 3,537,992 450.00 28,985,773 446.00
Tanggal 27 Fabruary 2015 PURAJAYA 151401501600625 20-Oct-15 1,389,046,533.00 27,600,726,913.00
002/19-WINRIP/26 12-Nov-15 4207 532,997.00 23,373,193,9656.00
15140130£000620 15-Dec-15 1,434,270,673.00 21,538,923,313.00
003/ 15-WINRIPf26 15-Det-15 4,365,171,613.00 17,573,751,700,00
151401301000818 15-Dec-15 443,004,543,00 17,130,657,357.00
COATIS-WINRIP/ZE | 19-Dec-15 1,346,548,000.00 15,782, 106,357,00
37,907, 343,843.00 _ isjeziogzm
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cTC Western Indonesia National Roads Improvement Project WINRIP
Contract Expenditure Report Goods and Works}) Form 3 -C
for the quarter ended December 31, 2015
IBRD Loan 8043 - ID
rang 'CONITACT | Pracirament Contract "~ Sipplier] Notionallty | Contract Contrack Ao 1.... Paymant 19 Shration Tmotn OF Contr. I ™
E | Darcription | Method /i Numbeer /i Contractor Corvency | Valae Tnvetcad Ho. SP2D, Date aTSP30 At Amourt (0S5} | Comp.
N Bak | o dube
i 2z 3 q 5 [ 7 g E] B = 3 4 I FE] 18
9 | CIVIE WORKS NCB P.Pednti - Karkap PT. WASKITA KARYA INDONESIA | IDR 86,517,470,000,00 151401304000670 S-Apr-15 2,984,852,715.00 83,532,617,285,00
04-26/06-WINRIP-WP2/CEfA/8043/02-15 001/06-WINREP/26 Z2-Apr-15 9,084,334,350.00 74,9448,282,935.00
Tanggal 27 February 2015 151401303006681 1B-Nov-15 1,596,511,311,00 72,851,371,624.00
OU2/06-WINRIP/26 3-Oec-15 4560,164,860.00 67,501,306,764.00)|
1514013010C0828 35-Dec-15 1,387,938,758.00 66,603,278,006.06/
003/06-WINRIF/25 18-Bec-15 4,224,131, 002.60 52,375,147,004.00
! 995,00 62,379,147,604,00
10 | civiL woRKS e Simpang Rampa - Porlahs PT. NUSA KONSTRUKS! INDONESIA | 1oR 107,321,260,310.00 150041303004557 30-Jul-15 2,468,368,587.00 104,852,871,323.00
01-09/05-WINRIP-WP2/CE/A/B043/05-15 ENJINIRING Tbk $01-A/05-WINRIP/03 5-Ock-15 7.512,488,232 00 97,340,383,161,00
Tanggal 00 May 2015 150041 3030£1347 28<Dee-15 4,596,650,107,00 92,744,732,994.00
. 14,576,527, 518.60 92,744,732,994.00
il | CIVIL WoRks I Sibolgs - Bataw Tapsel PT, PEMBANGUNAN INDONESIA DR 264,100,000,9C0,00 150641302006457 20-Now-15 5,562,300,000.90 254,117,700,060.00
02-03/15-WINRIP-WP2/CE/A/B043/07- 25 PERUMAHAN Q01/15-WINRTP/03 16-Now=15 18,2407,000,000.00 235,910,760,000.60
Tanggal 13 July 2015
‘ 24;185,300,006.00 $10,70,000.60
iz CIVIL WORKS NCB Indrepurs - Tapan PT. ADHI KARYA INDONESIA DR 12,699,900,600.00 15G101304003452 15-Oar-15 4,474 646,580 6 125,225,253 450,00
D1-IB/07-WINRI-AWP 1L/CE/A/S043/12-15 00L/07-WINRIP/OE 28-Dec-15 13,618,489,500,00 111,606,762,050.00
Tanggal 02 Desembar 2015
093,135,050,00 1 ,763,950.00
TOTAL CIVIL WORKS 1,574,238,626,000,00 778,620,868,283.00 1,202,738,927,247.00
NOTES:
VAT for Loan portion Is not collectad
fi: This Report provides procarement information for the project from Inception to the latest reporting date,
3 Each mathod In Procurement Guidalings should be shown separately
s International Compatitive Bidding
NeB - National Competitive Bldding
NS Natianal Shoping
oe: Direct Contracting
DRFAT-FMRWINRIP-Q4-2016.xds Page 4 o7 4 ZHM6-9:53 AM
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Lampiran
SPM/SP2D/NOD
GOI & Loan WINRIP IBRD 8043-ID

CIVIL WORKS

October — December 2015




Krui - Biha
10-17/01-WINRIP-WP1/CE/A/8043-ID/11-13
Tanggal 25 November 2013

October - December 2015
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