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1 EXECUTIVE SUMMARY

1.1   Current Implementation Situation
Civil Works

Implementation of the WINRIP Project is scheduled to be implemented into three (3) Annual Work
Programs (AWP’s). The implementation starts with the preparation of tender documents (detailed
design drawings including associated bidding documents), tendering stage (procurement of works)
and the actual civil works construction implementation.

The original implementation schedules of the three (3) Annual Work Programs (AWPs) are
scheduled in three (3) phases namely ; AWP-1 to start in mid-2011 and to be completed on the last
quarter of 2014, AWP-2 is expected to begin in mid 2012 with target date of completion by mid-
2016 and AWP-3 is expected to start during the early part of 2013 and to be completed during the
middle part of 2017.

However, due to some unavoidable circumstances the original implementation schedules did not
materialized.

Based on the present status of the program implementation progress, a revised implementation
schedule, the “Project Implementation Timeline” (as shown on Page 1-2) is to be implemented in
order to accommodate the originally delayed schedule into the remaining time frame of the
WINRIP Program until the expiry date of the loan agreement by the end of December 2017.

Implementation Status as of July 31, 2015

Pack
Package Name

Contract Under Waiting Proc Finalized
No. Sign Construct COW Process DED

1 Krui - Biha 1 1
2 Padang Sawah - Sp.Empat 1 1
3 Manggopoh - Padang Sawah 1 1
4 Ipuh - Bantal 1 1
5 Sp. Rampa - Poriaha 1 1
6 Ps. Pedati - Kerkap 1 1
7 Indrapura - Tapan 1
8 Bts.Pariaman - Manggopoh 1

10 Sp. Empat - Sp. Air Balam 1
11 Bantal - Mukomuko 1 1
12 Kambang - Indrapura 1
13 Sp. Rukis - Tj.Kemuning 1 1
14 Painan - Kambang 1
15 Sibolga - Bts.Tap Sel 1 1
16 Seblat - Ipuh 1
17 Sp.Gn.Kemala - Pg.Tampak 1 1
19 Lais - Bintunan 1 1
20 Lubuk Alung - Sicincin 1
21 Lubuk Alung - Kuraijati 1

T O T A L : 11 9 2 4 4

Note : Package No.9 (Rantau Tijang – Kota Agung) and Package No.18 (Mukomuko – Bts. Sumbar) are proposed to be deleted from the
program.



Monthly Progress Report July 2015

Western Indonesia National Roads Improvement Project

1 - 2

Length C'tion

Km Period J N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

1 Krui - Biha 25.00 21  mth

2 Padang Sawah - Sp.Empat 40.90 24  mth

3 Manggopoh - Padang Sawah 32.00 24  mth

4 Ipuh - Bantal 42.40 24  mth

5 SIMPANG RAMPA - PORIAHA 11.10 18  mth

11 BANTAL - MUKOMUKO 50.10 24  mth

13 SP RUKIS - TJ KEMUNING 56.30 24  mth

17 Sp.Gn.KEMALA - Pg. TAMPAK 36.80 24  mth

6 PS. PEDATI - KERKAP 25.00 15  mth

19 LAIS - BINTUNAN 11.60 10  mth

15 SIBOLGA - BATAS TAPSEL 36.00 27  mth

7 INDRAPURA - TAPAN 19.50 21  mth

8 BTS.Kt PARIAMAN-MANGGOPOH 46.80 24  mth

10 SIMPANG EMPAT - SP.AIR BALAM 61.70 24  mth

12 KAMBANG - INDRAPURA 55.20 24  mth

14 PAINAN – KAMBANG 31.50 21  mth

16 SEBLAT – IPUH 34.50 21  mth

20 LUBUK ALUNG – SICINCIN 14.60 18  mth

21 LUBUK ALUNG – KURAITAJI 16.80 18  mth

9 RANTAU TIJANG-KOTA AGUNG 42.00 The Road has been constructed by MPW within 2011-2013. Road condition is good. Proposed to be deleted from the list of WINRIP's work program

18 MUKOMUKO-BTS SUMBAR 25.80 The Road has been constructed by MPW within 2011-2013. Road condition is good. Proposed to be deleted from the list of WINRIP's work program

Original target : 715.60 km ENVIRONMENT & SOCIAL SAFEGUARD

Revised target : 647.80 km Prequalification Detail Eng Design LARAP Study

Road Safety Owner's Estimate Appraisal & Public Consultation

Procurement & Sign Contr Bid Document LARAP Implementation
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1.2   Disbursement

Loan Allocation and Percent (%) Disbursement To Date
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Actual Expenditure USD
27.43 mil (10.97 %)

WINRIP ACTUAL PROGRESS UP TO JULY 2015 AND FORECAST UP TO DECEMBER 2017

ACTUAL July 2015

Forecast July 2015
Forecast Expenditure USD 95.13 mil

(38.05%)

Deviation = 27.08%

The total disbursements from the loan to the end of July 2015 was USD 27,426,670.24
equivalent to approximately 10.97% of the loan funds. The following table summarizes the
individual disbursements as calculated by CTC but retaining the total disbursement from
Client Connection at the end of July 2015. Appendix A shows the Overall Loan Progress Status.

Category Description
Loan Restructuring

Amount US$
Disbursement

This Period
Previous

Disbursement
Totals Disbursed
to End July in US$

% Disbursed

1
Part 1 Betterment and
Capacity Expansion of

National Roads.
220,400,000.00 3,735,096.89 20,786,692.52 24,521,789.41 11.13

2
Part 2

Implementation
Support

16,000,000.00 0 2,904,880.83 2,904,880.83 18.16

3

Part 3

Road Sector
Institutional

Development

1,000,000.00 0 0 0 0

4
Part 4

Contingency for
Disaster Risk Response

0 0 0 0 0

Unallocated 12,600,000.00 0 0 0 0

Original
Loan

Amount
250,000,000.00 3,735,096.89 23,691,573.35 27,426,670.24 10.97

Breakdown of amount disbursed during the period (July 2015) are the payments for “Statement of
Work Accomplished” for the following contract packages and replenishment of Special Account :

1) Package No.1 : MC Nos.16, 17 and 18 USD 1,034,764.74

2) Package No.2 : MC No.18 USD 957,373.65

3) Package No.3 : MC No.18 USD 581,759.83

4) Package No.4 : MC Nos. 15, 16 and 17 USD 951,656.82

5) Package No.11 : MC Nos. 3 and 4 USD 209,541.85

The ending balance for Special Account as of end of July 2015 is USD 336,200.72
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1.3 World Bank Implementation Review Mission and Site Visit
During the period (July 2015), there was no implementation review mission nor site visit. However,
the regular Monthly Meeting to review implementation progress and monitoring the key activities
on the “Agreed Key Actions Plan” was held on July 7, 2015.

1.4 Procurement of Civil Works Contract Under Category 1 of the Loan Agreement

The current status of Contract Packages which are under final procurement stage are as
follows :

1. Package 17 (Sp. Gunung Kemala – Pugung Tampak) AWP-3.

This sub-project is under implementation schedule AWP-3. The project roadline is
located in the Province of Lampung having an approximate length of 36.80 kilometers.

The Contract Package is procured thru the Prequalification and International
Competitive Bidding (ICB) procurement method.

As mentioned in previous Monthly Progress Report, World Bank already issued the
disbursement form (Form 384).

Notice To Proceed to commence the Works is still to be issued subject to completion
of the acquisition of Right of Ways (ROW) and LARAP implementation.

2. Package 13 (Sp. Rukis – Tj. Kemuning) AWP-2

This sub-project is under implementation schedule AWP-2. The project roadline is
located in the Province of Bengkulu having an approximate length of 56.30 kilometers.

The Contract Package is procured thru the Prequalification and International
Competitive Bidding (ICB) procurement method.

Notice To Proceed to commence the Works has been issued on July 22, 2015.

3. Package No.15 (Sibolga – Batas Tapsel) AWP-3

This sub-project is included in the implementation schedule AWP-3. The Project road
is 36 kilometers long and located in the Province of Sumatera Utara.

The Contract Package is procured thru post qualification criteria and International
Competitive Bidding (ICB) method using the Full e-Procurement System.

As no complain received from the other seven (7) unsuccessful bidders after the
issuance of “Notification of Award” to the eight (8) participant Bidders, Contract
Agreement has been executed on July 13, 2015 between the Government of Indonesia
and winning responsive bidder, PT. Pembangunan Perumahan (Persero) for a contract
amount of Rp. 260,100,000,011 and 810 calendar days completion period.

Copy of the signed contract is still to be submitted to the World Bank and request
issuance of Form 384 for disbursement pupose.

4. Package No.7 (Indrapura - Tapan) AWP-2

The sub-project is to be implemented under implementation schedule AWP-2. The
Project road length covers 19.50 kilometers and is located in the Province of Sumatera
Barat.

The Contract Package is procured thru post qualification criteria and National
Competitive Bidding (NCB) method using the Full e-Procurement System.

As previously mentioned in previous Monthly Progress Reports, the approved Owner’s
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Estimate for this Contract Package is Rp.182,487,127,000.

And as mentioned in previous progress report, Invitation To Bid has been uploaded in
the Ministry of Public Works Website for local bidders to register in the system
electronically and may download a complete set of bidding documents.

Pre-bid conference/meeting as scheduled was held on June 15, 2015 in BALAI 2,
Padang  and followed immediately thereafter a project site visit.

The submission and opening of bids has been rescheduled to take place on August 13,
2015 at the same venue where the pre-bid meeting was held.

5. Package No.8 (Bts. Kota Pariaman - Manggopoh) AWP-2

The sub-project is to be implemented under implementation schedule AWP-2. The
Project road length covers 46.80 kilometers and is located in the Province of Sumatera
Barat.

The Contract Package is procured thru post qualification criteria and International
Competitive Bidding (ICB) method using the Full e-Procurement System.

As previously mentioned in previous Monthly Progress Reports, the approved Owner’s
Estimate for this Contract Package is Rp.377,319,796,000.

And as mentioned in previous progress report, Invitation To Bid has been uploaded in
the Ministry of Public Works Website for foreign and local bidders to register in the
system electronically and may download a complete set of bidding documents.

Pre-bid conference/meeting as scheduled was held on June 15, 2015 in BALAI 2,
Padang and followed immediately thereafter a project site visit.

The submission and opening of bids has been rescheduled to take place on August 13,
2015 at the same venue where the pre-bid meeting was held.

6. Package No.10 (Sp. Empat – Sp. Air Balam) AWP-2

The sub-project is to be implemented under implementation schedule AWP-2. The
Project road length covers 61.70 kilometers and is located in the Province of Sumatera
Barat.

The Contract Package is procured thru post qualification criteria and International
Competitive Bidding (ICB) method using the Full e-Procurement System.

As previously mentioned in previous Monthly Progress Reports, the approved Owner’s
Estimate for this Contract Package is Rp.519,453,066,000.

And as mentioned in previous progress report, Invitation To Bid has been uploaded in
the Ministry of Public Works Website for foreign and local bidders to register in the
system electronically and may download a complete set of bidding documents.

Pre-bid conference/meeting as scheduled was held on June 15, 2015 in BALAI 2,
Padang and followed immediately thereafter a project site visit.

The submission and opening of bids has been rescheduled to take place on August 13,
2015 at the same venue where the pre-bid meeting was held.

7. Package No.12 (Kambang - Indrapura) AWP-2

The sub-project is to be implemented under implementation schedule AWP-2. The
Project road length covers 55.20 kilometers and is located in the Province of Sumatera
Barat.
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The Contract Package is procured thru post qualification criteria and International
Competitive Bidding (ICB) method using the Full e-Procurement System.

As previously mentioned in previous Monthly Progress Reports, the approved Owner’s
Estimate for this Contract Package is Rp.457,568,535,000.

And as mentioned in previous progress report, Invitation To Bid has been uploaded in
the Ministry of Public Works Website for foreign and local bidders to register in the
system electronically and may download a complete set of bidding documents.

Pre-bid conference/meeting as scheduled was held on June 15, 2015 in BALAI 2,
Padang  and followed immediately thereafter a project site visit.

The submission and opening of bids has been rescheduled to take place on August 13,
2015 at the same venue where the pre-bid meeting was held.

Procurement of the Last Four (4) Civil Works Contract Packages

Status of the last four (4) remaining contract packages which are scheduled for procurement
during the last half of the Year 2015 are as follows:

- Package No.14 (Painan - Kambang) AWP-3

DED drawings and associated bidding documents were finalized and for submission
to World Bank. Engineer’s Estimate cost of Rp. 259,012,300,000 is still subject to
final review by the Owner.

- Package No.16 (Seblat - Ipuh) AWP-3

Revised DED drawings and Owner’s Estimate are under finalization and expected to
be submitted to World Bank by early next month (August 2015) for final review and
issuance of the Objection Letter (NOL). Other associated bidding documents are
under final preparation.

- Package No.20 (Lubuk Alung - Sicincin) AWP-3

Revised DED drawings and Owner’s Estimate are under finalization and expected to
be submitted to World Bank early next month (August 2015) for final review and
issuance of the Objection Letter (NOL). Other associated bidding documents are
under final preparation.

- Package No.21 (Lubuk Alung - Kuraitaji) AWP-3

Revised DED drawings and Owner’s Estimate are under finalization and expected to
be submitted to World Bank early next month (August 2015) for final review and
issuance of the Objection Letter (NOL). Other associated bidding documents are
under final preparation.

1.5 Procurement of Three (3) Consultancy Packages Under Category 3 of the Loan
Agreement, Part 3: Road Sector Institutional Development

1. Technical Assistance for Capacity Building for Disaster Risk Reduction

World Bank is not in conformity with the Expression of Interest (EOI) evaluation
criteria used in the submitted EOI Evaluation Results wherein only two (2) out of seven
(7) consultant firms who submitted expression of interest met the criteria

In order that the procurement of Consultant will not get further delays, Bank
interpose objection that the procurement will be re-advertised.

Since the procurement is only on the Shortlisting stage, Bank suggested that
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evaluation criteria shall mainly focused on the firm’s specific experience related to the
assignment.

As mentioned earlier, there were seven (7) interested consulting firms submitted their
documents for “Expression of Interest’ (EOI) and based on the reevaluation of the
experiences, four (4) of the seven (7) firms met the related specific experience.

2. Technical Assistance for Capacity Building for Environmental Management

Propose to be deleted.

3. Technical Assistance for Capacity Building for Road Safety

Propose to be deleted.

1.6 Consolidated Update of the Progress of the Project

Other brief updates of the pre-construction activities of this reporting month are shown in Table 1.1.
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Consolidated Project Status As Of End July 2015

Table 1.1

DED
Technical

Design
Review

Road Safety
Audit

Status Doc Requirement Status Doc Requirement Status
Budget

Allocation
Status

Est'd.
Start

Duration
(Months)

1 Krui - Bha Completed Completed Completed SPPL & AMDAL
(No.1 & 17)

SPPL OK   P2JN 2010 &
AMDAL Subdit TLKJ
OK 2012 . WB NOL
issues on 20 Nov 2013

1).LARAP
2). LARAP Mon
Report

1).NOL WB 4 Jan 13
2).NOL LARAP
Monitoring 18 April
2013, Rev 26 June
2013.

Satker PJN
Provinsi

98%.
Remaining issues: (1)
four plots due to the

alignment changing not
yet paid by project.  (2)
Certif ication process of
the PAP w ill be as soon
as resolved by Satker

Completed Jan-14 21.00 A

Padang Saw ah - Sp. Ampat

Including Air Gadang Bridge

3 Manggopoh - Padang Saw ah Completed Completed Completed SPPL
OK    P2JN 2010.(No
need NOL WB for
SPPL/UKL&UPL)

1).LARAP
2). LARAP Mon
Report

1).NOL WB 13 Dec
12
2). NOL WB_1: 26
Apr 2013, NOL
WB_2:  5 Mar 2014,
NOL WB_3: 23 Jun
2014, NOL WB_4: 12
Feb 2015, NOL
WB_5: 17 Mar 2015

APBD Provinsi

99%.
Pending issue:

Compensation for the
remaining 1 PAP being

resolved by Local
Government

Completed Jan-14 24.00 A

4 Ipuh - Bantal Completed Completed Completed SPPL & UKL&UPL

SPPL OK  P2JN 2010 &
UKL/UPL presentation
on Balai III on 27 Aug
14.

1).LARAP
2). LARAP Mon
Report

1).NOL WB 10 Dec
12                          2).
NOL MR-1: 6 Jan
2014, MR-2: 5 Mar
2014, MR-3: 12 Feb
2015

Satker PJN
Provinsi

100% Completed Jan-14 24.00 A

5 Sp. Rampa - Poriaha Completed Completed Completed UKL/UPL
OK    Balai 1 2011. (No
need NOL WB for
SPPL/UKL&UPL)

1).SLARAP
2). LARAP Mon
Report

1).Nol WB 10 Dec 12
2). Mon Report: -

Satker PJN
Provinsi

99%, Relocation 1 kiosk
affected being done by

project
Completed Mar-15 18.00 A

6 Ps. Pedati - Kerkap Completed Completed Completed UKL/UPL
OK   TLKJ 2011. NOL
WB issued on 20 Nov
2013

1).LARAP
2). LARAP Mon
Report

1).NOL WB 20 Nov
2013
2). NOL WB_1: 23
Mar 2015.

Satker PJN
Provinsi

 Compensation payment
for the remaining 56 PAP
w ill be resolved on May -

Jun 2015

Completed Mar-15 15.00 A

7 Indrapura - Tapan Completed Completed Completed AMDAL
OK TLKJ , 20 Feb
2014. NOL WB issued
on 8 Aug 2014

1).SLARAP
2). LARAP Mon
Report

1).NOL WB 10 Oct
2014
2). Target of a Mon
Report on April - Jun
2015

APBD Provinsi
2015

Inventory affected asset
under process On-Going Jan-16 21.00 G

8 Bts. Kota Pariaman - Manggopoh Completed Completed Completed AMDAL
OK TLKJ 2013 . NOL
WB issued on 14 April
2014

1).LARAP
2). LARAP Mon
Report

1).NOL WB 12 Aug
2014
2). Target of a Mon
Report on May 2015

APBD Provinsi
2015

Inventory affected asset
under process On-Going Jan-16 24.00 G

9
Rantau Tijang - Kota Agung be
changed w ith Bengkunat - Biha

UKL/UPL
OK   TLKJ 2011. NOL
WB issued on 20 Nov
2013

Social and Env
safeguards
screening

Being prepared by
Consultant (Balai 3)

Satker PJN
Provinsi - - 21.00 L

10 Sp. Empat - Sp. Air Balam Completed Completed Completed AMDAL
OK TLKJ 2013 . NOL
WB issued on 14 April
2014

1).LARAP
2). LARAP Mon
Report

1).NOL WB 12 Aug
2014
2). Target of a Mon
Report on Apr - Jun
2015

APBD Provinsi
2015

Inventory affected asset
under process On-Going Jan-16 24.00 G

11 Bantal - Mukomuko Completed Completed Completed AMDAL
OK TLKJ 2014. NOL
WB issued on 8 Aug
2014

1).LARAP
2). LARAP Mon
Report

1).Nol WB: 20 Nov
2013
2). NOL WB-1: 2 Dec
2014, NOL WB-2: 12
Feb 2015

Satker PJN
Provinsi

73%.
Compensation payment
for the remaning 51 w ill

be resolved on May - Jun
2015

Completed Feb 15 24.00 A

12 Kambang - Indrapura Completed Completed Completed AMDAL
OK TLKJ 2014 .NOL
WB issued on 8 Aug
2014

1).LARAP
2). LARAP Mon
Report

1).NOL WB 10 Oct
2014
2). Target of a MR on
Apr - Jun 2015

APBD Provinsi
2015

Inventory affected asset
under process On-Going Jan-16 24.00 G

13 Sp. Rukis - Tj.Kemuning Completed Completed Completed UKL/UPL
OK    P2JN 2011. (No
need NOL WB for
SPPL/UKL&UPL)

1).LARAP
2). LARAP Mon
Report

1).NOL WB:20 Nov
2013
2). Target a MR in Jun
2015

Satker PJN
Provinsi

Process of appraisal
affected asset by

Appraisal Independent
Comnpleted Jul-15 24.00 A

14 Painan - Kambang Completed Completed Completed AMDAL
OK TLKJ 2014 .NOL
WB issued on 8 Aug
2014

1).LARAP
2). LARAP Mon
Report

1).NOL WB 19 Des
2014
2). Target of a MR on
Jun 2015

APBD Provinsi
2015

Socialization under
process Not Yet Started May -16 21.00 B

15 Sibolga - Bts.Tap Sel Completed Completed Completed UKL/UPL
OK    Balai 1 2011. (No
need NOL WB for
SPPL/UKL&UPL)

1).LARAP
2). LARAP Mon
Report

1).NOL WB: 5Feb
2014
2).Target a MR Apr -
Jun 2015

Satker PJN
Provinsi

80 from total 1148 PAP
already received

compensation from Satker

Contract
Aw arded

Oct-15 30.00 J

Seblat - Ipuh including

Air Lalang & Air Guntung Bridge

18
Mukomuko - Bts.Sumbar  be changed

w ith Sibolga - Sorkam
UKL/UPL

OK   TLKJ 2011. (No
need NOL WB for
SPPL/UKL&UPL)

Social and Env
safeguards
screening

Being prepared by
Consultant (Balai 1)

Satker PJN II
Provinsi

- May -15 18.00 L

19 Lais - Bintunan Completed Completed Completed UKL/UPL
OK   TLKJ 2011.(No
need NOL WB for
SPPL/UKL&UPL)

1).LARAP
2). LARAP Mon
Report

1).NOL WB 20 Nov
2013
2). NOL WB_1: 23
Mar 2015.

Satker PJN
Provinsi

 Compensation payment
for the remaining 117 PAP
w ill be resolved on May -

Jun 2015

Completed Mar-15 10.00 A

20 Lubuk Alung - Sicincin Completed Completed Completed UKL/UPL
OK   TLKJ 2011.(No
need NOL WB for
SPPL/UKL&UPL)

1).LARAP
2). LARAP Mon
Report

1).NOL WB 19 Des
2014
2). Target of a MR on
Jun 2015

APBD Provinsi
2015

Socialization process Not Yet Started May -16 18.00 I

21 Lubuk Alung - Kurajati Completed Completed Completed UKL/UPL
OK   TLKJ 2011. (No
need NOL WB for
SPPL/UKL&UPL)

1).LARAP
2). LARAP Mon
Report

1).NOL WB 19 Des
2014
2). Target of a MR on
Jun 2015

APBD Provinsi
2015 Socialization process Not Yet Started May -16 18.00 I

Remarks :
A On going Construction = 3 Packages in 1 study  AMDAL  (West Sumatera Prov ince)
B Bidding documents and DED draw ings for submission to WB

C Technical Design Rev iew  by  CTC = 2 Packages in 1 study  AMDAL (Bengkulu Prov ince)
D Under Rev iew  by  Directorate of Technical Affairs
E Final Detailed Engineering Design by  DSC
F Under Rev iew  by  BALAI
G Under Bidding Stage
H World Bank rev iew  for issuance of NOL
I DED rev ision and OE completed
J For issuance of NOL and Form 384 by  WB
K Bid Ev aluation Report (BER) finalized by  POKJA
L Propose to be deleted
M Contract aw arded. NTP still to be issued.

Group Pack.
No.

Procurement
Status

AWP-1

1).LARAP
2). LARAP Mon
Report

1).NOL WB 13 Dec
12
2).  NOL WB 19 Juli
2013, NOL_2 WB  12
Feb 2015

APBD Provinsi

90%.
Pending issues:

Compensation for the
remaining 3 PAP and 24
new  PAP being resolved

by Local Government

Completed Jan-14

AWP-2

Remarks

Contract
Implementation Plan

Loan Package Name

2 Completed Completed Completed
SPPL&UKL/ UPL
Bridge

OK    P2JN 2010 (No
need NOL WB for
SPPL/UKL&UPL)

Environmental Social Land Acquisition

24.00 A

M

I

AWP-3

On going appraisal
process

Contract
Aw arded

May -15 24.00
OK   TLKJ 2011. NOL
WB issued on 20 Nov
2013

1).LARAP
2). LARAP Mon
Report

1).NOL WB: 16 Sep
2014
2). Target a MR in Jun
2015

16 Completed Completed

17 Sp.Gunung Kemala - Pg.Tampak Completed Completed

21.00May -16Not Yet Started

Compensation payment
for the remaining 311 w ill
be resolved on May - Jun

2015

Satker PJN
Provinsi

Satker PJN II
Provinsi

OK TLKJ 2014 . NOL
WB issued on 8 Aug
2014

Completed AMDAL

Completed
AMDAL (No.1
&17)

1).NOL WB: 20 Nov
2014
2). NOL WB-1:  12
Feb 2015

1).LARAP
2). LARAP Mon
Report
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2 PROJECT DESCRIPTION

2.1 Background

The Government of Indonesia wishes to continue strengthening of the National Road system in
Indonesia while the Eastern Indonesia National Roads Improvement Project (EINRIP which is
assisted by AusAID through the Australian Indonesia Partnership or AIP), is providing support
program of National road and bridge improvement works in Eastern Indonesia. The Western
Indonesia National Road Improvement Project (WINRIP) will provide similar support for National
road and bridge in the Sumatera region of Indonesia. The focus of WINRIP will be roads
administered directly by the National Government, including those currently classified as
Provincial, Kabupaten (District) or non-status roads which are in process of being reclassified as
National roads. In addition, provision will be made for major bridge repair works, rehabilitation,
duplication and replacement as necessary to complement road betterment works.

2.2 Project Development

The loan effectiveness date for the WINRIP is 12 March 2012 and key project data is shown in the
following detail.

Key Project Data WINRIP Loan No. 8043-ID

Project Cost US$350 million

Original Loan Amount US$250 million

Revised Loan Amount N/A

Board Approval Date 26 May 2011

Loan Signing Date 14 December 2011

Effectiveness Date 12 March 2012

Disbursement (as of 31 July 2015) US$ 27,426,670.24 million (10.97%)

Original Closing Date 31 December 2017

Environmental Category B-Partial Assessment

The IBRD loan amount is US$250 million. The Project is intended to finance a part of the DGH
investment program for national roads with a particular focus on the Western corridor of
Sumatera. The corridor is one of the three main corridors in Sumatera and connects the city of
Padang (with a population of around one million) to major towns along the west coast (Bukittinggi,
Sibolga and Bengkulu). It also connects through connector roads on the West coast to Medan in
the northeast and to Pekanbaru in the centre of the island. The project has four components:

Project Component 1: Betterment and Capacity Expansion of National Roads

According to the Loan Agreement, this component will cover three work programs of betterment
and capacity expansion of approximately 715.6 km including replacement of 194 meters of bridges.
This civil works program will be executed in three Annual Work Programs(AWP), as summarized in
Table 2.1. The table shows the IBRD assisted scope and costs of civil works at estimated current
(year of implementation) prices, excluding taxes.
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Table 2.1 Proposed Physical Works by DGH Program

Type of Works
AWP-1 AWP-2 AWP-3

Km USD
Million

Km USD
Million

Km USD
Million

Road Betterment - - 53.10 22.77 - -

Capacity Expansion 137.10 79.70 314.60 127.67 207.60 74.58

Bridge works 0.100 1.94 - - 0.08 2.06

TOTAL
(excluding tax @ current prices)

137.20 81.64 367.70 150.45 207.68 76.65

The batches of projects are termed Annual Work Programs (AWPs) in line with terminology used in
other Bina Marga projects. They are not in fact “annual” programs as such but rather a series of
multi-year programs, each commencing in consecutive years. Hence, hereinafter it will call as just
Work Programs (WPs). It is expected that implementation of the first Works Program (WP-1) will
commence in the third quarter of 2013 and be completed by third quarter or late 2015. The
second Work Program (WP-2) is expected to commence in early 2014 and be completed by late
2015 or middle 2016. The third Work Program (WP-3) is expected to commence in early 2015 and
be completed by mid-2017. The loan will be closed on December 2017.

Table 2.2 presents details of the First Works Program (WP-1). The four packages in this group
should have been free from any land acquisition issues, but in fact two packages (Krui – Biha and
Manggopoh – Padang Sawah) had land issues which were solved by the DGH properly. Thus, there
are no foreseeable impediments to implementation.

Table2.2  IBRD Assisted WINRIP Civil Work WP-1

No Province Link
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Km Km Km Rp mill m Rp mill Rp mill US$ mill

1 Lampung 053.0 Krui –
Biha K1 IU 221.5 246.5 25.0 Bett’nt

to 7 m. 148,668 148,668 16.52

2 West
Sumatera 047.2

PadangSa
wa –
SimpangE
mpat

K1 IU 0.0 40.9 40.9 Bett’nt
to 7 m. 189,810 189,810 21.09

2a West
Sumatera 34.1 AirGadan

gBridge K1 IU New
Bridge 1 100 17.580 17,580 1.95

3 West
Sumatera 047.1

Manggop
oh –
PadangSa
wah

K1 IU 102.2 134.2 32.0 Bett’nt
to 7 m. 152,435 152,435 16.94

4 Bengkulu 015.3 Ipuh -
Bantal K1 IU 0.0 49.7 49.7 Bett’nt

to 7 m. 226,275 226,275 25.14
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It should be noted that all road sub-projects have been subject to economic appraisal and have
estimated Economic Internal Rates of Return (EIRR) in excess of 15%. These were selected for
inclusion and are subject to completion of environmental and social screening, to confirm that
there is no land acquisition or resettlement requirements remain outstanding.

Final Engineering Designs, Engineer’s Estimates and bidding documents have been completed for
all projects proposed for WP-1.

Sub-projects to be included in WP-2 and WP-3 have also been determined as listed in Table 2.3.
Final Engineering Designs and Engineer’s Estimates for all WP-2 and WP-3 proposed works require
preparation or finalization. In the cases of some projects, preliminary Engineering Designs were
prepared during Project preparation which will require review and possible amendment by the
Design and Supervision Consultant prior to procurement.

The revised costs presented in Table 2.3 are planning estimates only, and the revised
implementation plan is based on the Revised Timeline of implementation of the civil works.

Table2.3: IBRD Loan WINRIP Civil Work WP-2 and WP-3

NO. SUBPROJECT LINK NO. AND NAME LENGTH
(KM)

ENGINEER’S
ESTIMATE
(RP. MILL)

WIDTH
(M)

REVISED IMPLEMENTATION PLAN

START DURATION
(MONTHS)

WP-2

5. Sumut : Link No. 015.xx,
Sp. Rampa – Poriaha 9.70 152,870 6.0 Mar 2015 18

6. Bengkulu : Link No. 010.0,
Ps. Pedati – Kerkap 20.88 92,127 7.0 Apr 2015 15

7. Sumbar : Link No. 019.0,
Indrapura – Tapan 19.50 175,812 7.0 Jan 2016 21

8. Sumbar : Link No. 024.0,
Bts. Pariaman – Manggopoh 46.80 374,647 7.0 Jan 2016 24

9. Lampung : Link No. 026.1,
Rantau Tijing - Kota Agung - - - - Proposed to be

Deleted

10. Sumbar : Link No. 034.1,
Sp. Empat - Sp. Air Balam 61.70 511,375 7.0 Jan 2016 24

11. Bengkulu : Link No. 015.2,
Bantal – Mukomuko 50.10 246,500 6.0 Mar 2015 24

12. Sumbar : Link No. 017.2,
Kambang – Indrapura 55.20 438,674 7.0 Jan 2016 24

13. Bengkulu : Link No. 006.1,
Simpang Rukis - Tanjung Kemuning 56.30 316,305 7.0 Jun 2015 24

WP-3

14. Sumbar : Link No. 017.1,
Painan – Kambang 31.50 252,000 7.0 May 2016 21

15. Sumut : Link No. 016.0,
Sibolga - Bts. TapSel 36.00 376,479 7.0 Oct 2015 27
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NO. SUBPROJECT LINK NO. AND NAME LENGTH
(KM)

ENGINEER’S
ESTIMATE
(RP. MILL)

WIDTH
(M)

REVISED IMPLEMENTATION PLAN

START DURATION
(MONTHS)

16.

Bengkulu : Link No. 009.4,
Seblat – Ipuh, including Air Galang and
Air
Guntung Bridges

34.50
0.052 241,500 6.0 May 2016 21

17. Lampung : Link No. 061.1,
Sp. Gunung Kemala - Pugung Tampak

36.80 255,269 6.0 May 2015 24

18. Bengkulu : Link No. 015.3,
Mukomuko - Bts. Sumbar - - - - Proposed to be

Deleted

19. Bengkulu : Link No. 009.1,
Lais – Bintuan 10.80 35,886 7.0 Apr 2015 10

20. Sumbar : Link No. 002.0,
Lubuk Alung – Sicincin 14.60 116.800 7.0 May 2016 18

21. Sumbar : Link No. 027.0
Lubuk Alung – Kuraitaji 16.80 65,788 7.0 May 2016 18

Project Component 2: Implementation Support

This component provides consulting services to support project management and implementation
so as to ensure implementation efficiency and overall quality of the works. It also includes funds
for a small amount of training of DGH staff and for incremental operating costs for the project. This
will provide support to the MPW for the implementation of the civil works, including: (a) provision
of Core Team Consultants (CTC), Design and Supervision Consultants (DSC) and road safety audits;
(b) Project management support and technical audits. This is directly related to the
implementation of the civil works and covers consulting services for design and supervision of the
civil works in Component 1; management support and technical audits to help improve the quality
of construction and support to governance improvements during procurement and
implementation; and a series of systematic road safety audits of road designs for all project roads
in Component 1. This is to ensure compliance with road safety standards and regulations, identify
road hazards and undertake remedial treatments for safety improvements.

Project Management Core Team Consultants (CTC)

The CTC will provide support to the PMU and DGH in the management of the Project, based in
Jakarta. Their tasks include financial and progress monitoring and reporting, information
management and dissemination, quality assurance and performance review for the Design and
Supervision Consultants, implementation and monitoring of the anti-corruption action plan,
support for project monitoring and evaluation, and support for implementation of a training
program to support project management and implementation. The CTC contract No. 06-
20/CTC/TA/LN/8043/1112 was signed on 5 November 2012 by both DGH and a Joint Venture of
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PT. Perentjana Djaja, Yongma Engineering Co,Ltd, and PT. Epadascon Permata Engineering
Consultant.

Design and Supervision Consultants (DSC)

A Design and Supervision Consultant (DSC) will be responsible for design of WP-2 and WP-3 civil
works and supervision of all civil works. They will have the role of ‘Engineer’ under a FIDIC-type
contract. The tasks include the preparation and maintenance of a quality assurance plan,
validation and updating of designs, supervision of all civil works, environmental and social
monitoring and management, and support for financial and progress monitoring and reporting.
The DSC will also be responsible for quality assurance of materials and workmanship, certifying
whether or not contractors have achieved the required results, as well as documentation and
reporting based on the financial management plan. They will prepare a Quality Assurance system
covering all subprojects, and continuously monitor the effectiveness of their supervision
procedures. The team will be contracted and managed by DGH through the Bina Marga Regional
Office (Balai II), and will be based in Padang, West Sumatera.

Project Component 3: Road Sector Institutional Development

This component will provide technical assistance and support to strengthen disaster risk mitigation
in the road sector, including capacity building support for the new environment/risk mitigation and
road safety unit of DGH to conduct disaster risk assessments and planning, risk mapping of land-
slides, coastal erosion, earthquake and floods, and analysis of alternative designs for road
segments that pass through critical environmental assets and vulnerable areas. The procurement
for consultants under this component has Already been started. Preparation for the procurement
would be coordinated by the PMU WINRIP, the CTC and the DGH.

Project Component 4: Contingency for Disaster Risk Response

This special component will provide preparedness and rapid response to disaster, emergency
and/or catastrophic events as needed. This provisional zero dollar component will be added under
this project to allow for rapid reallocation of loan proceeds from other components under
streamlined procurement and disbursement procedures.

2.3 Project Objective

The main objective of the program will be to increase the effective use of selected sections of
National roads along the Western Sumatera Corridor by reducing road user costs, through
improving the National road network especially in 4 (four) Provinces of Sumatera (North Sumatera,
West Sumatera, Bengkulu and Lampung) and, where desirable, raise the road standard to that set
by the Directorate General of Highways. This will contribute significantly to ensuring that the
National road network in the region provides acceptable standards of service and accessibility, and
is capable of supporting local and regional economic development.
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3 CONSULTANCY SERVICES

3.1 CTC Consultants

3.1.1 Scope of Services

The CTC contract services originally were structured in its different project management elements.

 Inception Phase

A key activity during the inception phase will be to establish lines of communication with PMU-
WINRIP and DSC’s Team Leader as well as with all Provincial Project Managers (Satkers) where
the first works are to be constructed under WP-1.

 Project Management and Support to PMU, including acting DSC until the DSC is established

The Terms of reference identify a number of sub-items to be performed by CTC. The key factor
that will ensure success is that the CTC must work pro-actively and alongside PMU
counterparts and with DSC team in a professional manner based on mutual respect and trust.

 Preparation of Work Programs

The tendering process for WP 1 sub-projects began as soon as procurement committees have
been formed and received appropriate training in the procurement procedures required. The
indicative work programs and cost estimates identified for WP-2 and WP-3 are subject to
verification, and are likely to change following more detailed investigations. Further
preparation for WP-2 and WP-3 will be managed by the PMU supported by the CTC.

 Financial Monitoring

It will be the role of the CTC to first assess the level of understanding of the financial
management, monitoring and reporting procedures by the finance staff at the provincial and
central level and subsequently devise an appropriate training program and assist the PMU in
training delivery.

 Project Progress and Performance Monitoring

CTC will monitor the loan project progress and prepare the report in monthly basis. In the
meantime, GOI and the World Bank have agreed on a set of Key Performance Indicators (KPIs)
to measure the project’s performance in achieving its stated development objectives. CTC will
therefore first concentrate on the establishment of precise definitions, calculation methods
and data collection procedures to monitor the KPIs.

 Support for the Implementation of the ACAP

The CTC will assist PMU be responsible for ensuring the ACAP is properly implemented and for
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revising the Project Management Manual on an annual basis to incorporate necessary
improvements to processes and procedure.

 ESAMP and LARAP Implementation Monitoring

CTC will closely work with BLH and DSC and will monitor and report the action of the
Environmental Management Plan on a periodical basis and/or as required.

 Training to Support Project Implementation

CTC is responsible for preparation and management of all training program required under
WINRIP.

 Reporting

CTC is responsible for all reports required under the contract agreement with standardize
forms, charts and tables.

3.1.2 CTC Manning

CTC professional staffs involved in the project as of end of July 2015 are listed in Table 3.1.

Senior Highway Engineer (International) have completed his allocated man-month in the original
contract and Amendment No. 1 and demobilized on March 2014. Likewise, the Senior Road Safety
Engineer (International) have also completed his man-month under Amendment No. 1 and
temporarily demobilized on March 2014, however, he will be remobilized for two (2) months
period under Amendment No. 2 during the post construction phase to conduct final Road Safety
Audits.

With the exception of the Senior Procurement Specialist (International) who was demobilized
effective June 1, 2015 due to completion of his allocated man-months under Amendment No.2,
the composition of the CTC professional staffs to date remain the same as during the previous
month.
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Table 3.1

 40.00  -  - Mahbub ur
Rahman

- -  -  - A

 -  35.25 12.25 12.25
Per Weiss
Pedersen

Apr-2013 Mar-2014 12.25 0.00 B

 -  - 23.00 23.00 C.T. Arenas Apr-2014 - 14.31 8.69

Senior Highway
Engineer

 8.00  12.50 14.00 14.00
Moon, Sung

Hyung
Mar-2013 Mar-2014 14.00 0.00 C

Senior Road
Safety Audit

 6.00  11.00 13.00 13.00 Cho, Woo Sung Jun-2013 Mar-2014 11.00 2.00 D

 18.00  - -
Wasim ur
Rahman

- - - - A

 -  16.00 16.00 16.00
Sanjeev Kumar

Agarwal
Jan-2014 May-2015 16.00 0.00 C

 40.00 9.67 9.67 9.67
Besar Awiat

Bowo
Nov-2012 Sep-2013 9.67 0.00 B

 - 30.33 6.67 6.67 Agus Setiawan Sep-2013 Mar-2014 6.67 0.00 B

 -  - 23.36 23.67 Julius J. Sohilait Apr-2014 - 16.00 7.67

 36.00 7.37 7.37 7.37 Whiliyanto Nov-2012 Jun-2013 7.37 0.00 B

 -  28.40 28.63 32.13 Lebiyartono Jul-2013 - 24.97 7.16

Quality
Assurance
Engineer

 30.00  30.00 30.00 32.00
Uray Abdul

Manaf
Jul-2013 - 24.97 7.03

 36.00 10.37 10.37 10.37 Uus Martawijaya Nov-2012 Oct-2013 10.37 0.00 B

 - 25.63 25.63 29.13 YD Tarwanto Oct-2013 - 21.97 7.16

Environmental
Specialist

 30.00  30.00 30.00 38.50 Leti Hermawati Dec-2012 - 31.43 7.07

36.00 9.37 9.37 9.37 M. Sutopo Nov-2012 Oct-2013 9.37 0.00 B

 - 26.63 26.63 30.13 Witono Sep-2013 - 22.93 7.20

 12.00  - - Darmansiri - - - - A

 -  12.00 12.00 Muhdi - - - - A

 -  - 12.00 7.00 Mardiansyah Jul-2014 Mar-2015 7.00 0.00 B

 12.00  - 4.10 4.10 Rudi Rungkat Nov-2012 Mar-2015 4.10 0.00 B

 -  24.00 24.00 35.40 M. Edhi Fachri Mar-2013 - 28.00 7.40

 30  - - Agung Lukito - - - - A

 -  25.00 25.00 34.00 Sony Thamrin May-2013 - 26.97 7.03

Community
Development

Officer
 36.00  36.00 36.00 38.00 Yakobus Jan-2013 - 30.90 7.10

Road Safety
Audit Engineer

 25.00  25.00 19.00 21.00
Aditya Moraza

Alwi
Jun-2014 - 14.00 7.00

Bridge Engineer  5.00  5.00 5.00 5.00
Harimurti

Suprihantoro
Apr-2013 Aug-2013 5.00 0.00 C

Training
Specialist

 -  12.00 12.00 25.00 Roedjitarjo Jan-2014 - 17.00 8.00

Traffic Engineer  -  - - 4.00 Harianto Parman Mar-2015 - 1.00 3.00 E
Remarks

A - Not able to mobilizied due to poor health or personal reasons
B - Resigned due to personal reasons or poor health
C - Task assigment completed
D - Remaining man - month for post audit
E - Intermittent assignment to update AADT

Note
Remaining man - months are tentatively  based on the proposed Amendment No.3.

RemarksAmendment
No.3

Mobilized
Demob-

ilized

Man - Month
Used as of end

of July 2015

Man - Month
Remaining

NameOriginal
Contract

Amendment
No.1

Amendment
No.2

Man - Months Duration

Highway
Engineer

POSITION

Team Leader

Senior
Procurement

Specialist

Assistant Team
Leader

Financial
Management

Specialist

Social Impact
Specialist

Procurement
Specialist-2

Management
Information
Specialist

Procurement
Specialist-1
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3.1.3 CTC Contract

The CTC contract for “Western Indonesia National Roads Improvement Project” (Contract No.06-
20/CTC/TA/LN/8043/1112) was signed on 05 November 2012. The contract is between the
Government of Indonesia represented by Directorate General of Highways in the Ministry of Public
Works and PT. Perentjana Djaja in joint venture with Yongma Engineering Co.Ltd. and PT.
Epadascon Permata Engineering Consultant.

The Notice To Proceed was issued by letter dated 6 November 2012 from the PPK, and the official
starting date of the contract was set at 6 November 2012.

Likewise, Amendment No. 1 to the original contract was signed on 25 October 2013 to cover
all requirements of the CTC are summarized below.

 Replacement of the Senior Procurement Specialist
 Extending the assignment of the Senior Highway Engineer.
 Extending the assignment of the Senior Road Safety Audit Engineer.
 Extending the assignment of the Procurement Specialist 2 and replacement of the

Procurement Specialist 1.
 Adding the new position of Bridge Engineer.
 Adding the new position of Training Specialist, and
 Adding the new position of Road Safety Engineer.

Amendment No. 2 to the Original Contract and Amendment No. 1 was signed on September 3,
2014 to cover requirements of CTC are enumerated as follows :

 Additional / Modification to Terms of Reference (TOR)
 Amendment to the Team Composition and Staffing Schedule
 Additional Technical staff for local
 Replacement of Foreign and Local Consultants
 Adjustments of Remuneration paid in foreign currency and local currency
 Adjustment inputs of personnel
 Modification to various reimbursable and provisional sum to match the actual requirement

Draft Amendment No.3 to the current CTC Contract (Original Contract and Amendments 1 and 2)
has been prepared and Draft Final is under finalization after final discussion and deliberation with
PMU.

The proposed Amendment No.3 is in line with the Updated Timeline Bar Schedule taking into
consideration the current and look ahead situations of the WINRIP program.

Based on the current progress of the Project, the services of several local professional and sub-
professional staff have to be extended beyond the end of the respective dates of completion
assignments under Amendment No. 2.

In addition, it is proposed to add new position of traffic Engineer for local professional staff, to
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conduct traffic surveys on six (6) selected road links within the WINRIP Program in order to
update the AADTs and to prepare a “Technical Analysis of the Annual Average Daily Traffic”.

Amendment No.3 will cover the requirements of CTC are as follows :

 Amendment to the team composition and staffing schedule
 Adjustment of inputs of personnel
 Adjustment of remuneration paid in local currency
 Adding the new position of Traffic Engineer
 Modification to various reimbursable to match the actual requirements.

Presented in Table 3.2 is the current status of CTC contract.
Table 3.2

Description USD IDR

Original Contract including 10% VAT 1,404,370 23,556,940,000

Amendment No.1 including 10% VAT 1,447,517 24,668,792,500

Variance Against Original Contract +3,07% +4,72%

Combine Variance Against Original Contract +4.12%

Amendment No. 2 including 10% VAT 1,509,117 24,704,544,150

Variance Against Original Contract +7,46% +4,87%

Combine Variance Against Original Contract +5.81%

Amendment No.3 including 10% VAT *1,509,117 *29,072,948,058

Variance Against Original Contract *+7.46% *+23.41%

Combine Variance Against Original Contract *+17.62%
Note :

1) Draft Final Amendment No.3 is still subject to approval by DGH with World Bank
concurrence and issuance of No Objection Letter (NOL)

2) Figures with asterisk (*) are tentative pending approval of Amendment No.3
3) Combine variance (USD+IDR) is based on 1 USD = Rp. 9,558 exchange rate used

during the time of signing the original Contract Agreement.

3.2 DSC Consultants

A Design and Supervision Consultant (DSC) will be responsible for design of WP-2 and WP-3 civil
works and supervision of all civil works. They will have the role of ‘Engineer’ under a FIDIC-type
contract. The tasks include the preparation and maintenance of a quality assurance plan,
validation and updating of designs, supervision of all civil works, environmental and social
monitoring and management, and support for financial and progress monitoring and reporting.
The DSC will also be responsible for quality assurance of materials and workmanship, certifying
whether or not contractors have achieved the required results, as well as documentation and
reporting based on the financial management plan. They will prepare a Quality Assurance system
covering all subprojects, and continuously monitor the effectiveness of their supervision
procedures. The team will be contracted and managed by DGH through the Bina Marga Regional
Office (Balai II), and will be based in Padang, West Sumatera.

DSC has been established in Balai II Padang following the contract signing on 11 June 2013
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between Balai II and Renardet SA in joint venture with PT. Cipta Strada, PT. Daya Creasi Mitrayasa,
PT. Seecons and PT. Yodya Karya. The Notice To Proceed was issued by the Balai II on 19 June
2013.

Shown in Table 3.3 is the present status of the Design Supervision Consultant (DSC) contract.

Table 3.3

Description USD IDR

Original Contract plus 10% VAT 902.660 57,000,575,500

Addendum No.1 plus 10% VAT 868.340 62,436,542,901

Variance Against Original Contract *-3.80% *+9.54%
Note :

1) Draft Addendum No.1 is still subject to approval by DGH with World Bank concurrence and issuance
of No Objection Letter (NOL).

2) Figures with asterisk (*) are tentative pending approval of Addendum No.1

3.3 Technical Assistance for Capacity Building for Disaster Risks Reduction

Currently still under procurement stage. Updates of procurement details can be found on
Sub-Chapter 1.5, Page 1-6 of this Report.

3.4 Technical Assistance for Capacity Building for Environmental Management

Proposed to be deleted

3.5 Technical Assistance for Capacity Building for Road Safety

Proposed to be deleted
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4 CIVIL WORKS

4.1 Detailed Design Preparation

Final Engineering Designs, Engineer’s Estimates and bidding documents have been completed for all
projects proposed for WP-1.

WP-2 (nine subprojects) and WP-3 (eight subprojects) will be designed by DSC and the construction
supervision of all the works programs will be performed by the same DSC team. In parallel with the
instruction to speed up the process, detailed engineering design (DED) of some subprojects of WP-2
and WP-3 were prepared and completed by respective P2JN. The CTC has been instructed by DGH
to review the DED of seven packages completed by the P2JNs (package 5, 6, 11, 13, 15, 17 and 19).

To date, detailed engineering design for fifteen (15) sub-projects has been completed, three (3) are
finalized including the Bill of Quantity, Engineer’s Estimate and the Owner’s Estimate (OE) and final
review and preparation of one (1) DED drawings has been completed and submitted to World Bank
for final review and issuance of No Objection Letter (NOL). Detailed design works of two (2) sub-
projects (Packages 9 and 18) are still pending due to proposal to delete the two (2) originally listed
packages.

The finalized “Detailed Engineering Design “are for the following four (4) contract packages :

 Package No.14 : Painan – Kambang

 Package No.16 : Seblat – Ipuh

 Package No.20 : Lubuk Alung – Sicincin

 Package No.21 : Lubuk Alung - Kuraitaji

A brief status of the nineteen (19) sub-projects relative to the Detailed Engineering Design and
implementation can be found in “Implementation Status” table on Page 1-1 of this Report while
progress of technical design review and road safety audit are shown in Appendix B.

4.2 Procurements

Procurement shall be conducted under the Bank’s Procurement Procedures as mentioned in the Loan
Agreement. The International Competitive Bidding (ICB) based on the Bank letter Ref. WINRIP/136 will
apply to the packages with the construction estimated cost of more than US$ 25 Million to comply with
the new Bank’s threshold for ICB. According to the GOI regulation, a prequalification shall be applied for
the packages with the construction estimated cost more than IDR 10 Billion. Review from previous
procurement process, the World Bank in the Aide Memoire requested to GOI, for next 4 ICB subprojects
qualification still used Pre-Qualification and for remaining sub-project must be process with Post
Qualification. As well as for all NCB the World Bank also requested to follow Post Qualification in
procurement process.

All subprojects for WP-1 have been started with prequalification since 30 December 2011 for ICB multiple
contract. This was an advanced procurement action agreed by both DGH and the World Bank prior to the
CTC establishment.
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As of the reporting month (July 2015), a more detailed current updates are fully indicated in
Sub-Chapter 1.4 Procurement on Page 1-4 of this Report and consolidated project status in a tabulated
format shown in Table 1.1 on page 1-8 of this Report.

Under Category 3 of Loan Agreement there are three (3) consultancy packages namely ;

1. Capacity Building For Disaster Risks Reduction

2. Capacity Building For Environmental Management

3. Capacity Building For Road Safety

Consultant for “Capacity Building For Disaster Risks Reduction “is still to be procured, while the other two
(2) consultancy packages are proposed to be deleted. A more detailed updates can be found  in Sub-
Chapter 1.5 Procurement on Page 1-6 of this Report.

The WINRIP updated Procurement Plan and Progress is attached as Appendix F.

4.3 Civil Works Implementation

All 4 contract packages under original implementation schedule AWP-1 are currently under
construction by different contractors. Commencement of works for all the 4 packages commenced
on the 2nd week of January 2014.

As of end of this reporting months (July 2015), there are currently nine (9) sub-projects that are
under construction and two (2) civil works contract packages with signed Contract Agreements
awaiting completion of LARAP implementation prior to issuance of Notice To Proceed (NTP) to
commence construction works.

Details of each contract package are shown in Table 4.1.
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Table 4.1

Program
Contract
Package

#
Contractor Name of Road Province Contract

Signed

Commen
cement
of Work

Contract
Time

Completion
Date

AWP-1

1
PT. Jaya Konstruksi
Manggala Pratama
Tbk

Biha - Krui Lampung Nov 25,
2013

Jan 8,
2014 640 CD Oct 9, 2015

2

PT.Jaya Konstruksi
Manggala Pratama
Tbk

Padang Sawah
– Sp. Empat
including Air
Gadang

West
Sumatera

Dec 6,
2013

Jan 6,
2014 730 CD Jan 5, 2016

3
PT. Jaya Konstruksi
Manggala Pratama
Tbk

Manggopoh –
Padang Sawah

West
Sumatera

Dec 6,
2013

Jan 6,
2014 730 CD Jan 5, 2016

4
PT. Waskita Karya
and PT. Mulya
Turangga (JO)

Ipuh - Bantal Bengkulu Nov 14,
2013

Jan 10,
2014 730 CD Jan 9, 2016

AWP-2

5
PT. Nusa
Konstruksi
Enjiniring Tbk.

Sp. Rampa -
Poriaha

North
Sumatera

March
17, 2015

June 18,
2015 540 CD Dec 8, 2016

6 PT. Waskita Karya
(Persero) Tbk.

Ps. Pedati -
Kerkap Bengkulu Feb 27,

2015
Mar 11,

2015 450 CD Jun 2, 2016

11
PT. Hutama
Karya/PT. Daya
Mulya J.O.

Bantal –
Mukomuko Bengkulu Dec 18,

2014
Feb 23,

2015 720 CD Feb 11,
2017

13 PT. Waskita Karya
(Persero) Tbk.

Sp. Rukis – TJ.
Kemuning Bengkulu Dec 18,

2014
July 22,

2015 720 CD July 10,
2017

AWP-3

15
PT. Pembangunan
Perumahan
(Persero)

Sibolga – Bts.
Tapsel

North
Sumatera

July 13,
2015

Still to
be

issued
810CD Still to be

determined

17

PT. Jaya Konstruksi
Manggala Pratama
Tbk

Sp. Gunung
Kemala –
Pugung
Tampak

Lampung Nov 17,
2014

Still to
be

issued
720 CD Still to be

determined

19 PT. Roda Tekindo
Purajaya Bintunan - Lais Bengkulu Feb 27,

2015
Mar 11,

2015 300CD Jan 4, 2016

4.4 Civil Works Progress
To date, nine (9) sub-project are currently on-going construction implementation by different
Contractors. Four (4) contracts are under AWP-1, four (4) are in AWP-2 and one (1) is covered by
AWP-3. Activities done during this month were repair and restoration of deteriorated existing
pavements, roadway excavation, embankment formation, spreading of granular pavement for
roadway widening, asphalt paving, structural works, construction of stone masonry side ditches,
stockpiling of raw material, production of crush aggregates, other minor works, construction of Air
Gadang Bridge and mobilization of the newly started contract package. Progress status of the nine
(9) on-going civil work contracts as of this reporting period are shown in Table 4.2.
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Table 4.2

Program
Contract
Package

#
Contractor Name of

Road

Target Progress
Schedule Ending

July 2015

Actual Progress
Accomplished Slippage Time

Elapsed
Remaining

Time

AWP-1

1
PT. Jaya Konstruksi
Manggala Pratama
Tbk

Biha - Krui 78.18% 45.05% -30.13% 87.97% 77 CD

2

PT. Jaya Konstruksi
Manggala Pratama
Tbk

Padang
Sawah –
Sp.Empat
incl.Air
Gadang

71.10% 63.76% -7.34% 77.40% 165 CD

3
PT. Jaya Konstruksi
Manggala Pratama
Tbk

Manggopoh –
Padang
Sawah

74.54% 48.56% -25.98% 77.40% 165 CD

4
PT. Waskita Karya
and PT. Mulya
Turangga (JO)

Ipuh - Bantal 84.79% 44.21% -40.59% 76.85% 169 CD

AWP-2

5 PT. Nusa Konstruksi
Enjiniring

Sp. Rampa -
Poriaha 0.83% 0.57% -0.26% 6.85% 503 CD

6 PT. Waskita Karya
Tbk

Ps. Pedati -
Kerkap 4.38% 1.18% -3.20% 30.22% 314 CD

11 PT. Hutama Karya/
PT. DMT

Mukomuko -
Bantal 9.91% 10.00% +0.09 21.11% 568 CD

13 PT. Waskita Karya
(Persero) Tbk

Sp. Rukis – Tj.
Kemuning Not Available Not

Available
Not

Available 1.39% 710 CD

AWP-3 19 PT. Rodatekindo
Purajaya

Lais -
Bintunan 32.25% 18.58% -13.67% 45.33% 164 CD

At the end of this reporting month of July 2015, all the four (4) contract packages being
implemented under the AWP-1 were still lagging farther behind schedule. The situation remains
the same as in the previous months with no sign in sight to attain substantial progresses to catch-
up with the target dates of contract completion.

As time is fast approaching toward the contract completion dates, it is doubtful that three (3) of
the four (4) contract packages can be completed on the target dates of completion due to huge
percentage of unfinished works.

It is only Contract PackageNo.2 that the all works can still be completed on time as the construction
of Air Gadang Bridge which contributed greatly to the work delays in the previous months is now
on-going construction since June 2015.

For the five (5) newly started contracts, the Contractors are still concentrated on their mobilization.
Roadwork items such as earthworks, drainage and structures have been started.

During the later part of this reporting month (July 2015), Notice To Proceed (NTP) to commence the
works has been issued to the Contractor of Contract Package No.13 (Sp. Rukis Tj. Kemuning)

Package No. 1 : Biha – Krui
As the period ended and based on the proposed revised “S-Curve Schedule”, the overall actual
physical work progress is only 45.05% against the scheduled progress of 75.18% toward the end of
the month. The actual progress is very minimal considering that the works have been on-going for
the past 19 months.

As the contract period is on the penultimate month prior to the completion date on October 9,
2015, the remaining works that are still to be done during the remaining 12% or 77 calendar days is
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55%.

Inspite of the Action Plan presented by the Contractor during a high level management meeting
which was held on the last week of June 2015, there was no positive results or sign of good
progress attained by the Contractor during this month.

Some of the major problems that greatly contributed to the current delays and should be
immediately address by the Contractor are inadequate cash flow, shortage of labor for drainage
works and insufficient supply of aggregates for base and asphalt mix.

A more detailed status of this Package is presented in ANNEX P-I Executive Summary Report.

While Attachment No.1 presents the “Action Plan” from the Contractor to attain timely completion
of the Contract Package.

Package No. 2 : Padang Sawah – Sp. Empat (Including Air Gadang Bridge)
As of end of this month the total overall work progress is 63.76% against the revised scheduled
progress of 71.10%. There is a sign of good progress as the negative slippages during the past few
months are gradually reduced from double digit figures to -7.35% at the end of this month.

To date, the delayed work is still on a manageable level, but it is still a bit of concern that unless the
current problems are addressed immediately, the project cannot be handed over on the target
date of completion on January 5, 2016.

As of end of this period (July 2015) based on the revised schedule, there are still 36% remaining
works which are to be completed within the remaining five (5) months of the contract time.

As mentioned earlier, high level meeting was held wherein the Contractor committed to complete
the sub-project within the stipulated contract period and presented an “Action Plan” to be
implemented. The “Action Plan” is shown in Attachment No.1.

At the rate the Contractor executes the works, and considering that the major problems the
Contractor are experiencing are resolved on time and strictly implement the Action Plan, most
likely the Project could be completed within the contract period.

ANNEX P-2 Executive Summary Report present a more detailed status of the Contract Package.

Package No. 3 : Manggopoh – Padang Sawah
Based on the revised work schedule, the current overall work progress of only 48.56% against
scheduled progress of 74.54% since the works commenced 19 months ago is of much concern due
to the very limited remaining contract time left which is only 5 months till the target date of
completion.

As of end of this month, the remaining contract time is only 23% or 165 calendar days with still
51% of the works to be completed.

For the Contractor to deliver the completion of the contract package on the target date of
completion on January 5, 2016, a per month progress of minimum 10% shall be attained for the
last five (5) months remaining contract time.

With the huge projected progress output of 10% per month for the last five (5) months contract
time for the project to be handed over on time, it is doubtful the completion date can be met,
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unless the Contractor address all the current problems.

As Contractor of this package is the same Contractor of Packages 1 and 2, commitments and
Action Plans has been presented and to be implemented in order to complete the works on
schedule.

However, it is obvious that the commitments and Action Plans presented by the Contractor during
the recently concluded high level management meeting, neither produced any significant results
as only 4.58% progress have been attained during the whole month of July 2015.

A more detailed status of the project progress are shown in ANNEX P-3 “Executive Summary
Report”. Commitments and “Action Plan” agreed by the Contractor is presented in Attachment
No.1.

Package No. 4 : Ipuh – Bantal
The current status of this contract package still remain in critical situation with respect to
completion date on January 9, 2016.

In the previous month report of June 2015, it was reported that the actual overall progress was
50.15% which was actually not the right progress. DSC Site Supervision Team erroneously
reported a bloated progress, specifically, on the Drainage work items. In reality, the actual
progress ending on June was only 0.95%.

During this period (July 2015), only 3.90% progress has been attained with corrected actual overall
progress as of month’s end is 44.21%.

As the contract time of only 5 months with still 56% remaining works to be done, it seems the
target date of completion on January 9, 2016 cannot be met.

Inspite on the Action Plan presented by the Contractor during a high level management meeting
which was held on the last week of June 2015, there was no positive results or sign of good
progress attained by the Contractor during this month.

Shown in ANNEX P-4 “Executive Summary Report” accompanied by the corrected Progress
Schedule are the current problem and actions to be taken to attain substantial progress in order
to catch-up with the schedule. While Attachment No.2 shows the Contractor’s Commitments and
“Action Plan” to complete the work as per target date of completion.

Package No. 5 : Sp. Rampa – Poriaha
To date, since the commencement of works started one (1) and half months ago, the actual
physical work progress is 0.57% with slight slippage of -0.26%.

Contractor’s concentaration was on the mobilization item and have not started yet on any of the
roadwork items.
ANNEX P-5 “Executive Summary Report” shows the Contractor’s Progress Schedule.

Package No. 6 : Kerkap – Ps. Pedati

Actual physical work accomplished as of this reporting period is 1.18% out of 4.38% schedule or
-3.20% negative slippage. The very low work progress of only 0.13% during the month was due to
the long period of holidays. Works were mainly on the General, Earthworks, Structures and
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Routine Maintenance Work items.

Contractor seems to experience some problems as the monthly negative slippages continue a
pattern of downward trend since the commencement of work. And if these problems cannot be
addressed soon, monthly progress will suffer uncontrollable work delays.

ANNEX P-6 “Executive Summary Report” shows the complete details of the contract package.

Package No. 11 : Bantal - Mukomuko
The actual overall progress attained by the Contractor up to end of this period is 10.00 % against
9.91% schedule.

At this early stage of construction, the work progress is slightly on of schedule, in other words
there is at still no major concern with respect to delayed works.

For more details of the Contract Package, refer to ANNEX P-11 “Executive Summary Report”.

Package No. 13 : Sp. Rukis – Tj. Kemuning
Notice To Proceed just recently issued . During the preparation of this report, no available
information or progress data from Design Supervision Consultant (DSC).

Package No. 19 : Lais – Bintunan
To date , based on revised schedule the cumulative work accomplished is 18.58%, out of the
32.25% scheduled at month’s end.

During the month, the work activities were mainly focused on Earthworks and minimal
accomplishments on other minor work items. While Asphalt Pavement item which was schedule
to start last month, have not started yet.

Failure of the Contractor to start the bituminous paving works, the progress schedule incurred
significant delay as the previous month slippage of -6.75% further slid down to -13.67% at end of
this period.

The current slow progress of works has reached an alarming level considering the short
implementation period of only 300 calendar days wherein almost 50% of the Contract time have
elapsed while more than 80% of the works are still to be done.

Unless the Contractor commits seriously to implement the remaining works within a realistic
action plan and catch-up schedule, the target date of completion by January 4, 2016 will not be
realized.

A high level management meeting with the Contractor and other related government agencies
who are directly involve in the implementation is highly recommended in order to resolve all the
problems and issue that are hampering the work progress.

Complete details of the contract package are shown in ANNEX P-19 “Executive Summary Report”
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4.5 Quality Assurance
The DSC will be responsible for quality assurance of materials and workmanship, certifying
whether or not contractors have achieved the required results, as well as documentation and
reporting based on the financial management plan. They will prepare a Quality Assurance system
covering all subprojects, and continuously monitor the effectiveness of their supervision
procedures.

Following are current problems which were the same problems during the preceeding month and

issues relative to the execution of the works and quality assurance:

Package No.1 : Krui - Biha
a) Inadequate cash flow.
b) Inadequate number of manpower.
c) Inadequate number of Contractor’s Laboratory personnel to perform daily test

requirements and quality control activities.

Package No.2 : Padang Sawah – Sp. Empat
a) Insufficient manpower, equipment and cash flow.
b) Late start of Air Gadang Bridge.
c) Insufficient number of staff of DSC Supervision Team to supervise the work.

Package No.3 : Manggopoh – Padang Sawah
a) Inadequate supply of asphaltic material.
b) Inadequate supply of fuels and cash flow.
c) Inadequate number of teams to work on the construction of lined ditches.

Package No.4 : Ipuh - Bantal
a) Insufficient numbers of equipment.
b) Mismanagement between the joint operation partners.
c) Insufficient manpower to execute the works on drainage structures.
d) Low output of rock crusher.

Package No.6 : Ps. Pedati - Kerkap
a) Field Engineering shall be completed as soon as possible.

Package No.11 : Bantal - Mukomuko
a) Field Engineering shall be completed as soon as possible.

Package No.13 : Sp. Rukis – Tj. Kemuning
a) Contractor have to submit Work Progress Schedule for review and approval.

Package No.19 : Lais - Bintunan
a) Field Engineering shall be completed as soon as possible.
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4.6 Environmental and Social Considerations

4.6.1 Current Overall Situation

A project category is assigned to each package as either Category A, B or C depending on the likely
degree of influence on environmental issues with a brief explanation as follows:

Category A project is one which will have a significant negative impact on the environment and
may have an influence on areas outside the actual project area. A project classified as such
requires an AMDAL (ANDAL, RKL/RPL) study.

Category B project is one which affects the people or the environment to some extent but with a
smaller impact than a Category A. The required environmental analysis is a UKL/UPL study only.

Category C project has minimal effect on the people or environment and an environmental
analysis is not required. SPPL are used to handle any minor problem which may arise.

Details of packages that require environmental and social safeguard are given in Appendix E and
the following Table 4.3 provides a summary of the work involved in the 21 WINRIP packages.

All the twenty one (21) packages require environmental impact investigations and studies which
need the approval by Environmental Agency (BLH).

Nine (9) of the twenty one (21) packages are categorized under “Category A” projects wherein
AMDAL/EIA studies are required and have to be approved by World Bank. The nine (9) packages
are covered only by five (5) AMDAL/EIA studies as some single study covers a combination of two
(2) or three (3) sub-projects as indicated in Table 4.3. While 21 social studies (SLARAP and LARAP)
require the approval of the World Bank. Up to the end of July 2015, all the 22 environmental
studies for the twenty one (21) sub-projects including a separate study (UKL/UPL) for Air Gadang
Bridge on Package No.2 were approved by BLH with 5 of these studies (AMDAL/EIA) were granted
No Objection Letter (NOL) from the World Bank while all the 21 social studies (LARAP) were
already issued No Objection Letter (NOL) from the World Bank.

Table 4.3
Works

Program
No of

Packages
No of Investigations Approval by Remarks

BLH World Bank

AWP-1 4 9

1 - AMDAL
2 - UKL&UPL
2 - SPPL
4 - Full LARAP

1 - AMDAL
2 - UKL&UPL
2 - SPPL

1 - EIA
No Need
No Need
4 - Full LARAP

Coverage of Single
AMDAL/EIA study are
the following Packages :

a) Packages 1 and 17
b) Package 7,12 and

14
c) Package 11 and 16
d) Package 8
e) Package 10AWP-2 9 18

5 - AMDAL
4 - UKL&UPL
1 - Simple LARAP
8 - Full LARAP

5 - AMDAL
4 - UKL&UPL

4 - EIA
No Need
1 - SLARAP
8 - Full LARAP

AWP-3 8 16
3 - AMDAL
5 - UKL&UPL
8 - Full LARAP

3 - AMDAL
5 - UKL&UPL

1 - EIA
No Need
8 - Full LARAP

Total 21 43 Env=22,Soc=21 22 Env= 5, Soc=21

Note: 1) UKL & UPL do not need a NOL from WB, and SPPL not necessary to submit to the WB.
2) Packages 9 and 18 to be deleted.
3) Air Gadang Bridge have separate investigation, hence, total equals 22.
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Appendix E shows the Progress of Environmental Safeguard Studies.

4.6.2 Environmental and Social Issues

This section outlines the activities of the Social Impact Specialist and the Environmental Specialist
during July 2015.

4.6.2.1 Environmental Issues

The main environmental issues, specifically on the AWP-1 packages are the implementation of
mitigating measures on pollution of spilled oil, grease and solid waste in the Contractors Base
Camps. Air and dust pollution along stretches of thickly populated areas are not properly
addressed by the Contractors. Water spraying is not continuously implemented.

Environmental issues on each of the individual sub-projects (Packages) are shown in Appendix E of
this Report.

Monitoring of Environmental Aspects During Construction

CTC provided revised monitoring forms to DSC and Contractor for use in monitoring of
environmental and social impacts. These forms are to be used every month by the DSC
Environmental Specialist.

CTC’s environmental staffs actively advises DSC on environmental monitoring, DSC have  directly
carried out monitoring or to implement the Environmental and Social Analysis Management Plan
for WINRIP.

After finalizing the Standard Environmental Clauses, CTC assisted Sub Directorate of Environmental
Affairs and Road Safety (TLKJ) to produce monitoring forms covering all aspects of the technical
specifications, and introduced them to participants of environmental training including P2JN,
Project Manager, DSC, Contractors, Team Work (Pokja) etc. There are 69 pages of forms, covering
all aspects of construction.

As of this writing, DSC Site Supervision Team have not yet submitted the environmental
monitoring report for July 2015.

1. Review Design Integration, Road Safety Aspects and Monitoring of Environmental Studies

Task 5.8.0 of CTC-2 TOR (Implement the Environmental and Social Analysis Management
Plan/ESAMP) and paragraf 10.9 of the PMM requires ensuring that environmental management
aspects of contracts have been implemented in accordance with AMDAL, UKL&UPL, SPPL studies
and Environmental issues will be integrated in the design and to prepare environmental mitigation
on construction stage for contractor (Contractor Program for Executing Environmental
Management Plan CPEMP/RKPPL). CTC has conducted monitoring of implementation
AMDAL,UKL&UPL and SPPL on 15 packages, the remaining 8 packages will be monitored on April
and June 2015. CTC has submitted to PMU all of reports of Review Integration AMDAL,UKL&UPL
and SPPL. The Reports cover the Packages 1,2,3,4,5,6,8,11,12,14,16,17,19,20 and 21.

2. External Monitoring Report (Satker/PPK to BLH) for Implementation of
AMDAL/UKL&UPL/SPPL on Pre Construction Phase, Construction Phase and Post
Construction Phase for packages No. 1,2,3, and 4.
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CTC scheduled site visit on August 2015 to the packages that are under construction to prepare
“External Monitoring Reports” for the implementation of AMDAL/UKL and UPL. The site visit will
be conducted on Packages 5,6,11,13,17 and 19.

3. The Contractor Action Plan on Environmental Management and Monitoring (RKPPL)

The RKPPL provided by the contractors for all packages on AWP-1 such: Packages No.1: Krui-Biha,
No.2 (Padang Sawah - Sp.Empat), No.3: Manggopoh – Padang Sawah and No. 4 Ipuh-Bantal were
already completed. The RKPPL packages No.2 and No.3 were issued NOL by World Bank on 30
January 2015 and for packages No. 1 and 4 WB NOL issued on 23 February 2015.

The current activity on 3(three) packages under construction such as packages No.6: Pasar Pedati-
Kerkap, No.19: Lais-Bintunan and No.11:Bantal-Muko Muko, preparation of the RKPPL is underway
while other 3 (three) packages are No.5:Sp.Rampa-Poriaha, No.13: Sp.Rukis-Tj.Kemuning and
No.17: Sp.Gn.Kemala-Pgng Tampak preparation of RKPPL is still pending due to Notice To Proceed
is still to be issued. The CTC proposed to conduct training RKPPL for contractor and DSC for those 3
packages by the end of July 2015.

For remaining packages RKPPL will be prepared upon construction starts.

4. Environmental Quarterly Report periode January to April 2015

The CTC has finalized the environmental quarterly report for the period January to April 2015 for
Packages No.1: Krui-Biha, No.2: Padang Sawah-Sp.Empat, incl.Air Gadang bridge, No.3:
Manggopoh-Padang sawah and No.4: Ipuh-Bantal. The report has been submitted to PMU and the
WB on 3 July 2015.

Detail  environmental issues can found seen on Quarterly environmental report for the period
January to April 2015.

5. Socialization of HIV-AIDs Campaign

The socialization of HIV-AIDs on 4 (four) packages on AWP-1 are packages No.1 (Krui-Biha), No.2
(Padang sawah-Sp.Empat, incl.Air Gadang bridge), No.3 (manggopoh-Padang Sawah) and No.4 :
(Ipuh-Bantal), have not yet started as this work is included in the DSC Amendment No.1 that is still
to be approved. The proposed schedule for HIV-AIDs socialization is by the end of August 2015.

Presented in Attachment No.3 is the Summary of Studies and submitted Reports ending July 30,
2015.

4.6.2.2 Social Issues

1. Monitoring Report of the LARAP
Package No. 1 : Krui – Biha
Province : Lampung

A. Previous Status :

 LARAP implementation documents approved by World Bank on January 4, 2013

 Monitoring Report No.1 (revised) approved by World Bank on June 26, 2013
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B. Pending Issues, Concern and Actions

a) Existing mosque is partially traversed due widening of the existing travelled way.

b) Due to resistance to partially demolished and rebuild the mosque, a new action
plan is proposed, where the road alignment centerline will be shifted to the other
side.

c) Land acquisition (4 plots) is required on the other side of the road centerline
alignment if the new action plan push through.

d) Certification process of the PAP land being resolved by Satker

C. Update during this reporting month of July 2015

a) On-going construction

b) No Update this period

2. Monitoring Report of the LARAP
Package No. 2 : Padang Sawah – Sp. Empat
Province : Sumatera Barat

A. Previous Status :

 LARAP documents approved by World Bank on January 13, 2013

 Monitoring Report No.1 (revised) approved by World Bank on July 19, 2013

 Additional LARAP Implementation documents approved by World Bank on July 21, 2014

 Monitoring Report No.2 approved by World Bank on Feb. 12, 2015

B. Pending Issues, Concern and Actions

a) Compensation for 24 PAP along the road link is in appraisal stage proceedings by
Independent Appraisal.

b) Price negotiation between the Land Acquisition Committee and the remaining 3
PAP along Air Gadang Bridge is still to be finalized.

C. Update during this reporting month of July 2015

a) On-going construction

b) No Update this period

3. Monitoring Report of the LARAP
Package No. 3 : Manggopoh – Padang Sawah
Province : Sumatera Barat

A. Previous Status :

 LARAP documents approved by World Bank on January 4, 2013

 Monitoring Reports No.1, 2, 3, 4 and 5 already approved and World Bank issued No
Objection Letter (NOL).

B. Pending Issues, Concerns and Actions

a) The remaining 1 PAP not yet compensated by Local Government.

C. Update during this reporting month of July 2015

a) Price negotiation between the Land Acquisition Committee and the remaining 1
PAP is under process
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4. Monitoring Report of the LARAP
Package No. 4 : Ipuh – Bantal
Province : Bengkulu

A. Previous Status :

 LARAP documents approved by World Bank on December 10, 2012

 Monitoring Report No.1, 2 and 3 already approved and No Objection Letter (NOL) were
issued by World Bank

B. Pending Issues, Concern and Actions

a) No more issue.

C. Update during this reporting month of July 2015

a) On-going construction.

b) LARAP implementation is completed.

5. Monitoring Report of the LARAP
Package No. 5 : Sp. Rampa – Poriaha
Province : Sumatera Utara

A. Previous Status :

 LARAP documents approved by World Bank on September 16, 2013.

 World Bank accepted the revised LARAP documents and issued No Objection Letter on
November 12, 2013 to the action plan implementation of the LARAP.

B. Pending Issues, Concern and Actions

a) Still to be submitted is the implementation report from Satker of the completed
relocation of the kiosk.

C. Update during this reporting month of July 2015

a) Monitoring Report for the LARAP implementation of the completed relocation of
the kiosk still to be prepared for submission to World Bank.

b) No Update this period

6. Monitoring Report of the LARAP
Package No. 6 : Pasar Pedati - Kerkap
Province : Bengkulu

A. Previous Status :

 World Bank issued on May 30, 2015 a No Objection Letter on the revised LARAP
documents for implementation.

 Monitoring Report concerning the compensation payment for 546 out of 602 PAP was
given No Objection Letter (NOL) on March 23, 2015.

B. Pending Issues, Concern and Actions

a) Documents for release of compensation of the remaining 56 PAP from the 602
PAP are under finalization.

C. Update during this reporting month of July 2015

a) No update this period
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7. Monitoring Report of the LARAP
Package No. 7 : Indrapura - Tapan
Province : Sumatera Barat

A. Previous Status :

 LARAP documents approved by World Bank on October 14, 2014.

 Implementation action plan of the LARAP was issued No Objection Letter (NOL) on
March 17, 2015 by the World Bank.

B. Pending Issues, Concern and Actions

a) Inventory of assets and measurements by Land Acquisition committee of the Local
Government are completed.

b) Implementation cost of LARAP will be included by Local Government in the 2015
budget.

C. Update during this reporting month of July 2015

a) Inventory of affected assets and measurements by Land Acquisition Committee of
Local Government are completed. Appraisal of affected assets are underway.

8. Monitoring Report of the LARAP
Package No. 8 : Bts. Pariaman - Manggopoh
Province : Sumatera Barat

A. Previous Status :

 LARAP documents submitted to World Bank on August 7, 2014.

 LARAP documents approved by World Bank on August 12, 2014.

B. Pending Issues, Concern and Actions

a) Inventory of assets and measurements by Land Acquisition committee of the Local
Government are completed.

b) Implementation cost of LARAP to be paid from APBN Province 2015.

C. Update during this reporting month of July 2015

a) Inventory of affected assets and measurements by Land Acquisition Committee of
Local Government are on-going.

9. Monitoring Report of the LARAP
Package No. 9 : Rantau Tijang – Kota Agung
Province : Lampung

The sub-project is proposed to be deleted from the WINRIP Program.

10. Monitoring Report of the LARAP
Package No. 10 : Sp. Empat – Sp. Air Balam
Province : Sumatera Barat

A. Previous Status :

 LARAP documents submitted to World Bank on August 7, 2014.

 LARAP documents approved by World Bank on August 12, 2014.

B. Pending Issues, Concern and Actions

a) Implementation cost of LARAP will be included by the Local Government in the
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2015 budget.

b) Inventory of affected assets and measurement by Land Acquisition committee of
the Local Government are completed.

C. Update during this reporting month of July 2015

a) Appraisal of affected assets under process.

11. Monitoring Report of the LARAP
Package No. 11 : Bantal - Mukomuko
Province : Bengkulu

A. Previous Status :

 World Bank issued on May 30, 2014 a No Objection Letter (NOL) on the revised LARAP
documents for implementation.

 Monitoring Report No.1 and No.2 were issued No Objection Letters (NOL) from the
World Bank.

B. Pending Issues, Concern and Actions

a) Compensation payments for the remaining 54 PAP and additional 66 PAP are on-
going finalization.

C. Update during this reporting month of July 2015

a) No Update this period.

12. Monitoring Report of the LARAP
Package No. 12 : Kambang - Indrapura
Province : Sumatera Barat

A. Previous Status :

 LARAP documents approved by World Bank on October 14, 2014.

 Signed Action Plan of LARAP was given No Objection Letter (NOL) by the World Bank.

B. Pending Issues, Concern and Actions

a) Inventory of affected assets and measurement by Land Acquisition committee of
the Local Government are completed.

b) Implementation cost of LARAP will be included in APBN 2015.

C. Update during this reporting month of July 2015

a) Appraisal of affected assets are on going.

13. Monitoring Report of the LARAP
Package No. 13 : Sp. Rukis – Tj. Kemuning
Province : Bengkulu

A. Previous Status :

 World Bank issued on May 30, 2014 a No Objection Letter (NOL) on the revised LARAP
documents for implementation.

 Signed Action Plan of LARAP was given No Objection Letter (NOL) by the World Bank.

 Monitoring Report No. 1 submitted to PMM on July 6, 2015.

B. Pending Issues, Concern and Actions
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a) Monitoring Reports No.1 of the LARAP’s implementation on 149 PAP still for
submission to World Bank.

b) Remaining 41 PAP from the 190 total PAP in Kab. Bengkulu Selatan not yet
compensated.

C. Update during this reporting month of July 2015

a) Compensation payment for the 41 remaining PAP in Kab. Bengkulu Selatan under
finalization.

b) Negotiation of affected persons in Kab. Kaur is on-going completion.

14. Monitoring Report of the LARAP
Package No. 14 : Painan - Kambang
Province : Sumatera Barat

A. Previous Status :

 World Bank issued on December 19, 2014 the No Objection Letter to the LARAP
documents.

 LARAP’s signed action plan was given No Objection Letter (NOL) by World Bank.

B. Pending Issues, Concern and Actions

a) PPK finalizing the land acquisition plan with the Local Government of Kab. Pesisir
Selatan.

C. Update during this reporting month of July 2015

a) Inventory of affected assets are under underway by Land Acquisition Committe.

15. Monitoring Report of the LARAP
Package No. 15 : Sibolga – Bts. Tapsel
Province : Sumatera Utara

A. Previous Status :

 World Bank approved the LARAP documents on February 6, 2014 for implementation in
acquiring Road Right of Ways and removal of obstruction.

B. Pending Issues, Concern and Actions

a) 1065 from total 1148 PAP is under negosiation/compensation process.

b) Monitoring Report No.1 for LARAP implementation for compensation of 83 out of
the 1448 PAP still to be prepared by SATKER RIN North Sumatra.

C. Update during this reporting month of July 2015

a) 83 from total 1448 PAP already received compensation payment from Satker PJN
North Sumatera.

16. Monitoring Report of the LARAP
Package No.16 : Seblat - Ipuh
Province : Bengkulu

A. Previous Status :

 World Bank issued on May 30, 2014 a No Objection Letter (NOL) on the revised LARAP
documents for implementation.

 World Bank issued No Objection Letter (NOL) on Monitoring Report No.1 for LARAP
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implementation.

B. Pending Issues, Concern and Actions

a) LARAP documents for this Package covers only land acquisition for the road link. If
there are land acquisition for the bridge site, a separate LARAP documents need to
be prepared.

b) LARAP Implementation is underway for the remaining 311 PAP be allocated 2015
national budget and schedule to be settled on August 2015.

C. Update during this reporting month of July 2015
a) No update this period.
b) Payment negotiation of the PAP is on-going.

17. Monitoring Report of the LARAP
Package No.17 : Sp. Gunung Kemala – Pg. Tampak
Province : Lampung

A. Previous Status :

 World Bank approved the corrected LARAP documents on November 12, 2013

B. Pending Issues, Concern and Actions

a) Appraisal results under disclosure process by Land Acquisition Committee to the
PAP.

C. Update during this reporting month of July 2015

a) Compensation payments for 391 PAP from total 1,885 have been already released.
Payments of the other PAP’s are on-going.

18. Monitoring Report of the LARAP
Package No.18 : Mukomuko – Bts. Sumbar
Province : Bengkulu

The sub-project is proposed to be deleted from the WINRIP Program.

19. Monitoring Report of the LARAP
Package No.19 : Lais - Bintunan
Province : Bengkulu

A. Previous Status :

 World Bank issued on May 30, 2014 No Objection Letter (NOL) on the revised LARAP
documents for implementation

 World Bank issued No Objection Letter (NOL)on Monitoring Report No.1 for the LARAP
implementation.

B. Pending Issues, Concern and Actions

a) Remaining 177 PAP and additional 53 payments are under finalization.

C. Update during this reporting month of July 2015

a) No update this period.
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20. Monitoring Report of the LARAP
Package No. 20 : Lubuk Alung - Sicincin
Province : Sumatera Barat

A. Previous Status :

 World Bank issued NOL to LARAP documents on December 19, 2014.

B. Pending Issues, Concern and Actions

a) LARAP implementation to be implemented by Local Government.

C. Update during this reporting month of July2015.

a) Payment of Compensation to PAP is scheduled for September 2015.

21. Monitoring Report of the LARAP
Package No. 21 : Lubuk Alung - Kurataji
Province : Sumatera Barat

A. Previous Status :

 World Bank issued NOL to LARAP documents on December 19, 2014.

B. Pending Issues, Concern and Actions

a) LARAP implementation to be implemented by Local Government.

C. Update during this reporting month of July 2015

a) Payment of Compensation to PAP is scheduled for September 2015.

4.7   Anti Corruption Issues

4.7.1  Anti‐Corruption Action Plan (ACAP)

ACAP for WINRIP was developed from the previous SRIP experiences. Basically, it has the same
main components of involving the Community Representative Observers (CRO) in the bid opening
and Third Party Monitoring (TPM) during the construction supervision although modification was
made on the selection process of the CROs for SRIP. Within this plan there are four main pillars as
indicated separately below

a) Community Representative Observers (CRO)
b) Publication / Disclosure
c) Complaints Handling System (CHS)
d) Third Party Monitoring (TPM)

4.7.2  Community Representative Observers (CRO)

The Community Representative Observers, who are required to observe the actual bidding
activities, were appointed for WP-1 group. All of the CROs were university staff, selected in
accordance with the World Bank suggestion to request assistance from local universities.

CRO is the independent observer who is not related directly or indirectly to the Contractors,
Consultants, and Suppliers or not be part of the WINRIP’s management, and not a member of any
political party.

CROs selection procedures:
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