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1 EXECUTIVE SUMMARY

1.1   Current Implementation Situation
Civil Works

Implementation of the WINRIP Project is scheduled to be implemented into three (3) Annual Work
Programs (AWP’s). The implementation starts with the preparation of tender documents (detailed
design drawings including associated bidding documents), tendering stage (procurement of works)
and the actual civil works construction implementation.

The original implementation schedules of the three (3) Annual Work Programs (AWPs) are
scheduled in three (3) phases namely ; AWP-1 to start in mid-2011 and to be completed on the last
quarter of 2014, AWP-2 is expected to begin in mid 2012 with target date of completion by mid-
2016 and AWP-3 is expected to start during the early part of 2013 and to be completed during the
middle part of 2017.

However, due to some unavoidable circumstances the original implementation schedules did not
materialized.

Based on the present status of the program implementation progress, a revised implementation
schedule, the “Project Implementation Timeline” (as shown on Page 1-2) is to be implemented in
order to accommodate the originally delayed schedule into the remaining time frame of the
WINRIP Program until the expiry date of the loan agreement by the end of December 2017.

Implementation Status as of September 30, 2015

Pack
Package Name

Contract Under Waiting Proc Finalized
No. Sign Construct COW Process DED

1 Krui - Biha 1 1
2 Padang Sawah - Sp.Empat 1 1
3 Manggopoh - Padang Sawah 1 1
4 Ipuh - Bantal 1 1
5 Sp. Rampa - Poriaha 1 1
6 Ps. Pedati - Kerkap 1 1
7 Indrapura - Tapan 1
8 Bts.Pariaman - Manggopoh 1

10 Sp. Empat - Sp. Air Balam 1
11 Bantal - Mukomuko 1 1
12 Kambang - Indrapura 1
13 Sp. Rukis - Tj.Kemuning 1 1
14 Painan - Kambang 1
15 Sibolga - Bts.Tap Sel 1 1
16 Seblat - Ipuh 1
17 Sp.Gn.Kemala - Pg.Tampak 1 1
19 Lais - Bintunan 1 1
20 Lubuk Alung - Sicincin 1
21 Lubuk Alung - Kuraijati 1

T O T A L : 11 10 1 4 4

Note : Package No.9 (Rantau Tijang – Kota Agung) and Package No.18 (Mukomuko – Bts. Sumbar) are proposed to be deleted from the
program.



Monthly Progress Report September 2015

Western Indonesia National Roads Improvement Project

1 - 2

Length C'tion

Km Period J N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

1 Krui - Biha 25.00 21  mth

2 Padang Sawah - Sp.Empat 40.90 24  mth

3 Manggopoh - Padang Sawah 32.00 24  mth

4 Ipuh - Bantal 42.40 24  mth

5 SIMPANG RAMPA - PORIAHA 11.10 18  mth

11 BANTAL - MUKOMUKO 50.10 24  mth

13 SP RUKIS - TJ KEMUNING 56.30 24  mth

17 Sp.Gn.KEMALA - Pg. TAMPAK 36.80 24  mth

6 PS. PEDATI - KERKAP 25.00 15  mth

19 LAIS - BINTUNAN 11.60 10  mth

15 SIBOLGA - BATAS TAPSEL 36.00 27  mth

7 INDRAPURA - TAPAN 19.50 21  mth

8 BTS.Kt PARIAMAN-MANGGOPOH 46.80 24  mth

10 SIMPANG EMPAT - SP.AIR BALAM 61.70 24  mth

12 KAMBANG - INDRAPURA 55.20 24  mth

14 PAINAN – KAMBANG 31.50 21  mth

16 SEBLAT – IPUH 34.50 21  mth

20 LUBUK ALUNG – SICINCIN 14.60 18  mth

21 LUBUK ALUNG – KURAITAJI 16.80 18  mth

9 RANTAU TIJANG-KOTA AGUNG 42.00 The Road has been constructed by MPW within 2011-2013. Road condition is good. Proposed to be deleted from the list of WINRIP's work program

18 MUKOMUKO-BTS SUMBAR 25.80 The Road has been constructed by MPW within 2011-2013. Road condition is good. Proposed to be deleted from the list of WINRIP's work program

Original target : 715.60 km ENVIRONMENT & SOCIAL SAFEGUARD

Revised target : 647.80 km Prequalification Detail Eng Design LARAP Study

Road Safety Owner's Estimate Appraisal & Public Consultation

Procurement & Sign Contr Bid Document LARAP Implementation
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Standard Biding Document
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1.2   Disbursement

Loan Allocation and Percent (%) Disbursement To Date

The total disbursements from the loan to the end of September 2015 was USD  31,214,254.88
equivalent to approximately 12.49% of the loan funds. The following table summarizes the
individual disbursements as calculated by CTC but retaining the total disbursement from Client
Connection at the end of September 2015. Appendix A shows the Overall Loan Progress Status.

Category Description
Loan Restructuring

Amount US$
Disbursement

This Period
Previous

Disbursement

Totals Disbursed
to End September

in US$
% Disbursed

1

Part 1 Betterment
and Capacity
Expansion of

National Roads.

220,400,000.00 1,972,584.85 24,956,789.20 26,929,374.05 12.22

2
Part 2

Implementation
Support

16,000,000.00 1,380,000.00 2,904,880.83 4,284,880.83 26.78

3

Part 3
Road Sector
Institutional

Development

1,000,000.00 0 0 0 0

4

Part 4
Contingency for

Disaster Risk
Response

0 0 0 0 0

Unallocated 12,600,000.00 0 0 0 0
Original Loan

Amount 250,000,000.00 3,352,584.85 27,861,670.03 31,214,254.88 12.49

Breakdown of amount disbursed during the period (September 2015) are the payments for “Statement of Work
Accomplished” for the following contract packages and replenishment of Special Account :

1) Package No.1 : MC Nos.19 and 20 USD 735,636.53

2) Package No.2 : MC Nos.19 and 20 USD 533,950.03

3) Package No.3 : MC Nos.19 and 20 USD 505,855.91

4) Package No.11 : MC Nos. 5 and 6 USD 197,142.38

5) Special Account : Replenishment USD 1,380,000.00

The ending balance for Special Account as of end of September 2015 is USD 1,151,235.66
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1.3 World Bank Implementation Review Mission and Site Visit
During the period (September 2015), there was no implementation review mission nor site visit.
However, the regular monthly meeting to review implementation progress and monitoring the key
activities on the ‘’Agreed Key Action Plan’’ was held on September 7, 2015.

1.4 Procurement of Civil Works Contract Under Category 1 of the Loan Agreement

The current status of Contract Packages which are under final procurement stage are as
follows :

1. Package 17 (Sp. Gunung Kemala – Pugung Tampak) AWP-3.

This sub-project is under implementation schedule AWP-3. The project roadline is
located in the Province of Lampung having an approximate length of 36.80 kilometers.

The Contract Package is procured thru the Prequalification and International
Competitive Bidding (ICB) procurement method.

Notice To Proceed to commence the Works has been issued on September 4, 2015
and followed by pre-construction meeting on September 17, 2015 in BALAI 3
Palembang and Lampung on September 28, 2015.

2. Package No.15 (Sibolga – Batas Tapsel) AWP-3

This sub-project is included in the implementation schedule AWP-3. The Project road
is 36 kilometers long and located in the Province of Sumatera Utara.

The Contract Package is procured thru post qualification criteria and International
Competitive Bidding (ICB) method using the Full e-Procurement System.

As mentioned in the previous Monthly Progress Report, Contract Agreement has been
executed on July 13, 2015 between the Government of Indonesia and winning
responsive bidder, PT. Pembangunan Perumahan (Persero) for a contract amount of
Rp. 260,100,000,000 and 810 calendar days completion period.

During this period, World Bank issued No Objection Letter (NOL) of the Contract
Agreement with the issuance of Form 384 for disbursement purpose.

3. Package No.7 (Indrapura - Tapan) AWP-2

The sub-project is to be implemented under implementation schedule AWP-2. The
Project road length covers 19.50 kilometers and is located in the Province of Sumatera
Barat.

The Contract Package is procured thru post qualification criteria and National
Competitive Bidding (NCB) method using the Full e-Procurement System.

As mentioned in previous monthly report (August 2015), the submission and opening
bids has been held on August 13, 2015 at the Office of BALAI 2 in Padang.

There were eleven (11) applicant bidders who submitted their bids comprising nine
(9) sole entity contractors and two (2) applicants bidder are in joint venture operation.
However, two (2) bidders (PT. Jaya Konstruksi and PT. MVK (JO) PT. Suboro) were
automatically disqualified due to failure to submit bid security. While two (2) other
bidders (PT. Nindya Karya and PT. Hutama Karya) submitted incomplete documents
which will be subjected for further evaluation by the Procurement Committee
whether the two (2) bidders will be automatically disqualified.
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The applicant bidders who submitted their bids with their corresponding tender prices
are as follows :

 PT. Jaya Konstruksi Rp. 153,966,916,000
 PT. Multi Structure Rp. 131,299,415,700
 PT. MVK (JO) PT. Suboro Rp. 163,030,500,000
 PT. Adhi Karya Rp. 129,699,900,000
 PT. Conblog Infratechno Rp. 155,144,000,000
 PT. Bumi Karsa Rp. 172,851,944,000
 PT. Nindya Karya Rp. 164,235,400,000
 PT. Hutama Karya Rp. 175,187,641,000
 PT. Yasa Patria Perkasa Rp. 176,355,400,000
 PT. PP (JO) PT. Perkasaijip Rp. 170,100,000,000
 PT. Waskita Karya Rp. 172,879,616,000

The lowest canvassed bid is submitted by PT. Adhi Karya in the amount of
Rp. 129,699,900,000 which is 28.93% below the approved Owner’s Estimate (OE) of
Rp. 182,487,127,000, while the 2nd lowest bid is quoted by PT. Multi Structure with an
amount Rp. 131,299,415,700 or 28.05% lower than the Owner’s Estimate (OE).

Bid Evaluation Report (BER) has been completed by (POKJA) Procurement Committee
and reviewed by PMU with the assistance of CTC. As the month ended, POKJA formally
presented their evaluation report to PMU.

4. Package No.8 (Bts. Kota Pariaman - Manggopoh) AWP-2

The sub-project is to be implemented under implementation schedule AWP-2. The
Project road length covers 46.80 kilometers and is located in the Province of Sumatera
Barat.

The Contract Package is procured thru post qualification criteria and International
Competitive Bidding (ICB) method using the Full e-Procurement System.

As mentioned in previous monthly report (August 2015), the submission and opening
bids has been held on August 13, 2015 at the Office of BALAI 2 in Padang.

There were six (6) applicant bidders (2 sole entity and 4 joint venture operation) who
submitted bids for the civil works implementation.

Following are the six (6) bidders with their respective bid prices :
 PT. Waskita Karya Rp. 362,490,400,000
 PT. Hutama Karya Rp. 362,227,000,000
 PT. Adhi Karya – PT. Yasa Patria Perkasa, JO Rp. 291,414,100,000
 PT. Bangun Cipta – PT. DMT, JO Rp. 308,000,000,000
 PT. PP – PT. Statika Mitra Sarana, JO Rp. 355,500,000,000
 PT. Nindya Karya – PT. Jaya Konstruksi Rp. 321,260,000,000

The lowest canvassed bid is submitted by the joint venture operation of PT. Adhi Karya
and PT. Yasa Patria Perkasa with an amount of Rp. 291,414,100,00 which is 22.77%
below the approval Owner’s Estimate (OE) of Rp. 377,319,796,000 while the 2nd

lowest bid is quoted by PT. Bangun Cipta/PT. DMT Joint Operation with an amount of
Rp. 308,500,000,000 or 18.24% lower than the Owner’s Estimate.

Bid Evaluation Report (BER) has been completed by (POKJA) Procurement Committee
and reviewed by PMU with the assistance of CTC. As the month ended, POKJA formally
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presented their evaluation report to PMU.

5. Package No.10 (Sp. Empat – Sp. Air Balam) AWP-2

The sub-project is to be implemented under implementation schedule AWP-2. The
Project road length covers 61.70 kilometers and is located in the Province of Sumatera
Barat.

The Contract Package is procured thru post qualification criteria and International
Competitive Bidding (ICB) method using the Full e-Procurement System.

As mentioned in previous monthly report (August 2015), the submission and opening
bids has been held on August 13, 2015 at the Office of BALAI 2 in Padang.

There were five (5) applicant bidders (4 joint venture operation and a sole entity
contractor) who submitted bids to implement the civil works.

Following are the five (5) bidders with their respective bid prices:
 PT. Nindya Karya – PT. Jaya Konstruksi, JO Rp. 414,474,600,000
 PT. Adhi Karya – PT. Yasa Patria Perkasa, JO Rp. 376,441,300,000
 PT. Waskita Karya Rp. 498,830,700,000
 PT. Lancar Jaya Mandiri Abadi – PT. CAHAYA T.A, JO Rp. 424,258,268,000
 PT. Hutama Karya – PT. Lubuk Minturun, JO Rp. 484,717,888,000

The lowest canvassed bid is submitted by PT. Adhi Karya – PT. Yasa Patria Perkasa
Joint Operation with an amount of Rp. 376,441,300,000 which is 27.53% below the
approved Owner’s Estimate (OE) of Rp. 519,453,066,000 while the 2nd lowest bid is
quoted by the Joint Venture Operation of PT. Nindya Karya – PT. Jaya Konstruksi in the
amount of Rp. 414,474,600,000 or 20.21% lower than the Owner’s Estimate (OE).

Bid Evaluation Report (BER) has been completed by (POKJA) Procurement Committee
and reviewed by PMU with the assistance of CTC. As the month ended, POKJA formally
presented their evaluation report to PMU.

6. Package No.12 (Kambang - Indrapura) AWP-2

The sub-project is to be implemented under implementation schedule AWP-2. The
Project road length covers 55.20 kilometers and is located in the Province of Sumatera
Barat.

The Contract Package is procured thru post qualification criteria and International
Competitive Bidding (ICB) method using the Full e-Procurement System.

As mentioned in previous monthly report (August 2015), the submission and opening
bids has been held on August 13, 2015 at the Office of BALAI 2 in Padang.

There were five (5) applicant bidder (3 joint venture operation and 2 sole entity
contractors) who submitted bids for the civil works implementation.

Following are the five (5) bidders with their respective bid prices :
 PT. Adhi Karya – PT. Yasa B.P, (JO) Rp. 326,796,600,000
 PT. Nindya Karya – PT. Jaya Konstruksi, JO Rp. 374,477,790,000
 PT. Waskita Karya Rp. 434,444,337,000
 PT. Lancar Jaya M.A – PT. LTA (JO) Rp. 358,650,419,000
 PT. Hutama Karya Rp. 439,265,000,000

The lowest canvassed bid is submitted by PT. Adhi Karya – PT. Yasa B.P. joint operation
in the amount of Rp. 326,796,600,000 which is 28,58% below the approved Owner’s
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Estimate (OE) of Rp. 457,568,535,000 while the 2nd lowest bid is quoted by PT. Lancar
Jaya M.A. – PT. LTA Joint Operation in the amount of Rp. 358,650,419,000 or 21.62%
lower than the Owner’s Estimate (OE).

Bid Evaluation Report (BER) has been completed by (POKJA) Procurement Committee
and reviewed by PMU with the assistance of CTC. As the month ended, POKJA formally
presented their evaluation report to PMU.

Procurement of the Last Four (4) Civil Works Contract Packages

Status of the last four (4) remaining contract packages which are scheduled for procurement
during the last half of the Year 2015 are as follows:

- Package No.14 (Painan - Kambang) AWP-3

 Detailed Engineering Design (DED) drawings including Engineer’s Estimate (EE)
has been informally submitted to World Bank. In principle, Bank informally pose
no more objection as all their comments were incorporated in the submittals.

 Owner’s Estimate (OE) has already been reviewed by Bina Marga and submitted
to the Director General – DGH for approval.

 Associated bidding documents are already finalized awaiting the approval of
Owner’s Estimate prior to invite bids.

- Package No.16 (Seblat - Ipuh) AWP-3

 Detailed Engineering Design (DED) drawings including Engineer’s Estimate (EE)
has been informally submitted to World Bank. In principle, Bank informally pose
no more objection as all their comments were incorporated in the submittals.

 Owner’s Estimate (OE) still under review by Bina Marga prior to the approval by
the Director General – DGH.

 Associated bidding documents are already finalized awaiting the approval of
Owner’s Estimate prior to invite bids.

- Package No.20 (Lubuk Alung - Sicincin) AWP-3

 Detailed Engineering Design (DED) drawings including Engineer’s Estimate (EE)
has been informally submitted to World Bank. In principle, Bank informally pose
no more objection as all their comments were incorporated in the submittals.

 Owner’s Estimate (OE) has already been reviewed by Bina Marga and submitted
to the Director General – DGH for approval.

 Associated bidding documents are already finalized awaiting the approval of
Owner’s Estimate prior to invite bids.

- Package No.21 (Lubuk Alung - Kuraitaji) AWP-3

 Detailed Engineering Design (DED) drawings including Engineer’s Estimate (EE)
has been informally submitted to World Bank. In principle, Bank informally pose
no more objection as all their comments were incorporated in the submittals.

 Owner’s Estimate (OE) has already been reviewed by Bina Marga and submitted
to the Director General – DGH for approval.

 Associated bidding documents are already finalized awaiting the approval of
Owner’s Estimate prior to invite bids.
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1.5 Procurement of Three (3) Consultancy Packages Under Category 3 of the Loan
Agreement, Part 3: Road Sector Institutional Development

1. Technical Assistance for Capacity Building for Disaster Risk Reduction

World Bank is not in conformity with the Expression of Interest (EOI) evaluation
criteria used in the submitted EOI Evaluation Results wherein only two (2) out of seven
(7) consultant firms who submitted expression of interest met the criteria

In order that the procurement of Consultant will not get further delays, Bank
interpose objection that the procurement will be re-advertised.

Since the procurement is only on the shortlisting stage, Bank suggested that
evaluation criteria shall mainly focused on the firm’s specific experience related to the
assignment.

As mentioned earlier, there were seven (7) interested consulting firms submitted their
documents for “Expression of Interest’ (EOI) and based on the reevaluation of the
experiences, four (4) of the seven (7) firms met the related specific experience.

2. Technical Assistance for Capacity Building for Environmental Management

Propose to be deleted.

3. Technical Assistance for Capacity Building for Road Safety

Propose to be deleted.

1.6 Consolidated Update of the Progress of the Project

Other brief updates of the pre-construction activities of this reporting month are shown in Table 1.1.
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Consolidated Project Status As Of End September 2015

Table 1.1

DED
Technical

Design
Review

Road Safety
Audit

Status Doc Requirement Status Doc Requirement Status
Budget

Allocation
Status

Est'd.
Start

Duration
(Months)

1 Krui - Bha Completed Completed Completed SPPL & AMDAL
(No.1 & 17)

SPPL OK   P2JN 2010 &
AMDAL Subdit TLKJ
OK 2012 . WB NOL
issues on 20 Nov 2013

1).LARAP
2). LARAP Mon
Report

1).NOL WB 4 Jan 13
2).NOL LARAP
Monitoring 18 April
2013, Rev 26 June
2013.

Satker PJN
Province
Lampung

98%.
Remaining issues: (1) Monitoring
report of compensation payment
for the remaining 10 PAP is under

preparation by CTC.  (2)
Certif ication process of the PAP
w ill be as soon as resolved by

Project

Completed Jan-14 21.00 A

Padang Saw ah - Sp. Ampat

Including Air Gadang Bridge

3 Manggopoh - Padang Saw ah Completed Completed Completed SPPL
OK    P2JN 2010.(No
need NOL WB for
SPPL/UKL&UPL)

1).LARAP
2). LARAP Mon
Report

1).NOL WB 13 Dec
12
2). NOL WB_1: 26
Apr 2013, NOL
WB_2:  5 Mar 2014,
NOL WB_3: 23 Jun
2014, NOL WB_4: 12
Feb 2015, NOL
WB_5: 17 Mar 2015

APBD
Province West

Sumatera

99%.
Monitoring report of compensation
for the remaining 1 PAPis ubder

preparation by CTC

Completed Jan-14 24.00 A

4 Ipuh - Bantal Completed Completed Completed SPPL & UKL&UPL

SPPL OK  P2JN 2010 &
UKL/UPL presentation
on Balai III on 27 Aug
14.

1).LARAP
2). LARAP Mon
Report

1).NOL WB 10 Dec
12                          2).
NOL MR-1: 6 Jan
2014, MR-2: 5 Mar
2014, MR-3: 12 Feb
2015

Satker PJN
Province
Bengkulu

100%
Complete

Completed Jan-14 24.00 A

5 Sp. Rampa - Poriaha Completed Completed Completed UKL/UPL
OK    Balai 1 2011. (No
need NOL WB for
SPPL/UKL&UPL)

1).SLARAP
2). LARAP Mon
Report

1).Nol WB 10 Dec 12
2). Mon Report: -

Satker PJN
Province

North
Sumatera

99%
Relocation 1 affected kiosk being

done by project
Completed Mar-15 18.00 A

6 Ps. Pedati - Kerkap Completed Completed Completed UKL/UPL
OK   TLKJ 2011. NOL
WB issued on 20 Nov
2013

1).LARAP
2). LARAP Mon
Report

1).NOL WB 20 Nov
2013
2). NOL WB_1: 23
Mar 2015.

Satker PJN
Province
Bengkulu

 90,7%
The project is completing payment
of compensation to the remaining

56 PAP

Completed Mar-15 15.00 A

7 Indrapura - Tapan Completed Completed Completed AMDAL
OK TLKJ , 20 Feb
2014. NOL WB issued
on 8 Aug 2014

1).SLARAP
2). LARAP Mon
Report

1).NOL WB 10 Oct
2014
2). Target of a Mon
Report on April - Jun
2015

Satker PJN II
Province West

Sumatera

Appraisal of the affected asset is
under process On-Going Jan-16 21.00 G

8 Bts. Kota Pariaman - Manggopoh Completed Completed Completed AMDAL
OK TLKJ 2013 . NOL
WB issued on 14 April
2014

1).LARAP
2). LARAP Mon
Report

1).NOL WB 12 Aug
2014
2). Target of a Mon
Report on May 2015

APBD Provinsi
2015

The compensation payment data
for 839 from 948 PAP in Kab Agam
has not been received PMU from

Satker yet.   Completion the
inventory of the affected asset in
Kab. Pdg Pariaman is being done

(now  just ready 630 PAP)

On-Going Jan-16 24.00 G

9
Rantau Tijang - Kota Agung be
changed w ith Bengkunat - Biha

UKL/UPL
OK   TLKJ 2011. NOL
WB issued on 20 Nov
2013

Social and Env
safeguards
screening

Being prepared by
Consultant (Balai 3)

Satker PJN
Provinsi - - 21.00 L

10 Sp. Empat - Sp. Air Balam Completed Completed Completed AMDAL
OK TLKJ 2013 . NOL
WB issued on 14 April
2014

1).LARAP
2). LARAP Mon
Report

1).NOL WB 12 Aug
2014
2). Target of a Mon
Report on Apr - Jun
2015

APBD Provinsi
2015

Completion the inventory of the
affected asset is being done (now
just ready 1,092 PAP for 42 from

the total 61,7 km)

On-Going Jan-16 24.00 G

11 Bantal - Mukomuko Completed Completed Completed AMDAL
OK TLKJ 2014. NOL
WB issued on 8 Aug
2014

1).LARAP
2). LARAP Mon
Report

1).Nol WB: 20 Nov
2013
2). NOL WB-1: 2 Dec
2014, NOL WB-2: 12
Feb 2015

Satker PJN
Province
Bengkulu

73%.
The compensation payment data

for 15 from the remaining 123 PAP
has not been received PMU from

Satker yet.  Compensation payment
for the remaining PAP is being

done by Satker.

Completed Feb 15 24.00 A

12 Kambang - Indrapura Completed Completed Completed AMDAL
OK TLKJ 2014 .NOL
WB issued on 8 Aug
2014

1).LARAP
2). LARAP Mon
Report

1).NOL WB 10 Oct
2014
2). Target of a MR on
Apr - Jun 2015

Satker PJN II
Province West

Sumatera

Appraisal of the affected asset is
under process On-Going Jan-16 24.00 G

13 Sp. Rukis - Tj.Kemuning Completed Completed Completed UKL/UPL
OK    P2JN 2011. (No
need NOL WB for
SPPL/UKL&UPL)

1).LARAP
2). LARAP Mon
Report

1).NOL WB:20 Nov
2013
2). Target a MR in Jun
2015

Satker PJN
Province
Bengkulu

Mon Report for the remaining 40
from 190 in Kab Bengkulu Selatan
is under submission to WB.  the
total 190 PAP already be paid by

project, and for 3.106 PAP in Kaur
is under payment process

Comnpleted Jul-15 24.00 A

14 Painan - Kambang Completed Completed Completed AMDAL
OK TLKJ 2014 .NOL
WB issued on 8 Aug
2014

1).LARAP
2). LARAP Mon
Report

1).NOL WB 19 Des
2014
2). Target of a MR on
Jun 2015

Satker PJN II
Province West

Sumatera

Appraisal of the affected asset is
under process Not Yet Started May -16 21.00 B

15 Sibolga - Bts.Tap Sel Completed Completed Completed UKL/UPL
OK    Balai 1 2011. (No
need NOL WB for
SPPL/UKL&UPL)

1).LARAP
2). LARAP Mon
Report

1).NOL WB: 5Feb
2014
2).Target a MR Apr -
Jun 2015

Satker PJN
Province

North
Sumatera

0%.
Compensation payment for 43 from
total 1.448 PAP is complete (PMU
not yet receive the payment data
from Satker), and the remaining

PAP is under negotiation process

Contract
Aw arded

Oct-15 30.00 J

Seblat - Ipuh including

Air Lalang & Air Guntung Bridge

18
Mukomuko - Bts.Sumbar  be changed

w ith Sibolga - Sorkam
UKL/UPL

OK   TLKJ 2011. (No
need NOL WB for
SPPL/UKL&UPL)

Social and Env
safeguards
screening

Being prepared by
Consultant (Balai 1)

Satker PJN II
Provinsi

- May -15 18.00 L

19 Lais - Bintunan Completed Completed Completed UKL/UPL
OK   TLKJ 2011.(No
need NOL WB for
SPPL/UKL&UPL)

1).LARAP
2). LARAP Mon
Report

1).NOL WB 20 Nov
2013
2). NOL WB_1: 23
Mar 2015.

Satker PJN
Province
Bengkulu

53%.
The project is completing payment
of compensation to the remaining

260 PAP.

Completed Mar-15 10.00 A

20 Lubuk Alung - Sicincin Completed Completed Completed UKL/UPL
OK   TLKJ 2011.(No
need NOL WB for
SPPL/UKL&UPL)

1).LARAP
2). LARAP Mon
Report

1).NOL WB 19 Des
2014
2). Target of a MR on
Jun 2015

APBD Provinsi
2015/APBN

Socialization process Not Yet Started May -16 18.00 B

21 Lubuk Alung - Kurajati Completed Completed Completed UKL/UPL
OK   TLKJ 2011. (No
need NOL WB for
SPPL/UKL&UPL)

1).LARAP
2). LARAP Mon
Report

1).NOL WB 19 Des
2014
2). Target of a MR on
Jun 2015

APBD Provinsi
2015/APBN Socialization process Not Yet Started May -16 18.00 B

Remarks :
A On going Construction = 3 Packages in 1 study  AMDAL  (West Sumatera Prov ince)
B Bidding documents and DED draw ings completed

C Technical Design Rev iew  by  CTC = 2 Packages in 1 study  AMDAL (Bengkulu Prov ince)
D Under Rev iew  by  Directorate of Technical Affairs
E Final Detailed Engineering Design by  DSC
F Under Rev iew  by  BALAI
G Bid Ev alaution Reports (BER) completed by  POKJA
H World Bank rev iew  for issuance of NOL
I DED rev ision and OE completed
J Form 384 issued by  WB
K Bid Ev aluation Report (BER) finalized by  POKJA
L Propose to be deleted
M Contract aw arded. NTP still to be issued.

Group Pack.
No.

Procurement
Status

AWP-1

1).LARAP
2). LARAP Mon
Report

1).NOL WB 13 Dec
12
2).  NOL WB 19 Juli
2013, NOL_2 WB  12
Feb 2015

APBD Provinsi
West

Sumatera

90%.
Pending issues: Compensation for
the remaining 3 PAP and 24 new

PAP being resolved by Local
Government

Completed Jan-14

AWP-2

Remarks

Contract
Implementation Plan

Loan Package Name

2 Completed Completed Completed
SPPL&UKL/ UPL
Bridge

OK    P2JN 2010 (No
need NOL WB for
SPPL/UKL&UPL)

Environmental Social Land Acquisition

24.00 A

A

B

AWP-3

6,7%.
Monitoring Report of the payment
154 from total 2.269 PAP is under

submission to WB.  Now ,
compensation payment to the

Completed Sep-15 24.00
OK   TLKJ 2011. NOL
WB issued on 20 Nov
2013

1).LARAP
2). LARAP Mon
Report

1).NOL WB: 16 Sep
2014
2). Target a MR in Jun
2015

16 Completed Completed

17 Sp.Gunung Kemala - Pg.Tampak Completed Completed

21.00May -16Not Yet Started
The project is completing payment
of compensation to the remaining

184 PAP

Satker PJN
Province
Bengkulu

Satker PJN II
Province
Bengkulu

OK TLKJ 2014 . NOL
WB issued on 8 Aug
2014

Completed AMDAL

Completed
AMDAL (No.1
&17)

1).NOL WB: 20 Nov
2014
2). NOL WB-1:  12
Feb 2015

1).LARAP
2). LARAP Mon
Report
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2 PROJECT DESCRIPTION

2.1 Background

The Government of Indonesia wishes to continue strengthening of the National Road system in
Indonesia while the Eastern Indonesia National Roads Improvement Project (EINRIP which is
assisted by AusAID through the Australian Indonesia Partnership or AIP), is providing support
program of National road and bridge improvement works in Eastern Indonesia. The Western
Indonesia National Road Improvement Project (WINRIP) will provide similar support for National
road and bridge in the Sumatera region of Indonesia. The focus of WINRIP will be roads
administered directly by the National Government, including those currently classified as
Provincial, Kabupaten (District) or non-status roads which are in process of being reclassified as
National roads. In addition, provision will be made for major bridge repair works, rehabilitation,
duplication and replacement as necessary to complement road betterment works.

2.2 Project Development

The loan effectiveness date for the WINRIP is 12 March 2012 and key project data is shown in the
following detail.

Key Project Data WINRIP Loan No. 8043-ID

Project Cost US$350 million

Original Loan Amount US$250 million

Revised Loan Amount N/A

Board Approval Date 26 May 2011

Loan Signing Date 14 December 2011

Effectiveness Date 12 March 2012

Disbursement (as of 30 September 2015) US$ 31,214,254.88 million (12.49%)

Original Closing Date 31 December 2017

Environmental Category B-Partial Assessment

The IBRD loan amount is US$250 million. The Project is intended to finance a part of the DGH
investment program for national roads with a particular focus on the Western corridor of
Sumatera. The corridor is one of the three main corridors in Sumatera and connects the city of
Padang (with a population of around one million) to major towns along the west coast (Bukittinggi,
Sibolga and Bengkulu). It also connects through connector roads on the West coast to Medan in
the northeast and to Pekanbaru in the centre of the island. The project has four components:

Project Component 1: Betterment and Capacity Expansion of National Roads

According to the Loan Agreement, this component will cover three work programs of betterment
and capacity expansion of approximately 715.6 km including replacement of 194 meters of bridges.
This civil works program will be executed in three Annual Work Programs(AWP), as summarized in
Table 2.1. The table shows the IBRD assisted scope and costs of civil works at estimated current
(year of implementation) prices, excluding taxes.
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Table 2.1 Proposed Physical Works by DGH Program

Type of Works
AWP-1 AWP-2 AWP-3

Km USD
Million

Km USD
Million

Km USD
Million

Road Betterment - - 53.10 22.77 - -

Capacity Expansion 137.10 79.70 314.60 127.67 207.60 74.58

Bridge works 0.100 1.94 - - 0.08 2.06

TOTAL
(excluding tax @ current prices)

137.20 81.64 367.70 150.45 207.68 76.65

The batches of projects are termed Annual Work Programs (AWPs) in line with terminology used in
other Bina Marga projects. They are not in fact “annual” programs as such but rather a series of
multi-year programs, each commencing in consecutive years. Hence, hereinafter it will call as just
Work Programs (WPs). It is expected that implementation of the first Works Program (WP-1) will
commence in the third quarter of 2013 and be completed by third quarter or late 2015. The
second Work Program (WP-2) is expected to commence in early 2014 and be completed by late
2015 or middle 2016. The third Work Program (WP-3) is expected to commence in early 2015 and
be completed by mid-2017. The loan will be closed on December 2017.

Table 2.2 presents details of the First Works Program (WP-1). The four packages in this group
should have been free from any land acquisition issues, but in fact two packages (Krui – Biha and
Manggopoh – Padang Sawah) had land issues which were solved by the DGH properly. Thus, there
are no foreseeable impediments to implementation.

Table2.2  IBRD Assisted WINRIP Civil Work WP-1

No Province Link
No.

Link
Name

Cl
as

s

Ro
ad

 T
yp

e

Road Works Bridge Works Total Cost

Fr
om

To Le
ng

th

Tr
ea

tm
en

t

Co
st

 (2
01

0)

No

Le
ng

th

Co
st

 (2
01

0)

20
10

 P
ric

es

Eq
ui

va
le

nt

Km Km Km Rp mill m Rp mill Rp mill US$ mill

1 Lampung 053.0 Krui –
Biha K1 IU 221.5 246.5 25.0 Bett’nt

to 7 m. 148,668 148,668 16.52

2 West
Sumatera 047.2

PadangSa
wa –
SimpangE
mpat

K1 IU 0.0 40.9 40.9 Bett’nt
to 7 m. 189,810 189,810 21.09

2a West
Sumatera 34.1 AirGadan

gBridge K1 IU New
Bridge 1 100 17.580 17,580 1.95

3 West
Sumatera 047.1

Manggop
oh –
PadangSa
wah

K1 IU 102.2 134.2 32.0 Bett’nt
to 7 m. 152,435 152,435 16.94

4 Bengkulu 015.3 Ipuh -
Bantal K1 IU 0.0 42.40 42.40 Bett’nt

to 7 m. 226,275 226,275 25.14
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It should be noted that all road sub-projects have been subject to economic appraisal and have
estimated Economic Internal Rates of Return (EIRR) in excess of 15%. These were selected for
inclusion and are subject to completion of environmental and social screening, to confirm that
there is no land acquisition or resettlement requirements remain outstanding.

Final Engineering Designs, Engineer’s Estimates and bidding documents have been completed for
all projects proposed for WP-1.

Sub-projects to be included in WP-2 and WP-3 have also been determined as listed in Table 2.3.
Final Engineering Designs and Engineer’s Estimates for all WP-2 and WP-3 proposed works require
preparation or finalization. In the cases of some projects, preliminary Engineering Designs were
prepared during Project preparation which will require review and possible amendment by the
Design and Supervision Consultant prior to procurement.

The revised costs presented in Table 2.3 are planning estimates only, and the revised
implementation plan is based on the Revised Timeline of implementation of the civil works.

Table2.3: IBRD Loan WINRIP Civil Work WP-2 and WP-3

NO. SUBPROJECT LINK NO. AND NAME LENGTH
(KM)

ENGINEER’S
ESTIMATE
(RP. MILL)

WIDTH
(M)

REVISED IMPLEMENTATION PLAN

START DURATION
(MONTHS)

WP-2

5. Sumut : Link No. 015.xx,
Sp. Rampa – Poriaha 9.70 152,870 6.0 Mar 2015 18

6. Bengkulu : Link No. 010.0,
Ps. Pedati – Kerkap 20.88 92,127 7.0 Apr 2015 15

7. Sumbar : Link No. 019.0,
Indrapura – Tapan 19.50 178,600 7.0 Jan 2016 21

8. Sumbar : Link No. 024.0,
Bts. Pariaman – Manggopoh 46.80 379,034 7.0 Jan 2016 24

9. Lampung : Link No. 026.1,
Rantau Tijing - Kota Agung - - - - Proposed to be

Deleted

10. Sumbar : Link No. 034.1,
Sp. Empat - Sp. Air Balam 61.70 515,842 7.0 Jan 2016 24

11. Bengkulu : Link No. 015.2,
Bantal – Mukomuko 50.10 246,500 6.0 Mar 2015 24

12. Sumbar : Link No. 017.2,
Kambang – Indrapura 55.20 451,810 7.0 Jan 2016 24

13. Bengkulu : Link No. 006.1,
Simpang Rukis - Tanjung Kemuning 56.30 316,305 7.0 Jun 2015 24

WP-3

14. Sumbar : Link No. 017.1,
Painan – Kambang 31.50 252,000 7.0 May 2016 21

15. Sumut : Link No. 016.0,
Sibolga - Bts. TapSel 36.00 376,479 7.0 Oct 2015 27
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NO. SUBPROJECT LINK NO. AND NAME LENGTH
(KM)

ENGINEER’S
ESTIMATE
(RP. MILL)

WIDTH
(M)

REVISED IMPLEMENTATION PLAN

START DURATION
(MONTHS)

16.
Bengkulu : Link No. 009.4,
Seblat – Ipuh, including Air Galang and
Air Guntung Bridges

34.50
0.052 241,500 6.0 May 2016 21

17. Lampung : Link No. 061.1,
Sp. Gunung Kemala - Pugung Tampak

36.80 255,269 6.0 Sep 2015 24

18. Bengkulu : Link No. 015.3,
Mukomuko - Bts. Sumbar - - - - Proposed to be

Deleted

19. Bengkulu : Link No. 009.1,
Lais – Bintuan 10.80 35,886 7.0 Apr 2015 10

20. Sumbar : Link No. 002.0,
Lubuk Alung – Sicincin 14.60 116.800 7.0 May 2016 18

21. Sumbar : Link No. 027.0
Lubuk Alung – Kuraitaji 16.80 65,788 7.0 May 2016 18

Project Component 2: Implementation Support

This component provides consulting services to support project management and implementation
so as to ensure implementation efficiency and overall quality of the works. It also includes funds
for a small amount of training of DGH staff and for incremental operating costs for the project. This
will provide support to the MPW for the implementation of the civil works, including: (a) provision
of Core Team Consultants (CTC), Design and Supervision Consultants (DSC) and road safety audits;
(b) Project management support and technical audits. This is directly related to the
implementation of the civil works and covers consulting services for design and supervision of the
civil works in Component 1; management support and technical audits to help improve the quality
of construction and support to governance improvements during procurement and
implementation; and a series of systematic road safety audits of road designs for all project roads
in Component 1. This is to ensure compliance with road safety standards and regulations, identify
road hazards and undertake remedial treatments for safety improvements.

Project Management Core Team Consultants (CTC)

The CTC will provide support to the PMU and DGH in the management of the Project, based in
Jakarta. Their tasks include financial and progress monitoring and reporting, information
management and dissemination, quality assurance and performance review for the Design and
Supervision Consultants, implementation and monitoring of the anti-corruption action plan,
support for project monitoring and evaluation, and support for implementation of a training
program to support project management and implementation. The CTC contract No. 06-
20/CTC/TA/LN/8043/1112 was signed on 5 November 2012 by both DGH and a Joint Venture of
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PT. Perentjana Djaja, Yongma Engineering Co,Ltd, and PT. Epadascon Permata Engineering
Consultant.

Design and Supervision Consultants (DSC)

A Design and Supervision Consultant (DSC) will be responsible for design of WP-2 and WP-3 civil
works and supervision of all civil works. They will have the role of ‘Engineer’ under a FIDIC-type
contract. The tasks include the preparation and maintenance of a quality assurance plan,
validation and updating of designs, supervision of all civil works, environmental and social
monitoring and management, and support for financial and progress monitoring and reporting.
The DSC will also be responsible for quality assurance of materials and workmanship, certifying
whether or not contractors have achieved the required results, as well as documentation and
reporting based on the financial management plan. They will prepare a Quality Assurance system
covering all subprojects, and continuously monitor the effectiveness of their supervision
procedures. The team will be contracted and managed by DGH through the Bina Marga Regional
Office (Balai II), and will be based in Padang, West Sumatera.

Project Component 3: Road Sector Institutional Development

This component will provide technical assistance and support to strengthen disaster risk mitigation
in the road sector, including capacity building support for the new environment/risk mitigation and
road safety unit of DGH to conduct disaster risk assessments and planning, risk mapping of land-
slides, coastal erosion, earthquake and floods, and analysis of alternative designs for road
segments that pass through critical environmental assets and vulnerable areas. The procurement
for consultants under this component has already been started. Preparation for the procurement
would be coordinated by the PMU WINRIP, the CTC and the DGH.

Project Component 4: Contingency for Disaster Risk Response

This special component will provide preparedness and rapid response to disaster, emergency
and/or catastrophic events as needed. This provisional zero dollar component will be added under
this project to allow for rapid reallocation of loan proceeds from other components under
streamlined procurement and disbursement procedures.

2.3 Project Objective

The main objective of the program will be to increase the effective use of selected sections of
National roads along the Western Sumatera Corridor by reducing road user costs, through
improving the National road network especially in 4 (four) Provinces of Sumatera (North Sumatera,
West Sumatera, Bengkulu and Lampung) and, where desirable, raise the road standard to that set
by the Directorate General of Highways. This will contribute significantly to ensuring that the
national road network in the region provides acceptable standards of service and accessibility, and
is capable of supporting local and regional economic development.
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3 CONSULTANCY SERVICES

3.1 CTC Consultants

3.1.1 Scope of Services

The CTC contract services originally were structured in its different project management elements.

 Inception Phase

A key activity during the inception phase will be to establish lines of communication with PMU-
WINRIP and DSC’s Team Leader as well as with all Provincial Project Managers (Satkers) where
the first works are to be constructed under WP-1.

 Project Management and Support to PMU, including acting DSC until the DSC is established

The Terms of Reference (TOR) identify a number of sub-items to be performed by CTC. The key
factor that will ensure success is that the CTC must work pro-actively and alongside PMU
counterparts and with DSC team in a professional manner based on mutual respect and trust.

 Preparation of Work Programs

The tendering process for WP 1 sub-projects began as soon as procurement committees have
been formed and received appropriate training in the procurement procedures required. The
indicative work programs and cost estimates identified for WP-2 and WP-3 are subject to
verification, and are likely to change following more detailed investigations. Further
preparation for WP-2 and WP-3 will be managed by the PMU supported by the CTC.

 Financial Monitoring

It will be the role of the CTC to first assess the level of understanding of the financial
management, monitoring and reporting procedures by the finance staff at the provincial and
central level and subsequently devise an appropriate training program and assist the PMU in
training delivery.

 Project Progress and Performance Monitoring

CTC will monitor the loan project progress and prepare the report in monthly basis. In the
meantime, GOI and the World Bank have agreed on a set of Key Performance Indicators (KPIs)
to measure the project’s performance in achieving its stated development objectives. CTC will
therefore first concentrate on the establishment of precise definitions, calculation methods
and data collection procedures to monitor the KPIs.

 Support for the Implementation of the ACAP

The CTC will assist PMU and be responsible for ensuring the ACAP is properly implemented
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And for revising the Project Management Manual on an annual basis to incorporate necessary
improvements to processes and procedure.

 ESAMP and LARAP Implementation Monitoring

CTC will closely work with BLH and DSC and will monitor and report the action of the
Environmental Management Plan on a periodical basis and/or as required.

 Training to Support Project Implementation

CTC is responsible for preparation and management of all training program required under
WINRIP.

 Reporting

CTC is responsible for all reports required under the contract agreement with standardize
forms, charts and tables.

3.1.2 CTC Manning

CTC professional staffs involved in the project as of end of September 2015 are listed in Table
3.1.

Senior Highway Engineer (International) have completed his allocated man-month in the original
contract and Amendment No. 1 and demobilized on March 2014. Likewise, the Senior Road Safety
Engineer (International) have also completed his man-month under Amendment No. 1 and
temporarily demobilized on March 2014, however, he will be remobilized for two (2) months
period under Amendment No. 2 during the post construction phase to conduct final Road Safety
Audits.

With the exception of the Senior Procurement Specialist (International) who was demobilized
effective June 1, 2015 due to completion of his allocated man-months under Amendment No.2,
the composition of the CTC professional staffs to date remain the same as during the previous
month.
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Table 3.1

 40.00  -  - Mahbub ur
Rahman

- -  -  - A

 -  35.25 12.25 12.25
Per Weiss
Pedersen

Apr-2013 Mar-2014 12,25 0,00 B

 -  - 23.00 23.00 C.T. Arenas Apr-2014 - 16,31 6,69

Senior Highway
Engineer

 8.00  12.50 14.00 14.00
Moon, Sung

Hyung
Mar-2013 Mar-2014 14,00 0,00 C

Senior Road
Safety Audit

 6.00  11.00 13.00 13.00 Cho, Woo Sung Jun-2013 Mar-2014 11,00 2,00 D

 18.00  - -
Wasim ur
Rahman

- - - - A

 -  16.00 16.00 16.00
Sanjeev Kumar

Agarwal
Jan-2014 May-2015 16,00 0,00 C

 40.00 9,67 9,67 9.67
Besar Awiat

Bowo
Nov-2012 Sep-2013 9.67 0,00 B

 - 30,33 6,67 6.67 Agus Setiawan Sep-2013 Mar-2014 6.67 0,00 B

 -  - 23.36 23.67 Julius J. Sohilait Apr-2014 - 18,00 5,67

 36.00 7,37 7,37 7.37 Whiliyanto Nov-2012 Jun-2013 7.37 0,00 B

 -  28.40 28,63 32.13 Lebiyartono Jul-2013 - 26,97 5,16

Quality
Assurance
Engineer

 30.00  30.00 30.00 32.00
Uray Abdul

Manaf
Jul-2013 - 26,97 5,03

 36.00 10.37 10.37 10.37 Uus Martawijaya Nov-2012 Oct-2013 10,37 0,00 B

 - 25,63 25,63 29.13 YD Tarwanto Oct-2013 - 23,97 5,16

Environmental
Specialist

 30.00  30.00 30.00 38.50 Leti Hermawati Dec-2012 - 33,43 5,07

36.00 9,37 9.37 9.37 M. Sutopo Nov-2012 Oct-2013 9,37 0,00 B

 - 26,63 26,63 30.13 Witono Sep-2013 - 24,93 5,20

 12.00  - - Darmansiri - - - - A

 -  12.00 12.00 Muhdi - - - - A

 -  - 12.00 7.00 Mardiansyah Jul-2014 Mar-2015 7,00 0,00 B

 12.00  - 4.10 4.10 Rudi Rungkat Nov-2012 Mar-2015 4.10 0,00 B

 -  24.00 24.00 35.40 M. Edhi Fachri Mar-2013 - 30,00 5,40

 30  - - Agung Lukito - - - - A

 -  25.00 25.00 34.00 Sony Thamrin May-2013 - 28,97 5,03

Community
Development

Officer
 36.00  36.00 36.00 38.00 Yakobus Jan-2013 - 32,90 5,10

Road Safety
Audit Engineer

 25.00  25.00 19.00 21.00
Aditya Moraza

Alwi
Jun-2014 - 16,00 5,00

Bridge Engineer  5.00  5.00 5.00 5.00
Harimurti

Suprihantoro
Apr-2013 Aug-2013 5.00 0.00 C

Training
Specialist

 -  12.00 12.00 25.00 Roedjitarjo Jan-2014 - 19,00 6,00

Traffic Engineer  -  - - 4.00 Harianto Parman Mar-2015 - 1,00 3,00 E
Remarks

A - Not able to mobilizied due to poor health or personal reasons
B - Resigned due to personal reasons or poor health
C - Task assigment completed
D - Remaining man - month for post audit
E - Intermittent assignment to update AADT

Note
Remaining man - months are tentatively  based on the proposed Amendment No.3.

RemarksAmendment
No.3

Mobilized
Demob-

ilized

Man - Month
Used as of end
of September

2015

Man - Month
Remaining

NameOriginal
Contract

Amendment
No.1

Amendment
No.2

Man - Months Duration

Highway
Engineer

POSITION

Team Leader

Senior
Procurement

Specialist

Assistant Team
Leader

Financial
Management

Specialist

Social Impact
Specialist

Procurement
Specialist-2

Management
Information
Specialist

Procurement
Specialist-1
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3.1.3 CTC Contract

The CTC contract for “Western Indonesia National Roads Improvement Project” (Contract No.06-
20/CTC/TA/LN/8043/1112) was signed on 05 November 2012. The contract is between the
Government of Indonesia represented by Directorate General of Highways in the Ministry of Public
Works and PT. Perentjana Djaja in joint venture with Yongma Engineering Co.Ltd. and PT.
Epadascon Permata Engineering Consultant.

The Notice To Proceed was issued by letter dated 6 November 2012 from the PPK, and the official
starting date of the contract was set at 6 November 2012.

Likewise, Amendment No. 1 to the original contract was signed on 25 October 2013 to cover
all requirements of the CTC are summarized below.

 Replacement of the Senior Procurement Specialist
 Extending the assignment of the Senior Highway Engineer.
 Extending the assignment of the Senior Road Safety Audit Engineer.
 Extending the assignment of the Procurement Specialist 2 and replacement of the

Procurement Specialist 1.
 Adding the new position of Bridge Engineer.
 Adding the new position of Training Specialist, and
 Adding the new position of Road Safety Engineer.

Amendment No. 2 to the Original Contract and Amendment No. 1 was signed on September 3,
2014 to cover requirements of CTC are enumerated as follows :

 Additional / Modification to Terms of Reference (TOR)
 Amendment to the Team Composition and Staffing Schedule
 Additional Technical staff for local
 Replacement of Foreign and Local Consultants
 Adjustments of Remuneration paid in foreign currency and local currency
 Adjustment inputs of personnel
 Modification to various reimbursable and provisional sum to match the actual requirement

Draft Amendment No.3 to the current CTC Contract (Original Contract and Amendments 1 and 2)
has been prepared and Draft Final is under finalization after final discussion and deliberation with
PMU.

The proposed Amendment No.3 is in line with the Updated Timeline Bar Schedule taking into
consideration the current and look ahead situations of the WINRIP program.

Based on the current progress of the Project, the services of several local professional and sub-
professional staff have to be extended beyond the end of the respective dates of completion
assignments under Amendment No. 2.

In addition, it is proposed to add new position of Traffic Engineer for local professional staff, to
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conduct traffic surveys on six (6) selected road links within the WINRIP Program in order to
update the AADTs and to prepare a “Technical Analysis of the Annual Average Daily Traffic”.

Amendment No.3 will cover the requirements of CTC are as follows :

 Amendment to the team composition and staffing schedule
 Adjustment of inputs of personnel
 Adjustment of remuneration paid in local currency
 Adding the new position of Traffic Engineer
 Modification to various reimbursable to match the actual requirements.

Presented in Table 3.2 is the current status of CTC contract.
Table 3.2

Description USD IDR

Original Contract including 10% VAT 1,404,370 23,556,940,000

Amendment No.1 including 10% VAT 1,447,517 24,668,792,500

Variance Against Original Contract +3,07% +4,72%

Combine Variance Against Original Contract +4.12%

Amendment No. 2 including 10% VAT 1,509,117 24,704,544,150

Variance Against Original Contract +7,46% +4,87%

Combine Variance Against Original Contract +5.81%

Amendment No.3 including 10% VAT *1,509,117 *29,072,948,058

Variance Against Original Contract *+7.46% *+23.41%

Combine Variance Against Original Contract *+17.62%
Note :

1) Draft Final Amendment No.3 is still subject to approval by DGH with World Bank
concurrence and issuance of No Objection Letter (NOL)

2) Figures with asterisk (*) are tentative pending approval of Amendment No.3
3) Combine variance (USD+IDR) is based on 1 USD = Rp. 9,558 exchange rate used

during the time of signing the original Contract Agreement.

3.2 DSC Consultants

A Design and Supervision Consultant (DSC) will be responsible for design of WP-2 and WP-3 civil
works and supervision of all civil works. They will have the role of ‘Engineer’ under a FIDIC-type
contract. The tasks include the preparation and maintenance of a quality assurance plan,
validation and updating of designs, supervision of all civil works, environmental and social
monitoring and management, and support for financial and progress monitoring and reporting.
The DSC will also be responsible for quality assurance of materials and workmanship, certifying
whether or not contractors have achieved the required results, as well as documentation and
reporting based on the financial management plan. They will prepare a Quality Assurance system
covering all subprojects, and continuously monitor the effectiveness of their supervision
procedures. The team will be contracted and managed by DGH through the Bina Marga Regional
Office (Balai II), and will be based in Padang, West Sumatera.

DSC has been established in Balai II Padang following the contract signing on 11 June 2013
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between Balai II and Renardet SA in joint venture with PT. Cipta Strada, PT. Daya Creasi Mitrayasa,
PT. Seecons and PT. Yodya Karya. The Notice To Proceed was issued by the Balai II on 19 June
2013.

Shown in Table 3.3 is the present status of the Design Supervision Consultant (DSC) contract.

Table 3.3

Description USD IDR

Original Contract plus 10% VAT 902.660 57,000,575,500

Addendum No.1 plus 10% VAT *868.340 *62,436,542,901

Variance Against Original Contract *-3.80% *+9.54%
Note :

1) Draft Addendum No.1 is still subject to approval by DGH with World Bank concurrence and issuance
of No Objection Letter (NOL).

2) Figures with asterisk (*) are tentative pending approval of Addendum No.1

3.3 Technical Assistance for Capacity Building for Disaster Risks Reduction

Currently still under procurement stage. Updates of procurement details can be found on
Sub-Chapter 1.5, Page 1-8 of this Report.

3.4 Technical Assistance for Capacity Building for Environmental Management

Proposed to be deleted

3.5 Technical Assistance for Capacity Building for Road Safety

Proposed to be deleted
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4 CIVIL WORKS

4.1 Detailed Design Preparation

Final Engineering Designs, Engineer’s Estimates and bidding documents have been completed for all
projects proposed for WP-1.

WP-2 (nine subprojects) and WP-3 (eight subprojects) will be designed by DSC and the construction
supervision of all the works programs will be performed by the same DSC team. In parallel with the
instruction to speed up the process, detailed engineering design (DED) of some subprojects of WP-2
and WP-3 were prepared and completed by respective P2JN. The CTC has been instructed by DGH
to review the DED of seven packages completed by the P2JNs (package 5, 6, 11, 13, 15, 17 and 19).

To date, detailed engineering design for nineteen (19) sub-projects has been completed. Detailed
Engineering Design (DED) drawings and Engineer’s Estimate for four (4) contract packages has been
informally submitted to World Bank, provisionally Bank pose no more objection as all their
comments were incorporated in the submittals. Detailed design works of two (2) sub-projects
(Packages 9 and 18) are still pending due to proposal to delete the two (2) originally listed packages.

The finalized “Detailed Engineering Design “are for the following four (4) contract packages :

 Package No.14 : Painan – Kambang

 Package No.16 : Seblat – Ipuh

 Package No.20 : Lubuk Alung – Sicincin

 Package No.21 : Lubuk Alung - Kuraitaji

A brief status of the nineteen (19) sub-projects relative to the Detailed Engineering Design and
implementation can be found in “Implementation Status” table on Page 1-1 of this Report while
progress of technical design review and road safety audit are shown in Appendix B.

4.2 Procurements

Procurement shall be conducted under the Bank’s Procurement Procedures as mentioned in the Loan
Agreement. The International Competitive Bidding (ICB) based on the Bank letter Ref. WINRIP/136 will
apply to the packages with the construction estimated cost of more than US$ 25 Million to comply with
the new Bank’s threshold for ICB. According to the GOI regulation, a prequalification shall be applied for
the packages with the construction estimated cost more than IDR 10 Billion. Review from previous
procurement process, the World Bank in the Aide Memoire requested to GOI, for next 4 ICB subprojects
qualification still used Pre-Qualification and for remaining sub-project must be process with Post
Qualification. As well as for all NCB the World Bank also requested to follow Post Qualification in
procurement process.

All subprojects for WP-1 have been started with prequalification since 30 December 2011 for ICB multiple
contract. This was an advanced procurement action agreed by both DGH and the World Bank prior to the
CTC establishment.

As of the reporting month (September 2015), a more detailed current updates are fully indicated in
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Sub-Chapter 1.4 Procurement of Civiel Works Contract Under Category 1 on Page 1-4 of this Report and
consolidated project status in a tabulated format shown in Table 1.1 on page 1-9 of this Report.

Under Category 3 of Loan Agreement there are three (3) consultancy packages namely ;

1. Capacity Building For Disaster Risks Reduction

2. Capacity Building For Environmental Management

3. Capacity Building For Road Safety

Consultant for “Capacity Building For Disaster Risks Reduction “is still to be procured, while the other two
(2) consultancy packages are proposed to be deleted. A more detailed updates can be found  in Sub-
Chapter 1.5 Procurement of Three (3) Consultancy Packages Under Category 3 on Page 1-8 of this
Report.

The WINRIP updated Procurement Plan and Progress is attached as Appendix F.

4.3 Civil Works Implementation

All 4 contract packages under original implementation schedule AWP-1 are currently under
construction by different contractors. Commencement of works for all the 4 packages commenced
on the 2nd week of January 2014.

As of end of this reporting months (September 2015), there are currently Ten (10) sub-projects
that are under construction and one (1) civil works contract packages with signed Contract
Agreements awaiting completion of LARAP implementation prior to issuance of Notice To Proceed
(NTP) to commence construction works.

Details of each contract package are shown in Table 4.1.

Table 4.1

Program
Contract
Package

#
Contractor Name of Road Province Contract

Signed

Commen
cement
of Work

Contract
Time

Completion
Date

AWP-1

1
PT. Jaya Konstruksi
Manggala Pratama

Tbk
Biha - Krui Lampung Nov 25,

2013
Jan 8,
2014

773 CD
*

Jan 30,
2016

**

2

PT.Jaya Konstruksi
Manggala Pratama
Tbk

Padang Sawah
– Sp. Empat
including Air
Gadang

West
Sumatera

Dec 6,
2013

Jan 6,
2014 730 CD Jan 5,

2016

3
PT. Jaya Konstruksi
Manggala Pratama
Tbk

Manggopoh –
Padang Sawah

West
Sumatera

Dec 6,
2013

Jan 6,
2014 730 CD Jan 5,

2016

4
PT. Waskita Karya
and PT. Mulya
Turangga (JO)

Ipuh - Bantal Bengkulu Nov 14,
2013

Jan 10,
2014 730 CD Jan 9,

2016

AWP-2 5
PT. Nusa
Konstruksi
Enjiniring Tbk.

Sp. Rampa -
Poriaha

North
Sumatera

March
17, 2015

June 18,
2015 540 CD Dec 8,

2016
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Program
Contract
Package

#
Contractor Name of Road Province Contract

Signed

Commen
cement
of Work

Contract
Time

Completion
Date

6 PT. Waskita Karya
(Persero) Tbk.

Ps. Pedati -
Kerkap Bengkulu Feb 27,

2015
Mar 11,

2015 450 CD Jun 2,
2016

11
PT. Hutama
Karya/PT. Daya
Mulya J.O.

Bantal –
Mukomuko Bengkulu Dec 18,

2014
Feb 23,

2015 720 CD Feb 11,
2017

13 PT. Waskita Karya
(Persero) Tbk.

Sp. Rukis – TJ.
Kemuning Bengkulu Dec 18,

2014
July 22,

2015 720 CD July 10,
2017

AWP-3

15
PT. Pembangunan
Perumahan
(Persero)

Sibolga – Bts.
Tapsel

North
Sumatera

July 13,
2015

Still to
be

issued
810CD Still to be

determined

17

PT. Jaya Konstruksi
Manggala Pratama
Tbk

Sp. Gunung
Kemala –
Pugung
Tampak

Lampung Nov 17,
2014

Sept 4,
2015 720 CD Aug 23,

2017

19 PT. Roda Tekindo
Purajaya Bintunan - Lais Bengkulu Feb 27,

2015
Mar 11,

2015 300CD Jan 4,
2016

*   Including 123 calendar day time extension subject to DGH approval.
** Revised completion date due to granting of time extension subject to DGH approval.

4.4 Civil Works Progress
To date, ten (10) sub-project are currently on-going construction implementation by different
Contractors. Four (4) contracts are under AWP-1, four (4) are in AWP-2 and two (2) is covered by
AWP-3. Activities done during this month were repair and restoration of deteriorated existing
pavements, roadway excavation, embankment formation, spreading of granular pavement for
roadway widening, asphalt paving, structural works, construction of stone masonry side ditches,
stockpiling of raw material, production of crush aggregates, other minor works, bridge
construction and mobilization of the newly started contract package. Progress status of the ten
(10) on-going civil work contracts as of this reporting period are shown in Table 4.2.

Table 4.2

Program
Contract
Package

#
Contractor Name of

Road

Target Progress
Schedule Ending
September 2015

Actual Progress
Accomplished Slippage Time

Elapsed
Remaining

Time

AWP-1

1
PT. Jaya Konstruksi
Manggala Pratama
Tbk

Biha - Krui 94.42% 65.00% -29.43% 97.66% 14CD

2

PT. Jaya Konstruksi
Manggala Pratama
Tbk

Padang
Sawah –
Sp.Empat
incl.Air
Gadang

87.07% 77.80% -9.27% 85.89% 102 CD

3
PT. Jaya Konstruksi
Manggala Pratama
Tbk

Manggopoh –
Padang
Sawah

89.96% 65.63% -24.33% 85.89% 102 CD

4
PT. Waskita Karya
and PT. Mulya
Turangga (JO)

Ipuh - Bantal 91.86% 48.52% -43.34% 85.34% 109 CD

AWP-2 5 PT. Nusa Konstruksi
Enjiniring

Sp. Rampa -
Poriaha 8.90% 1.69% -7.20% 18.33% 440 CD

6 PT. Waskita Karya
Tbk

Ps. Pedati -
Kerkap 14.27% 10.03% -4.24% 44.00% 251 CD
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Program
Contract
Package

#
Contractor Name of

Road

Target Progress
Schedule Ending
September 2015

Actual Progress
Accomplished Slippage Time

Elapsed
Remaining

Time

11 PT. Hutama Karya/
PT. DMT

Mukomuko -
Bantal 18.72% 15.09% -3.64% 29.72% 505 CD

13 PT. Waskita Karya
(Persero) Tbk

Sp. Rukis – Tj.
Kemuning 1.60% 0.88% -0.72% 9.03% 653 CD

AWP-3
17

PT. Jaya Konstruksi
Manggala Pratama
Tbk

Sp. Gn
Kemala – Pg.
Tampak

Not Available Not
Available

Not
Available 3.75% 693 CD

19 PT. Rodatekindo
Purajaya

Lais -
Bintunan 76.91% 28.90% -48.02% 66.00% 101 CD

At the end of this reporting month of September 2015, all the four (4) contract packages being
implemented under the AWP-1 were still lagging farther behind schedule. The situation remains
the same as in the previous months with no sign in sight to attain substantial progresses to catch-
up with the target dates of contract completion.

As time is fast approaching toward the contract completion dates, it is doubtful that three (3) of
the four (4) contract packages can be completed on the target dates of completion due to huge
percentage of unfinished works.

It is only Contract PackageNo.2 that all the works can still be completed on time as the construction
of Air Gadang Bridge which contributed greatly to the work delays in the previous months is now
on-going construction since June 2015.

For the six (6) newly started contracts, the Contractors are still concentrated on their mobilization.
Roadwork items such as earthworks, drainage and structures have been started.

Package No. 1 : Biha – Krui
As expected due to the remaining huge percentage of works left unfinished during the last few
months, the Contractor will surely fail to meet the target date of completion on October 9, 2015.

During the period (September 2015) based on the proposed revised “S-Curve Schedule”, the overall
actual physical work progress is only 65.00% against the scheduled progress of 94.42% and as the
contract time is about to be exhausted in a week time, 35% of the works remain to be completed.

Some of the major problems that greatly contributed to the failure of the timely completion of the
contract were inadequate cash flow, shortage of labor for drainage works and insufficient supply of
aggregates for base and asphalt mix.

In anticipation that the completion date could not be met, the Contractor formally submitted on
August 20, 2015 a “Claim for Time Extension” for an additional contract time of 180 working days.

However, based on the quantification and evaluation by the “Engineer”Design Supervision
Consultant (DSC), the justified time extension that could be granted is 123 calendar days, but still
subject to approval by DGH.

Pending approval by the authorities of the extended time, the new tentative date of completion
will be on January 30, 2016 reckoned from the original target date of completion on October 9,
2015.

A more detailed status of this Package is presented in ANNEX P-I Executive Summary Report.
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Package No. 2 : Padang Sawah – Sp. Empat (Including Air Gadang Bridge)
As of end of this month the total overall work progress is 77.80% against the revised scheduled
progress of 87.07% and based on the revised schedule, there are still 22% remaining works which
are to be completed within the remaining three (3) months of the contract time.

The remaining works are still manageable within the reamaining contract time and at the rate the
Contractor executes the works and barring no major problem will arise during the remaining
contract time, most likely the Project could be completed within the contract period on January 5,
2015.

With regard to the construction of Air Gadang Bridge, 69% of the total pile length has been driven
and all the 20 pre-cast girders required has been casted and ready to be transported from Medan
casting yard to the bridge site.

ANNEX P-2 Executive Summary Report present a more detailed status of the Contract Package.

Package No. 3 : Manggopoh – Padang Sawah
Based on the revised work schedule, the current overall work progress of only 65.63% against
scheduled progress of 89.96% since the works commenced 21 months ago is of much concern due
to the very limited remaining contract time of only 3 months,

As of end of this month, the remaining contract time is only 102 calendar days with still 34% of the
works to be completed.

For the Contractor to deliver the completion of the contract package on the target date of
completion on January 5, 2016, a per month progress of minimum 11.30% shall be attained until
the end of the contract time.

With the huge projected progress output of 11.30% per month for the three (3) months of the
contract time for the project to be handed over on time, it is doubtful the completion date can be
met, unless the Contractor address all the current problems.

A more detailed status of the project progress are shown in ANNEX P-3 “Executive Summary
Report”.

Package No. 4 : Ipuh – Bantal
The current status of this contract package still remain in critical situation with respect to
completion date on January 9, 2016.

During this period (September 2015), only 2.24% progress has been attained and actual overall
progress as of month’s end is 48.52%.

As the contract time of only 3 months with still 51.50% remaining works to be done, it seems the
target date of completion on January 9, 2016 cannot be met.

In order for the contractor to complete the project on time at the target date of completion, an
average of at least 17% progress per month for the last 3 remaining months have to be attained.

Based on the Contractor’s performance during the last 21 months of the current contract,



Monthly Progress Report September 2015

Western Indonesia National Roads Improvement Project

4 - 6

attaining only an average of less than 3% per month, the possibility of completing the remaining
works is very remote.

Shown in ANNEX P-4 “Executive Summary Report” showing the details and status of the project.
Package No. 5 : Sp. Rampa – Poriaha
To date, since the commencement of works started three (3) and half months ago, the actual
physical work progress is 1,69% against scheduled work progress of 8.90%. The delayed works
further slid down from -2.80% last month to -7.20% at the end of this month.

The problem that hampered the slow progress of the works is the unexpected ROW problems
wherein some improvements such as trees and other obstructions exist along the alignment.

ANNEX P-5 “Executive Summary Report” shows the Contractor’s Progress Schedule.

Package No. 6 : Kerkap – Ps. Pedati

Actual overall physical work accomplished as of this reporting period is 10.03% out of 14.27%
schedule or -4.24% negative slippage. Works during the month were mainly on the Earthworks,
Structures, Granular Pavement and Routine Maintenance Work items.

During the month, the Contractor was able to picked up some last grounds from slow progress the
previous months as 7.76% progress was attained leading to reducing the slippage from -5.90% last
month to -4.24% this month.

ANNEX P-6 “Executive Summary Report” shows the complete details of the contract package.

Package No. 11 : Bantal - Mukomuko
The actual overall progress attained by the Contractor up to end of this period is 15.09% against
18.72% schedule.

In contrast to previous months wherein the progress was still on-schedule, this month the actual
work progress is still -3.64% behind schedule.

For more details of the Contract Package, refer to ANNEX P-11 “Executive Summary Report”.

Package No. 13 : Sp. Rukis – Tj. Kemuning
This sub-project is still in the early stage of construction. Actual work progress is only 0.88% and
slightly behind schedule by -0.72%..

The works done during the month were mobilization, earthwork and granular pavement.

Details of the work progress are shown in ANNEX P-13 “Executive Summary Reports.

Package No. 17 : Sp. Gunung Kemal – Pg. Tampak
Notice To Proceed (NTP) just recently issued on September 4, 2015. During the preparation of this
Report, there was no information or progress schedule data submitted by Design Supervision
Consultant (DSC). Pre-construction meeting was held on September 17, 2015 in BALAI 3,
Palembang and followed by 2nd meeting on September 28, 2015 in Lampung.

Package No. 19 : Lais – Bintunan
To date , based on revised schedule and corrections of progress figures in previous months, the
cumulative work accomplished is 28.90%, out of the 76.91% scheduled at month’s end.
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Failure of the Contractor to work on other major works, the progress schedule incurred significant
delay as the slippage further slid down to an alarming situation at -48.02% behind schedule at end
of this period.
The current slow progress of works has reached an alarming level considering the short
implementation period of only 300 calendar days wherein only 101 calendar days remaining of
the Contract time with 52% of the works are still to be done.

Unless the Contractor commits seriously to implement the remaining works within a realistic
action plan and catch-up schedule, the target date of completion by January 4, 2016 will not be
realized.

A high level management meeting with the Contractor and other related government agencies
who are directly involve in the implementation is highly recommended in order to resolve all the
problems and issue that are hampering the work progress.

Complete details of the contract package are shown in ANNEX P-19 “Executive Summary Report”
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