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MINISTRY OF PUBLIC WORKS & HOUSING

DIRECTORATE GENERAL OF HIGHWAYS
DIRECTORATE OF ROAD NETWORK DEVELOPMENT

Core Team Consultant for
Western Indonesia National Roads Improvement Project (WINRIP)
IBRD Loan No. 8043-ID Perentjana Djaja
Our Ref.No. : 03_02/LHWIO/M-O74.201 8 Jakarta, August.09, 2018

Directorate General of Highways, MPWH
JI. Patimura 20 Kebayoran Baru

Jakarta Selatan

Indonesia

Attention: Andria Muharami Fitra, ST. M.Eng
Officer In Charge PMU WINRIP

Subject : Submission of July 2018 Monthly Progress Report No.67; WINRIP Loan IBRD
No.8043-ID

Dear Sir,

In compliance with the Terms of Reference of our Consultancy Contract, we submit herewith the Monthly
Progress Report No.67 covering the month of July 2018.

This Report is reproduced in twenty (20) copies for distribution to all concerned authorities.

Should you have any comment or additional information that need to be incorporated in the Report, please
feel free to get in touch with us.

Direktur Jenderal Bina Marga

Inspektorat Jenderal, Kementerian PU- PERA

Direktur Transportasi = Bappenas

Direktur Pengelolaan Kas Negara (PKN), Kementerlan Keuangan

Direktur Pengembangan Jaringan Jalan, Dit.Jen Bina Marga

Direktur Jalan Bebas Hambatan, Perkotaan dan Fasilitasi Jalan Daerah, Dit.Jen Bina Marga
Direktur Pembangunan Jalan, Dit.Jen Bina Marga

Direktur Preservasi Jalan, Dit.Jen Bina Marga

Biro Perencanaan & KLN, Kementrian PU-PERA

10. Kepala Balai Besar Pelaksanaan Jalan Nasional Il Medan

11. Kepala Balai Besar Pelaksanaan Jalan Nasional Ill Padang

12. Kepala Balai Besar Pelaksanaan Jalan Nasional V Palembang

13. Kasubdit Keterpaduan Perencanaan & Sistem Jaringan, DPJJ - DJBM

14. Ketua Pelaksana Harian PIU WINRIP

15. Kepala Satker Pembinaan Administrasi dan Pelaksanaan Pengendalian PHLN
16. PT. Perentjana Djaja

17. Yongma Engineering Co, Ltd '

18. PT. Epadascon Permata Engineering Consultant

19. File
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6.
7.
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9.

PT. PERENTJANA DJAJA in subconsultancy with o Yongma Engineering Co. Ltd and E'pr. Epadascon Permata Engineering Consultant
CTC Office: JI. Ciniru VI No. 25, Kebayoran Baru, Jakarta Selatan, 12180
Phone fFax: (021) 7229823
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Monthly Progress Report July 2018

1 EXECUTIVE SUMMARY

1.1 Current Implementation Situation
Civil Works

Implementation of the WINRIP Project is scheduled to be implement
Programs (AMiR smplementation starts with the preparaetanled tende
design drawings including associated bidding documents), tendering
and the actual civil works construction implementation.

The original implementation schedules of the thsdAWB3) Aaneual W
scheddiliem three (3nghek®s? to start-201Michnd to be completed on th
guarter of 2024 |jsA&kpPected to begin in mid 2012 with target date o
2016 and-3AVPexpected to start during the ebhely @raptl etfe @ OdlB3r imgdt he
middle part of 2017.

However, due to some unavoidable circumstances thedddigioal imple
materialize

Based on the present status of the program implementation progre:
scheduheProject Implementatipas TsmeWwkrag e2)lis to be implemented il
ordepaccommodaterigheally delayed schedule into theofeth&ining ti
WINRIP Progtidnthe expirthedbegoséemigyntthe eDeeodmBOB Shown
onPage -3lis the current actual status of thlatimeplémetmteati®moject
Implementation Timeline

Implementation Sthliyd3s 281of

Pac Packags Nams Corltract Under Unde; D_efect
No. Sign Constru eriod
1 KruBiha " Complet CompleReéld
2 Padang S-®waBEmpat " Complet "

3 ManggopPadang Sawah " Complet

4 IpubBantal " Complet

5 Sp. RanPmaiaha " Complet

6 Ps. PeKatikap " Complet

7 Indrapdlrapan " Conmpted

8 Bts.PariaMhamggopoh " Complet

11 | BantaMukomuko " Complet
12 | Kambahgdrapura "
13 | Sp. RukjsKkemuning " Complet

14 | Painakhambang
15 | SiboldBas.Tap Sel
16 | Sebldpuh

17 | Sp.Gn.Kem@ldampak " Complet
19 | LaiBintunan " Complet
20 | Lubuk Ad8hagncin " Complet
21 | Lubuk AdKopgaijati " Terminat
TOT 18 4 12

Noté&:ackage No.9 (RanKkataTAjawrgg), Package MNoq. .1A0irSPaEampkeargce Meo .18 (M ulkbsmuko
Sumbar) are cancelled from the program.
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