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MINISTRY OF PUBLIC WORKS & HOUSING

DIRECTORATE GENERAL OF HIGHWAYS
DIRECTORATE OF ROAD NETWORK DEVELOPMENT

Core Team Consultant for
Western Indonesia National Roads Improvement Project (WINRIP)
IBRD Loan No. 8043-ID Perentjana Djaja
Our Ref.No. : 03_02/LHWIOIM-092018 Jakarta, October 11, 2018

Directorate General of Highways, MPWH
JI. Patimura 20 Kebayoran Baru

Jakarta Selatan

Indonesia

Attention: Andria Muharami Fitra, ST. M.Eng
Officer In Charge PMU WINRIP

Subject : Submission of September 2018 Monthly Progress Report No.69; WINRIP Loan IBRD
No.8043-ID

Dear Sir,

In compliance with the Terms of Reference of our Consultancy Contract, we submit herewith the Monthly
Progress Report No.69 covering the month of September 2018.

This Report is reproduced in twenty (20) copies for distribution to all concerned authorities.

Should you have any comment or additional information that need to be incorporated in the Report, please
feel free to get in touch with us.

1. Direktur Jenderal Bina Marga

2. Inspektorat Jenderal, Kementerian PU- PERA

3. Direktur Transporta3| Bappenas

4. Direktur Pengeloiaan Kas Negara (PKN), Kementerian Keuangan

5. Direktur Pengembangan Jaringan Jalan, Dit.Jen Bina Marga

6. Direktur Jalan Bebas Hambatan, Perkotaan dan Fasilitasi Jalan Daerah, Dit.Jen Bina Marga
7. Direktur Pembangunan Jalan, Dit.Jen Bina Marga

8. Direktur Preservasi Jalan, Dit.Jen Bina Marga

9. Biro Perencanaan & KLN, Kementrian PU-PERA

10. Kepala Balai Besar Pelaksanaan Jalan Nasional Il Medan

11. Kepala Balai Besar Pelaksanaan Jalan Nasional lll Padang

12. Kepala Balai Besar Pelaksanaan Jalan Nasional V Palembang

13. Kasubdit Keterpaduan Perencanaan & Sistem Jaringan, DPJJ - DJBM

14. Ketua Pelaksana Harian PIU WINRIP

15. Kepala Satker Pembinaan Administrasi dan Pelaksanaan Pengendalian PHLN
16. PT. Perentjana Djaja

17. Yongma Engineering Co, Ltd

18. PT. Epadascon Permata Engineering Consultant

19. File

PT. PERENTJANA DJAJA in subconsultancy with L Yongma Engineering Co. Ltd and ='pr. Epadascon Permata Engineering Consultant
CTC Office: JL. Ciniru VI No. 25, Kebayoran Baru, Jakarta Selatan, 12180
Phone fFax: (021) 7229823
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