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APPENDIX  1

Disbursement and Expenditures Status



Appendix 1

in USD
Detail of Loan Expenditures Remaining
Category Allocation Disbursement Current Cumulative Loan

Quarter to date Allocation
1 2 3 4 5 6 7 8 = 3 - 6 9 = 8 *0,7

1 Civil Works under part 1 of the project 220,400,000.00 12,352,895.54 3,385,730.47 12,352,895.54 104,023,170.14 208,047,104.46

01. Krui - Biha 11,757,337.74 0.00 1,373,499.57 10,383,838.17 7,268,686.72
02. Padang Sawah - Sp.Empat/Inc Air Gadang Brgd 17,250,183.32 0.00 3,168,052.70 14,082,130.62 9,857,491.43
03. Manggopoh - Padang Sawah 12,522,493.13 0.00 2,063,820.41 10,458,672.72 7,321,070.90
04. Ipuh - Bantal 16,291,537.76 0.00 1,808,356.66 14,483,181.10 10,138,226.77
17. Sp.Gng Kemala - Pugung Tampak 16,335,263.93 549,709.52 1,103,145.25 15,232,118.68 10,662,483.08
05. Simpang Rampa - Poriaha
11. Bantal - Mukomuko 18,765,198.80 1,261,155.46 1,261,155.46 17,504,043.34 12,252,830.34
13. Sp Rukis - Tj Kemuning 23,454,051.00 1,574,865.49 1,574,865.49 21,879,185.51 15,315,429.86
06. Ps. Pedati - Kerkap
19. Lais - Bintunan
15. Sibolga - Batas Tapsel
08. Bts.Kota Pariaman - Manggopoh
10. Simpang Empat - Sp.Air Balam
07. Indrapura - Tapan
12. Kambang - Indrapura
14. Painan - Kambang
16. Seblat - Ipuh, Inc Air Lalang/Guntung Brgd
20. Lubuk Alung - Sicincin
21. Lubuk Alung - Kuraitaji
18. Mukomuko - Batas Sumbar **
09. Rantau Tijang - Kota Agung **

2
Goods, Non Consulting Services, Consulting
Services and Incremental Operating Cost under
part 2 of the project

16,000,000.00 2,565,880.83 406,423.20 2,254,934.49 13,745,065.51 13,745,065.51

3
Goods, Non Consulting Services, Consulting
Services and Incremental Operating Cost under
part 3 of the project

1,000,000.00 0.00 0.00 0.00 0.00 1,000,000.00

4
Goods, Non Consulting Services, Consulting
Services and Incremental Operating Cost under
part 4 of the project

0.00 0.00 0.00 0.00 0.00 0.00

5 Unallocated 12,600,000.00 0.00 0.00 0.00 0.00 12,600,000.00

250,000,000.00 14,918,776.37 3,792,153.67 14,607,830.03 117,768,235.65 235,392,169.97

Note : Ending Balance for Special Account Eof March 2015 USD 310,946.34

Western Indonesia National Roads Improvement Project
Disbursement and Expenditures Status
For the Quarter ending March 31, 2015

IBRD Loan No. 8043 - ID

Loan
Cat

Remaining Amount of
Contract

Expenditures not yet
replenish

Form 1 - E



APPENDIX 2

Report At The End of The Quarter

(March 31, 2015)



Appendix 2
Western Indonesia National  Roads Improvement Project
Project Report Format  - 2
Report for the quarter ended on 31-03-2015

Particulars ( Amount  in US $ )

Bank Fund disbursed till date I 14,918,776.37
Total Project Uses till date II 19,201,493.61
World Bank Share @ 70% for CW III 12,352,895.54
World Bank Share @ 100% for TA IV 2,143,526.09
World Bank Share @ 100% for IOC V 111,408.40
Ending Balance Special Account VI 310,946.34
Funds Undisbursed to date VII 235,081,223.63

Forecast for Project payments for the next 6 months VIII 20,742,535.65
World Bank Share @ 70% for CW IX 14,519,774.96
World Bank Share @ 100% for TA X 527,755.59
World Bank Share @ 100% for IOC XI 85,000.00
Fund Undisbursed for next 6 month 219,948,693.08
Net Funds required from the Bank 15,132,530.55

Forecast for DIPA from GOI for the 6 months XII 5,610,005.11

Mar-14



APPENDIX 3

Detailed Summary of the Project Cost Monitoring



Appendix 3

Disbursement Contract Procurement Contract Supplier/ Nationality Contract Contract Amount Payment realization Code Cat.
 Category Description Method /ii Number /iii Contractor Currency Value Invoiced No. SP2D/WA Date of SP2D Amount(Rp) Amount (US$) (Rp.) (US$) Comp.

No Description to date
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18

1. CIVIL WORKS

1 CIVIL WORKS ICB Krui - Biha PT. JAYA KONSTRUKSI INDONESIA IDR 134,909,211,000.00 27-Dec-13 3,102,911,853.00 131,806,299,147.00
01-26/04-WINRIP-WP1/CE/A/8043/11-13 MANGGALA PRATAMA 2-Jan-14 9,443,644,770.00 122,362,654,377.00

Tanggal 14 November 2013 20-Jun-14 385,839,103.00 121,976,815,274.00
3-Jul-14 1,174,292,924.00 120,802,522,350.00

30-Sep-14 527,162,987.00 120,275,359,363.00
29-Oct-14 1,604,409,090.00 118,670,950,273.00
18-Nov-14 425,049,074.00 118,245,901,199.00
16-Dec-14 1,293,627,617.00 116,952,273,582.00
4-Dec-14 1,062,799,456.00 115,889,474,126.00
16-Dec-14 3,234,607,041.00 112,654,867,085.00

22,254,343,915.00 112,654,867,085.00
2 CIVIL WORKS ICB Padang Sawah - Sp.Empat PT. JAYA KONSTRUKSI INDONESIA IDR 197,936,699,000.00 30-Dec-13 4,552,544,077.00 193,384,154,923.00

Including Air Gadang Bridge MANGGALA PRATAMA 2-Jan-14 13,855,568,930.00 179,528,585,993.00
39-06/02-WINRIP-WP1/CE/A/8043-ID/12-13 23-Jun-14 577,715,230.00 178,950,870,763.00

14-Jul-14 1,225,456,548.00 177,725,414,215.00
10-Sep-14 662,017,142.00 177,063,397,073.00

Tanggal 06 December 2013 30-Sep-14 2,521,001,709.00 174,542,395,364.00
4-Nov-14 2,141,055,147.00 172,401,340,217.00
4-Dec-14 6,536,641,989.00 165,864,698,228.00
2-Dec-14 4,797,630,309.00 161,067,067,919.00
16-Dec-14 14,601,483,549.00 146,465,584,370.00

51,471,114,630.00 146,465,584,370.00
3 CIVIL WORKS ICB Manggopoh - Padang Sawah PT. JAYA KONSTRUKSI INDONESIA IDR 143,688,963,000.00 30-Dec-13 3,304,846,149.00 140,384,116,851.00

40-06/03-WINRIP-WP1/CE/A/8043-ID/12-13 MANGGALA PRATAMA 2-Jan-14 10,058,227,410.00 130,325,889,441.00
Tanggal 06 December 2013 12-Jun-14 874,188,600.00 129,451,700,841.00

30-Jun-14 1,854,339,454.00 127,597,361,387.00
10-Sep-14 452,231,941.00 127,145,129,446.00
16-Oct-14 2,142,280,848.00 125,002,848,598.00
4-Nov-14 1,056,538,775.00 123,946,309,823.00
3-Dec-14 3,242,758,578.00 120,703,551,245.00
2-Dec-14 2,598,814,340.00 118,104,736,905.00
10-Dec-14 7,909,434,949.00 110,195,301,956.00

33,493,661,044.00 110,195,301,956.00
4 CIVIL WORKS ICB Ipuh - Bantal PT. WASKITA KARYA - DAYA INDONESIA IDR 186,936,750,000.00 16-Dec-13 4,299,545,250.00 182,637,204,750.00

01-26/04-WINRIP-WP1/CE/A/8043/11-13 MULIA TURANGGA JO 23-May-14 13,085,572,500.00 169,551,632,250.00
Tanggal 14 November 2013 SARI, Jo 18-Dec-14 3,574,973,901.00 165,976,658,349.00

17-Dec-14 8,341,605,771.00 157,635,052,578.00

29,301,697,422.00 157,635,052,578.00
5 CIVIL WORKS ICB  Pugung Tampak-Simpang PT. JAYA KONSTRUKSI INDONESIA IDR 199,551,233,000.00 12-Dec-14 4,589,678,359.00 194,961,554,641.00

Gunung Kemala MANGGALA PRATAMA 16-Dec-14 6,846,000,000.00 188,115,554,641.00
 07-17/17-WINRIP-AWP2/CE/8043-ID/11-14 9-Mar-15 7,122,586,310.00 180,992,968,331.00

Tanggal 17 November 2014

18,558,264,669.00 180,992,968,331.00
6 CIVIL WORKS ICB Bantal - Muko muko PT. HUTAMA KARYA - DAYA INDONESIA IDR 228,899,717,000.00 5,246,693,491.00 223,653,023,509.00

 07-26/11-WINRIP-WP2/CE/A/8043/12-14 MULIA TURANGGA Jo 17-Feb-15 16,022,980,190.00 207,630,043,319.00
Tanggal 18 December 2014

21,269,673,681.00 207,630,043,319.00
7 CIVIL WORKS ICB Sp. Rukis - Tanjung Kemuning PT. WASKITA KARYA INDONESIA IDR 292,700,000,000.00 6,732,100,000.00 285,967,900,000.00

 01-26/13-WINRIP-WP2/CE/A/8043/12-14 24-Mar-15 20,489,000,000.00 265,478,900,000.00
Tanggal 18 December 2014

27,221,100,000.00 265,478,900,000.00

NOTES:

VAT for Loan portion is not collected
/i: This Report provides procurement information for the project from inception to the latest reporting date.
/ii: Each method in Procurement Guidelines should be shown separately

ICB : International Competitive Bidding
NCB : National Competitive Bidding
NS : National Shoping
DC : Direct Contracting

T O T A L  CIVIL WORKS 1,384,622,573,000.00 203,569,855,361.00 1,181,052,717,639.00

415066J
002/01-WINRIP/17

001A/07-WINRIP/17

001/11-WINRIP/26

001/13-WINRIP/26

Western Indonesia National Roads Improvement Project
Contract Expenditure Report Goods and Works)

for the quarter ended March 31, 2015
IBRD Loan 8043 - ID

425690J
003/01-WINRIP/17

Remaining amount Of Contr. Note

590770D
001/01-WINRIP/17

611285K
005/02-WINRIP/06

006/02-WINRIP/06

433621J
004/01-WINRIP/17

436754J
005/01-WINRIP/17

040668I

040667I

079428I

617797K

003/03-WINRIP/06
079428I

002/02-WINRIP/06

003/02-WINRIP/06

004/02-WINRIP/06
092390I

004/03-WINRIP/06
092449I

005/03-WINRIP/06
611286K

006/03-WINRIP/06
617798K

438732J
001/07-WINRIP/17

007/03-WINRIP/06

254931Y
004/04-WINRIP/26

000328
005/04-WINRIP/26

Form 3 - C



APPENDIX 4

Procurement Management of Civil Works



Appendix 4
Submission Notification

Sub - Project of of
IDR (x10

⁶
) Application Qualification Original Addendum

AWP - 1

1 10-17/01-WINRIP-WP1/CE/A/8043-ID/11-13 Krui - Biha
Lampung Province.

Capacity
Expansion 163,534.85 25-Jan-11 21-Feb-11 02-Nov-11 28-Dec-11 30-Dec-11 28-Feb-12 25-Jan-13 28-Mar-13 17-May-13 27-Jun-12 31-Oct-12 27-May-13 18-Jul-13 10-Sep-13 18-Sep-13 PT. Jaya Konstruksi

Manggala Pratama, Tbk. 25-Nov-13 Civil Work ICB 134,909.21 70.00

2 39-06/02-WINRIP-WP1/CE/A/8043-ID/12-13
Padang Sawah - Sp.Empat (incl.
Air Gadang Bridge), West
Sumatera Province.

Capacity
Expansion 228,772.24 25-Jan-11 21-Feb-11 02-Nov-11 28-Dec-11 30-Dec-11 28-Feb-12 25-Jan-13 28-Mar-13 17-May-13 27-Jun-12 31-Oct-12 27-May-13 18-Jul-13 10-Sep-13 18-Sep-13 PT. Jaya Konstruksi

Manggala Pratama, Tbk. 06-Dec-13 Civil Work ICB 197,936.70 70.00

3 40-06/03-WINRIP-WP1/CE/A/8043-ID/12-13 Manggopoh - Padang Sawah, West
Sumatera Province

Capacity
Expansion 167,678.40 25-Jan-11 21-Feb-11 02-Nov-11 28-Dec-11 30-Dec-11 28-Feb-12 25-Jan-13 28-Mar-13 17-May-13 27-Jun-12 31-Oct-12 27-May-13 18-Jul-13 10-Sep-13 18-Sep-13 PT. Jaya Konstruksi

Manggala Pratama, Tbk. 06-Dec-13 Civil Work ICB 143,688.96 70.00

4 01-26/04-WINRIP-WP1/CE/A/8043-ID/11-13 Ipuh - Bantal, Bengkulu Province Capacity
Expansion 247,105.24 25-Jan-11 21-Feb-11 02-Nov-11 28-Dec-11 30-Dec-11 28-Feb-12 25-Jan-13 28-Mar-13 17-May-13 27-Jun-12 31-Oct-12 27-May-13 18-Jul-13 10-Sep-13 18-Sep-13 PT. Waskita Karya - PT.

Daya Mulia Turangga, J.O. 14-Nov-13 Civil Work ICB 186,936.75 70.00

AWP - 2

5 01-03/05-WINRIP-WP2/CE/A/8043/03-15 Simpang Rampa - Poriaha, North
Sumatera Province.

Capacity
Expansion 152,870.49 07-Nov-13 22-Jul-14 07-Nov-13 18-Nov-13 23-Dec-13 10-Feb-14 9-Jun-14 15-Jul-14 22-Jul-14 18-Jul-14 22-Jul-14 11-Aug-14 22-Sep-14 18-Nov-14 27-Jan-15 PT. Nusa Konstruksi

Enjiniring, TBK 17-Mar-15 Civil Work ICB 107,321,260 70.00

6 Ps. Pedati - Kerkap, Bengkulu
Province

Capacity
Expansion 92,127.40 21-Nov-13 N/A (Bank

Post Review) 19-Nov-14 24-Nov-14 29 Desember 2014 29 Desember 2015 Nihil PT. Waskita Karya 3-Mar-15 Civil Work NCB 86,517,470 70.00

7 Indrapura - Tapan, West Sumatera
Province

Capacity
Expansion 178,600.23 Civil Work NCB 70.00

8 Bts.Kota Pariaman - Manggopoh,
West Sumatera Province

Capacity
Expansion 379,034.45 Civil Work ICB 70.00

9

Rantau Tijang - Kota Agung,
Lampung Province
(proposed change to Biha -
Bengkunat, Lampung Province)

Capacity
Expansion 149,831.00 Civil Work NCB 70.00

10 Simpang Empat - Sp.Air Balam,
West Sumatera Province

Capacity
Expansion 515,842.21 Civil Work ICB 70.00

11 02-26/11-WINRIP-AWP2/CE/A/8043.ID/12-14

Bantal - Mukomuko, Bengkulu
Province
(proposed change to Sibolga -
Sorkam, North Sumatera Province)

Capacity
Expansion 246,499.55 07-Nov-13 06-Aug-14 07-Nov-13 18-Nov-13 23-Dec-13 10-Feb-14 16-Jun-14 25-Jun-14 11-Jul-14 21-Jul-14 6-Aug-14 22-Aug-14 3-Oct-14 4-Nov-14 13-Nov-14 PT. Hutama Karya (Persero)

- PT. Daya Mulia Turangga 18-Dec-14 Civil Work ICB 228,899,71 70.00

12 Kambang - Indrapura, West
Sumatera Province

Capacity
Expansion 451,810.58 Civil Work ICB 70.00

13 01-26/13-WINRIP-AWP2/CE/A/8043.ID/12-14 Sp Rukis - Tj Kemuning, Bengkulu
Province.

Capacity
Expansion 316,304.67 07-Nov-13 06-Aug-14 07-Nov-13 18-Nov-13 23-Dec-13 10-Feb-14 16-Jun-14 25-Jun-14 11-Jul-14 21-Jul-14 6-Aug-14 22-Aug-14 3-Oct-14 4-Nov-14 18-Nov-14 PT. Waskita Karya (Persero)

Tbk 18-Dec-14 Civil Work ICB 292,700.00 70.00

AWP - 3

14 Painan - Kambang, West Sumatera
Province

Capacity
Expansion 118,993.00 Civil Work NCB 70.00

15 Sibolga - Batas Tapsel, North
Sumatera Province

Capacity
Expansion 376,479.38 30-Dec-13 28-Feb-14 18-Dec-14 23-Dec-14 12-Jan-15 23-Feb-15 Civil Work ICB 70.00

16
Seblat - Ipuh, (incl. Air Lalang & Air
Guntung Bridge), Bengkulu
Province

Capacity
Expansion 110,237.00 Civil Work NCB 70.00

17 07-17/17-WINRIP-AWP2/CE/A/8043.ID/11-14 Sp.Gng Kemala - Pugung Tampak,
Lampung Province

Capacity
Expansion 255,269.25 30-Sep-13 10-Oct-13 30-Sep-13 10-Oct-13 11-Nov-13 30-Dec-13 28-Feb-14 13-Jun-14 25-Jun-14 19-Dec-14 7-Jan-14 4-Jul-14 15-Aug-14 10-Oct-14 14-Oct-14 PT. Jaya Kostruksi

Manggala Pratama, Tbk 17-Nov-14 Civil Work ICB 199,551.23 70.00

18 Mukomuko - Batas Sumbar,
Bengkulu Province

Capacity
Expansion 69,233.00 Civil Work NCB 70.00

19 Lais - Bintunan, Bengkulu Province Capacity
Expansion 35,886.28 21-Nov-13 N/A (Bank

Post Review) 19-Nov-14 24-Nov-14 19-Dec-14 Nihil PT. Rodateknindo Purajaya 03 Maret 2015 Civil Work NCB 33,689,452 70.00

20 Lubuk Alung - Sicincin, West
Sumatera Province Betterment 54,557.00 Civil Work NCB 70.00

21 Lubuk Alung - Kuraitaji, West
Sumatera Province

Capacity
Expansion 65,788.00 Civil Work NCB 70.00

WESTERN INDONESIA NATIONAL ROAD IMPROVEMENT PROJECT
PROCUREMENT MANAGEMENT FOR CIVIL WORK

Package
No. Type of Work

Estimated Cost
EE (Incl. VAT)

Design PQ Document Invitation for
Pre-

qualification

Evalt.Qualification
Report Category

Contract
Procureme
nt Method

Contract Price (IDR 106)
including Tax

Invitation
for Bids

Date
Bid Opening Date

Bid Evaluation Report World Bank
Financing
Ratio (%)

Contractor
Contract
Signature

Date
Contract No.

WB NOL
Date

Bidding Document

Submission
Date NOL Date Submission

Date
WB NOL

Date
Submissio

n Date Submission Date WB NOL
Date

Submission
Date WB NOL
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Procurement Plan for Consulting Services



Appendix 5

Procurement  Plan of Implementation Support and Road Sector Institutional Development
Western Indonesia National Roads Improvement Project (WINRIP)
Name of Executing Agency: Directorate General of Highways , Ministry of Public Works. STATUS April, 2015

Ref.
No. Contract Description Project Cost (US$) Procurement

Method

Review by
Bank

(Prior/Post)
Schedule

Preparation
of Draft

REOI

EOI
advertised in

MPW
Website

Submission
RFP to WB WB NOL to RFP

Opening of
Financial
Proposal

Final
Evaluation
Report

Contract
Sign

Service Start
date

Period
(Month) Consultant Remarks

Allocated Contract Actual Submission WB NOL Submission WB NOL Submission Submission WB NOL

2 Implementation Support

Schedule 14-Nov-10 05-Dec-10 23-Jan-11 12-Feb-11 12-Mar-11 02-Apr-11 23-Apr-12 04-Jun-12 22-Jul-12 05-Aug-12 12-Aug-12 15-Sep-12 29-Sep-12 22-Oct-12 12-Nov-12

Actual 26-Nov-10 7-Jun-11 30-Jan-12 7-Mar-12 9-Dec-11 6-Mar-12 20-Mar-14 30-Apr-12 14-Jun-12 29-Jun-12 27-Aug-12 3-Sep-12 21-Sep-12 12-Oct-12 5-Nov-12 16-Nov-12 40

Schedule 11-Dec-11 08-Jan-12 27-Feb-12 26-Mar-12 07-May-12 28-May-12 08-Oct-12 22-Oct-12 05-Nov-12 12-Nov-12 19-Nov-12 26-Nov-12 01-Apr-13 18-Apr-13 02-May-13

Actual 26-Nov-10 7-Jun-11 4/2/2012 10-Aug-12 20-Jan-12 23-May-12 31-Aug-14 23-Oct-12 20-Dec-12 21-Feb-13 5-Mar-13 13-Mar-13 25-Mar-13 19-Apr-13 11-Jun-13 25-Jun-13 42

3 Road Sector Institutional Development    (DGH)

Capacity Building for DGH Environment/
Risk Mitigation and Road Safety Unit
(developing roadmap, norm, standard, procedure,
criteria for disaster risk management in road sector,
risk analysis and standad implementation)
Peningkatan Kapabilitas Penanggulangan Bencana,
Ditjen Bina Marga. Schedule 10-Nov-14 17-Nov-14 01-Dec-14 15-Dec-14 02-Jan-15 16-Jan-15 23-Jan-15 06-Mar-15 05-Apr-15 19-Apr-15 03-May-15 10-May-15 24-May-15 07-Jun-15 21-Jun-15 05-Jul-15 18 26-Dec-16

Capacity Building for Disaster Risk Reduction in DGH Actual

Note: Part 3: The packages based on proposed by DTA (Sub-Dit. Of Environmental and Road Safety). TOR of packages had been submitted by DTA (Sub-Dit. Of Environmental and Road Safety) directly to Bank. Draft TOR had submitted to PMU by DTA.

PT. Perentjana
Djaja, Yongma
Eng. Co. Ltd

and PT.
Epadascon

Permata
Renardet S.A.,

PT. Cipta
Strada, PT.
Daya Creasi

Mitrayasa, PT.

T O T A L

1,000,000

a. 1,000,000 QCBS Prior

b
Design and Supervision Consultant   (Design
AWP-2 & 3 and Construction Supervision of Civil
Works Project)

10,000,000 6,070,722 QCBS

a
Core Team Consultant  (Project Management,
Technical Assistant, Enviromental & Social
Aspect and Road safety Audit)

5,000,000 3,497,984 QCBS

Date of
Receipt of
Proposals

Prior

Evaluation and Short List Technical Evaluation
Report Negotiation & Draft Contract

Prior

The
issuance

RFP to the
shortlisted

firms
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List of Names of Community Representative Observers
(CRO)
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1  Ir. Lukman Muizzi
Jl. Poltek Grya Mitra A-5 RT
07/RW 02, Bukit Lama,
Palembang

08127118508
lukgriya@yahoo.co
m

Lecturer of Muhammadiyah
Palembang University

2  Ir. Wahidin
Perum Politeknik Negeri
Sriwijaya

08127853585
weseedo@yahoo.c
om

Lecturer of Politeknik
Negeri Sriwijaya

1 Ir. Masril Syukur, M.Sc
Jl. Handayani I No. 11,
Steba, Padang

081267170435
symasril@gmail.co
m

Head Admission of
Procurement Construction
Committee of Andalas
University

2 Darwizal Daoed, MT
Komplek Pelangi Indah
Blok C4/4, Kuranji, Padang

08126603921
darwizaldaoed@ft.
unand.ac.id

Lecturer of Andalas
University

1
Ir. Jafril Tanjung, MT.,DR.,
Eng

Jl. Banuaran Gg. Mesjid
Raya No. 47, Padang

08126623930
jafriltanjung@ft.un
an.ac.id

Lecturer of Andalas
University

2 Prof. Dr. Ir. Zaidir,MS
Komp. Cendana Perak Kopi
Blok A-9, Padang

08126622012
zaidir2000@yahoo.
com

Head of Procurement
Services Unit of Andalas
University

1 Sartika Nisumanti, ST.,MT
Jl. Anggrek Raya No. 629,
Palembang

081377924368
vanza_71@yahoo.c
om

Lecturer of Indo Global
Mandiri University

2 Ir. Zainuddin Muchtar,MT
Jl. Putri Kembang Dadar
No. 110, B. Sibuntang,
Palembang

08179766579
zainuddin_muchtar
@yahoo.co.id

Lecturer of Politeknik
Negeri Sriwijaya

1
Ir. Yohanes Martono Hadi,
MT

Jl. Bungur No. 3/4 Blok TC
1, Way Halim Permai,
Tanjung Karang, Bandar
Lampung

0816414590
martono_kat@ya
hoo.co.id

Lecturer of Lampung
University

2 Ofik Taufik Purwadi, ST.,MT
Jl. Z.A. Pagar Alam No. 26,
Bandar Lampung

081279647013
ofik.t.p@gmail.co
m

Lecturer of Lampung
University

June
10,

2013

June
10,

2013

June
10,

2013

June
10,

2013

July
18,

2014

Sept 18,
2013

Sept 18,
2013

Oct 14,
2014

Sept 18,
2013

Sept 18,
2013

Oct 16,
2014

5 Lampung 17

Sp. Gunung
Kemala -
Pugung
Tampak

July 17,
2014

Aug
15,

2014

June
25,

2014

July 17,
2014

Satker PJN II Office, Jl.
Wolter Mongonsidi
No. 220 B, Bandar

Lampung

03
Manggopoh -

Pd. Sawah
May 27,

2013
May 27,

2013
BBPJN II Office, Jl. Jati

No. 109 Padang

2
West

Sumatera
02

Pd. Sawah -
Simp. Empat

May 27,
2013

May 27,
2013

May 23,
2013

BBPJN III Office, Jl. H.
M. Noerdin Pandji
No. 78 Palembang

4 Bengkulu 04 Ipuh - Bantal
May 23,

2013

West
Sumatera

3

Nov
26,

2013

Nov
26,

2013

Oct 28,
2013

BBPJN II Office, Jl. Jati
No. 109 Padang

May
20,

2013

July
18,

2013

 May
23,

2013

May
20,

2013

July
18,
2013

May
17,
2013

July
18,
2013

CRO's Address

CRO's Contact

CRO's Occupation

CRO Selection and Training
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May
17,

2013

BBPJN III Office, Jl. H.
M. Noerdin Pandji
No. 78 Palembang

July
18,

2013
1 Lampung 01 Krui - Biha

Da
te

 o
f I

nv
ita

tio
n 

to
 B

id

No Province

Package Observed

 May 23,
2013

CRO's Involvement in Bidding
Process

Name of Selected CRO

Nov
12,

2013

Reports
Related to

CRO's
Activity

˅˅



No. Name

Se
le

ct
io

n 
Da

te

Tr
ai

ni
ng

 D
at

e

Lo
ca

tio
n

Telp. Email

Da
te

 o
f P

re
-B

id
 M

ee
tin

g
an

d 
Si

te
 V

is
it

Da
te

 o
f B

id
 O

pe
ni

ng

N
o 

O
bj

ec
tio

n 
Le

tt
er

fr
om

 W
or

ld
 B

an
k

An
no

un
ce

m
en

t o
f B

id
W

in
ne

r

Pr
e-

Bi
d 

M
ee

tin
g

Bi
d 

O
pe

ni
ng

CRO's Address

CRO's Contact

CRO's Occupation

CRO Selection and Training

Da
te

 o
f I
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No Province

Package Observed
CRO's Involvement in Bidding

Process

Name of Selected CRO

Reports
Related to

CRO's
Activity

1
Medis Sejahtera Surbakti,
ST., MT

Jl. Perpustakaan No. 1,
University of North
Sumatera. 081396565879

medissurbakti@y
ahoo.com

Lecturer of University of
North Sumatera

2 Josep Admika Ginting, ST
Jl. Industri No. 75, Tanjung
Morawa. 0811638886

gintingjosep@yah
oo.com

Trainer of Engineering
Learning and Training
Center Medan

1 Hesti Aulia Sari, ST
Jl. Mahakam Raya No. 27
Rt. 9 Rw. 3, Kota Bengkulu. 085266724618

hestiauliasari24@
gmail.com

Assisstant of Lecturer of
Bengkulu University

2 Rendesti Nofy Yelizar, ST
Jl. R.A. Kartini Rt. 7 No. 01,
Bengkulu Utara. 081373447043

rendeztnofyyeliza
r@gmail.com

Assisstant of Lecturer of
Bengkulu University

1 Hot Maria Angelina
Jl. Beo No. 60 Rt. 05 Rw.
02, Perumnas Lingkar
Barat, Bengkulu.

085788095319
smaknae13@yaho
o.com

Assisstant of Lecturer of
Bengkulu University

2 Muhammad Fauzi, ST., MT

Jl. Unib Permai Blok 1 No.
50 , Pematang Gubernur,
Muara Bangkahulu,
Bengkulu.

081367690429
fauzi70_ros@yah
oo.com

Lecturer of Bengkulu
University

1 Muhammad Fauzi, ST., MT

Jl. Unib Permai Blok 1 No.
50 , Pematang Gubernur,
Muara Bangkahulu,
Bengkulu.

081367690429
fauzi70_ros@yah
oo.com

Lecturer of Bengkulu
University

2 Hot Maria Angelina, ST
Jl. Beo No. 60 Rt. 05 Rw.
02, Perumnas Lingkar
Barat, Bengkulu.

085788095319
smaknae13@yaho
o.com

Assisstant of Lecturer of
Bengkulu University

1 Hesti Aulia Sari, ST
Jl. Mahakam Raya No. 27
Rt. 9 Rw. 3, Kota Bengkulu. 085266724618

hestiauliasari24@
gmail.com

Assisstant of Lecturer of
Bengkulu University

2  Agung Febrianto, ST
Dwi Tunggal RT 02/RW
003, Curup Utara -
Bengkulu.

085366851999
agungfebrianto87
@gmail.com

Assisstant of Lecturer of
Bengkulu University

1
Ernie Shinta Y. Sitanggang,
ST., MT

Jl. Eka Surya Perumahan
Taman Monaco Blok E No.
17, Medan Johor.

081264881193
ernie_sitanggang
@yahoo.co.id

Lecturer of Politeknik
Negeri Medan

2 Ir. M. Koster Silaen, MT
Jl. Pintu Air IV No. 296/41
Komplek Politeknik Negeri
Medan.

081376506226
koster_laen@yah
oo.com

Lecturer of Politeknik
Negeri Medan

Jan 26,
2015

Aug
21,

2014

Sept 8,
2014

Sept 8,
2014

Dec
29,

2014

Nov 18,
2014

Oct 3,
2014

11
North

SUmatera
15

Sibolga -
Batas Tapsel

Dec 16,
2014

Dec 16,
2014

BBPJN I Office, Jl.
Sakti Lubis No. 1,

Medan

Jan 9,
2015

Feb
23,

2015

Feb 12,
2015 ˅

10 Bengkulu 19
Lais -

Bintunan
Nov 27,

2014
Nov 27,

2014

Satker PJN I
Bengkulu, Jl. Ir.

Rustandi Sugianto
Km. 12+225, Pulau

Baai, Bengkulu

Nov
24,

2014

Dec
29,

2014

Feb 12,
2015 ˅

9 Bengkulu 06
Pasar Pedati -

Kerkap
Nov 27,

2014
Nov 27,

2014

Satker PJN I
Bengkulu, Jl. Ir.

Rustandi Sugianto
Km. 12+225, Pulau

Baai, Bengkulu

Nov
24,

2014

Dec 5,
2014

Dec 5,
2014

8 Bengkulu 13
Sp. Rukis -
Tanjung

Kemuning

Sept 1,
2014

˅

Nov 13,
2014

Nov
14,

2014
˅

Des 16,
2013

Sept
22,

2014

Nov
28,

2014
˅Sept 1,

2014

Satker PJN I
Bengkulu, Jl. Ir.

Rustandi Sugianto
Km. 12+225, Pulau

Baai, Bengkulu

Aug
22,

2014

Oct 3,
2014

Aug
22,

2014

Satker PJN I
Bengkulu, Jl. Ir.

Rustandi Sugianto
Km. 12+225, Pulau

Baai, Bengkulu

Sept 1,
2014

Sept 1,
2014

Aug 20,
2014

BBPJN I Office, Jl.
Sakti Lubis No. 1,

Medan

7 Bengkulu 11
Bantal -

Mukomuko

6
North

Sumatera
05

Sp. Rampa -
Poriaha

Aug 20,
2014

˅

˅

˅

˅

˅



No Province No. Package Name of Selected CRO Occupation

1. Ir. Lukman Muizzi Lecturer of Muhammadiyah Palembang University

2. Ir. Wahidin Lecturer of Politeknik Negeri Sriwijaya

1. Ir. Masril Syukur, M.Sc Head Admission of Procurement Construction Committee of Andalas University

2. Darwizal Daoed, MT.,DR.,Eng Lecturer of Andalas University

1. Ir. Jafril Tanjung,MT.,DR.Eng Lecturer of Andalas University

2. Prof. Dr. Zaidir, MS Head of Procurement Services Unit of Andalas University

1. Sartika Nisumanti, ST.,MT Lecturer of Indo Global Mandiri University

2. Ir. Zainuddin Muchtar, MT Lecturer of Politeknik Negeri Sriwijaya

1. Ir. Yohanes Martono Hadi, MT Lecturer of Lampung University

2. Ofik Taufik Purwadi, ST.,MT Lecturer of Lampung University

1. Medis Sejahtera Surbakti, ST., MT Lecturer of University of North Sumatera

2. Josep Admika Ginting, ST Trainer

1. Hesti Aulia Sari, ST Assisstant of Lecturer of Bengkulu University

2. Rendesti Nofy Yelizar, ST Assisstant of Lecturer of Bengkulu University

1. Hot Maria Angelina, ST Assisstant of Lecturer of Bengkulu University

2. Muhammad Fauzi, ST., MT Lecturer of Bengkulu University

1. Muhammad Fauzi, ST., MT Lecturer of Bengkulu University

2. Hot Maria Angelina, ST Assisstant of Lecturer of Bengkulu University

1. Hesti Aulia Sari, ST Assisstant of Lecturer of Bengkulu University

2. Agung Febrianto, ST Assisstant of Lecturer of Bengkulu University

1. Ernie Shinta Y. Sitanggang, ST., MT Lecturer of Politeknik Negeri Medan

2. Ir. M. Koster Silaen, MT Lecturer of Politeknik Negeri Medan
11 North Sumatera 15

Sibolga - Batas
Tapsel

9 Bengkulu 06 Pasar Pedati -
Kerkap

10 Bengkulu 19 Lais - Bintunan

8 Bengkulu 13
Sp. Rukis - Tanjung

Kemuning

7 Bengkulu 11 Bantal - Mukomuko

5 Lampung 17
Sp. Gunung Kemala
- Pugung Tampak

6 North Sumatera 05
Sp. Rampa -

Poriaha

Appendix 6a

2 West Sumatera 02
Pd. Sawah - Simp.

Empat

1 Lampung 01 Krui - Biha

4 Bengkulu 04 Ipuh - Bantal

3 West Sumatera 03
Manggopoh - Pd.

Sawah



No Province No. Package
Selection

Date
Training

Date
Location Remarks

5 Lampung 17
SP. Gunung

Kemala - Pugung
Tampak

July 17, 2014
July 17,

2014
Satker PJN II Office, Jl. Wolter Mongonsidi No. 220 B,

Bandar Lampung
Attended by 2 candidates from Lampung University, 1 candidate be the Primary CRO and another
be the Secondary CRO. CRO Training was held directly after the selection process.

6 North
Sumatera

05
Sp. Rampa -

Poriaha
Aug 20, 2014

Aug 20,
2014

BBPJN I Office, Jl. Sakti Lubis No. 1, Medan

Attended by 2 candidates, one from University of North Sumatera and another from Engineering
Learning and Training Center (ELTC). The Primary CRO is the one from University of North Sumatera,
and the Secondary CRO is the one from ELTC. CRO Training was held directly after the selection
process.

7 11
Bantal -

Mukomuko
Sept 1, 2014

Sept 1,
2014

Attended by 4 candidates from Bengkulu University. For Package number 11, a Primary CRO and a
Secondary CRO selected from Bengkulu University. CRO Training was held directly after the
selection process.

8 13
Sp. Rukis -
Tanjung

Kemuning
Sept 1, 2014

Sept 1,
2014

Attended by 4 candidates from Bengkulu University. For Package number 13, a Primary CRO and a
Secondary CRO selected from Bengkulu University. CRO Training was held directly after the
selection process.

9 06
Pasar Pedati -

Kerkap

Attended by 4 candidates from Bengkulu University. For Package number 06, a Primary CRO and a
Secondary CRO selected from Bengkulu University. CRO Training was held directly after the
selection process.

10 19 Lais - Bintunan
Attended by 4 candidates from Bengkulu University. For Package number 19, a Primary CRO and a
Secondary CRO selected from Bengkulu University. CRO Training was held directly after the
selection process.

11
North

Sumatera
15

Sibolga - Batas
Tapsel

Dec 16, 2014
Dec 16,

2014
BBPJN I Office, Jl. Sakti Lubis No. 1, Medan

Attended by 2 candidates from State Polytecnic of Medan, 1 candidate be the Primary CRO and
another be the Secondary CRO. CRO Training was held directly after the selection process.

Nov 27,
2014

Satker PJN I Bengkulu, Jl. Ir. Rustandi Sugianto Km.
12+225, Pulau Baai, Bengkulu

Bengkulu

Bengkulu Nov 27, 2014

Satker PJN I Bengkulu, Jl. Ir. Rustandi Sugianto Km.
12+225, Pulau Baai, Bengkulu

Appendix 6b

BBPJN III Office, Jl. H. M. Noerdin Pandji No. 78
Palembang

BBPJN II Office, Jl. Jati No. 109 Padang

May 23,
2013

May 27,
2013

3
West

Sumatera
03

Manggopoh - Pd.
Sawah

Ipuh - Bantal
BBPJN III Office, Jl. H. M. Noerdin Pandji No. 78

Palembang

Attended by 6 candidates, 2 candidates from Politeknik Negeri Sriwijaya, 1 candidate from
Muhammadiyah Palembang University, 2 candidates from Indo Global Mandiri Palembang
University, and 1 candidate from Palembang University. For Package number 01, a Primary CRO
selected from Muhammadiyah Palembang University and a Secondary CRO selected from Politeknik
Negeri Sriwijaya. CRO Training was held directly after the selection process.

Attended by 4 candidates from Andalas University. For Package number 02, a Primary CRO and a
Secondary CRO selected from Andalas University. CRO Training was held directly after the selection
process.

Attended by 4 candidates from Andalas University. For Package number 03, a Primary CRO and a
Secondary CRO selected from Andalas University. CRO Training was held directly after the selection
process.

Attended by 6 candidates, 2 candidates from Politeknik Negeri Sriwijaya, 1 candidate from
Muhammadiyah Palembang University, 2 candidates from Indo Global Mandiri Palembang
University, and 1 candidate from Palembang University. For Package number 04, a Primary CRO
selected from Indo Global Mandiri University and a Secondary CRO selected from Politeknik Negeri
Sriwijaya. CRO Training was held directly after the selection process.

May 23,
2013

May 23,
2013

May 27,
2013

May 23,
2013

Krui - Biha

Pd. Sawah -
Simp. Empat

4 Bengkulu 04

1 Lampung 01

2
West

Sumatera
02



Date of Pre-
Bid Meeting

Date of Bid
Opening

Announcement
Date of Bid Winner

1 Lampung 01 Krui - Biha
May 17,

2013
June 10,

2013
July 18,

2013
Nov 12, 2013

1. Attending Pre-Bid Meeting on June 10, 2013, and Site Visit on June 13, 2013.
2. Attending Bid Opening on July 18, 2013.

2 West Sumatera 02
Pd. Sawah -
Simp. Empat

May 20,
2013

June 10,
2013

July 18,
2013

Nov 26, 2013
1. Attending Pre-Bid Meeting on June 10, 2013, and Site Visit on June 11, 2013.
2. Attending Bid Opening on July 18, 2013.

3 West Sumatera 03
Manggopoh -

Pd. Sawah
May 20,

2013
June 10,

2013
July 18,

2013
Nov 26, 2013

1. Attending Pre-Bid Meeting on June 10, 2013, and Site Visit on June 11, 2013.
2. Attending Bid Opening on July 18, 2013.

4 Bengkulu 04 Ipuh - Bantal
May 17,

2013
June 10,

2013
July 18,

2013
Oct 28, 2013

1. Attending Pre-Bid Meeting on June 10, 2013, and Site Visit on June 13, 2013.
2. Attending Bid Opening on July 18, 2013.

5 Lampung 17
SP. Gunung

Kemala -
Pugung Tampak

June 25,
2014

July 18, 2014
Aug 15,

2014
Oct 16, 2014

1. Attending Pre-Bid Meeting on July 18, 2014, and Site Visit on July 19, 2014.
2. Attending Bid Opening on August 15, 2014.

6 North Sumatera 05
Sp. Rampa -

Poriaha
Des 16, 2013 Aug 21, 2014

Sept 22,
2014

1. Attending Pre-Bid Meeting on August 21, 2014, and Site Visit on August 22, 2014.
2. Attending Bid Opening on Sepetmber 22, 2014.

7 Bengkulu 11
Bantal -

Mukomuko
Nov 14, 2014

1. Attending Pre-Bid Meeting on September 8, 2014, and Site Visit on September 9, 2014.
2. Attending Bid Opening on October 3, 2014.

8 Bengkulu 13
Sp. Rukis -
Tanjung

Kemuning
Nov 28, 2014

1. Attending Pre-Bid Meeting on September 8, 2014, and Site Visit on September 9, 2014.
2. Attending Bid Opening on October 3, 2014.

9 Bengkulu 06
Pasar Pedati -

Kerkap

10 Bengkulu 19 Lais - Bintunan

11 North Sumatera 15
Sibolga - Batas

Tapsel
Dec 23, 2014 Jan 26, 2015

Feb 03,
2015

1. Attending Pre-Bid Meeting and Site Visit on January 26, 2015.                                                           2.
Attending Bid-Opening on February 23, 2015.

Reports of CRO Activity

Appendix 6c

No Province No. Package
Date of

Invitation to
Bid

CRO's Involvement in the Bidding Process

Oct 3, 2014

1. Attending Pre-Bid Meeting and Site Visit on December 5, 2014.
2. Attending Bid Opening on December 29, 2014.

Sept 8, 2014Aug 22, 2014

Dec 29,
2014

Nov 24, 2014 Dec 5, 2014 Feb 12, 2015
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Appendix 7 ACAP Activity Progress
Activities Progress of Community Representative Observers (CROs)

from January 2013 – March 2015 and the Works Plan

No Subject of Activities Date of Finish/
completed

1. Orientation and studied of WINRIP documents and Development of Works Plan January 2013

2 Prepared of Workshop of Procurement Document Evaluation. February 2013

3. Conducted Workshop of Procurement Document Evaluation for POKJA, Satker/PPK,
Balai BBPJN and PMU.

Febr. 28, 2013 –
March 01, 2013

4. Provided of Term of Reference (TOR) of the CRO's Selection and Guidelines for CRO’s
Selection

March 1, 2013

5. Provided the Materials (Slide Presentation/Power-point) of General Explanations
about WINRIP and the CRO’s selection and

March 8, 2013

6. Provided Training Materials for CROs. March 8, 2013

7. Sending an official letter No. Hm.0603/Bp-11/0175/2013, from the Director of
Planning as Chairman of PMU to Head of BBPJN II & III, about the Selection of
CROs/WPM, + TOR and Guidelines Document

March 11, 2013

8 Preparation of Socialization on CROs selection in BBPJN II Padang for package 02
Padang Sawah – Simpang Empat and package 03 Manggopoh - Padang Sawah, and
Socialization on CROs selection in BBPJN III Palembang for package 01 Krui – Biha and
package 04 Ipuh – Bantal.

March 31, 2013

9. Socialization on CROs selection in BBPJN II Padang for package 02 Padang Sawah –
Simpang Empat and package 03 Manggopoh - Padang Sawah

April 9, 2013

10 Socialization on CROs selection in BBPJN III Palembang for package 01 Krui – Biha and
package 04 Ipuh – Bantal.

April 11, 2013

11. Sent the Invitation letter from Head of BBPJN III to Rector of Universities /Head of
Colleges in Palembang, about selection of the CROs for package 01. Krui – Biha (Prov.
Lampung) and package 04. Ipuh – Bantal (Prov. Bengkulu).

May 17, 2013

12. Sent the Invitation letter from Head of BBPJN II to Rector of Universities /Head of
Colleges in Padang, about selection of the CROs for package 02. Padang Sawah –
Simpang Empat and package 03. Manggopoh - Padang Sawah (Prov. Sumatera Barat).

May 20, 2013

13. Selection of CROs for Packages Krui – Biha Province Lampung and Ipuh – Bantal
Province Bengkulu, and training for selected CROs in BBPJN III Palembang

May 23, 2013

14. Selection of WPM/CROs for Packages Manggopoh – Padang Sawah and Padang Sawah
– Simpang Empat, and training for selected CROs in BBPJN II Padang

May 27, 2013

15. Sending an official letter No. Hm.0603/Bp-11/0175/2013, from the Director of
Planning as Chairman of PMU to Head of BBPJN II & III, about the Selection of
CROs/WPM, + TOR and Guidelines Document

May 28, 2013

16. Guiding the Balai Besar Pelaksanaan Jalan Nasional (Balai) II Padang to compose the
Application Letter for Approval of selected CROs for Package 03. Manggopoh – Padang
Sawah, package 02. Padang Sawah – Simpang Empat, and Balai III Palembang for
Package 01. Krui – Biha Province Lampung and Package 04. Ipuh – Bantal Province
Bengkulu.

May 29, 2013

17. Compiling summary of the results of Selection the Community Representative
Observers (CROs)/ Wakil Pengamat dari Masyarakat (WPM) and the Training activities
for selected CROs for four Packages AWP-1

June 1 - 9, 2013
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No Subject of Activities Date of Finish/
completed

18. Assist PMU to prepare the Approval letter of selected CROs for four AWP-1 Packages,
and prepare of the Decree on Establishment the CROs of AWP-1 WINRIP from Director
of Planning DGH, as the Chairman of PMU.

June 1 - 9, 2013

19. Monitor and observation the Pre-Bid Meeting and Site Visit activities of Procurement
Process that held by the Procurement Committee, in BBPJN II and III, on 10 June 2013
by CROs in implementing their tasks on the

June 10 - 16,
2013

20. Evaluate of the CROs observation on Pre-Bid Meeting and Site Visit activities Jun.17 - 23, 2013

21. Examine the report of CROs on the monitoring and observation of Pre-Bid Meeting
and Site Visit at the packages of Annual Works Program - 1 (AWP-1) WINRIP.

Modify the template of monitoring the report of the CROs, to be more focused and
more systematically

June 24 - 30,
2013

22. Monitor /Observe of Bids Submission and Bids Opening for four packages AWP-1 by
Community Representative Observers (CROs) for Package 01, 02, 03, and 04

July 18, 2013

23. Monitoring and examined of the CRO’s Report on the monitoring and observation of
Bid Submission and Bid Opening activities for four packages of Annual Works Program
- 1 (AWP-1) WINRIP, which have been carried out on July 18, 2013

August, 2013

24 Preparation on the Socialization of CROs selection to the Procurement Committee
(POKJA) of Sumatera Utara province, for package Simpang Rampa – Poriaha and
package Sibolga – Batas Tapanuli Selatan

October 2013

25 Monitored /Observed of Procurement progress on Commencement of Bid Winners
for four packages AWP-1 (Package 01, 02, 03, and 04) and informed to related
Community Representative Observers (CROs).

November 2013

26 Carried out the dissemination of CROs selection to the Procurement Committee
(POKJA) of Sumatera Utara province, for package Simpang Rampa – Poriaha. in Balai
(BBPJN) I Medan and in Project Management (Satker) Office.

November 19 –
20, 2013

27 Carried out the CROs selection for package 17: Simpang Gunung Kemala – Pugung
Tampak in Lampung..

July 17, 2014

28 Carried out the CROs selection for package 05: Simpang Rampa – Poriaha in North
Sumatera province.

August 20, 2014

29 Carried out the CROs selection for package 11: Bantal – Mukomuko, and package 13:
Simpang Rukis – Tanjung Kemuning in Bengkulu province.

Sept. 1, 2014

30 Ms. Hesti Aulia Sari, ST, CRO for Package 11: Bantal - Mukomuko, meet the invitation
of the Procurement Committee (Pokja of Procurement Unit/Unit Layanan Pengadaan
BBPJN III, PIU/Satker PJN Region I Bengkulu Province).

Oct. 03, 2014

31 Ms. Hot Maria Angelina, ST, CRO for Package 13: Simpang Rukis - Tanjung Kemuning
was attended Bid-Opening meeting meet the invitation by the Procurement
Committee (Pokja of Procurement Unit/Unit Layanan Pengadaan BBPJN III, PIU/Satker
PJN Region II Bengkulu Province).

Oct. 03, 2014

32 Carried out the CROs selection for package 06: pasar Pedati –Kerkap and package 19:
Lais - Bintunan in Bengkulu province.

Nov. 27, 2014

33 The elected CROs (Ms. Hot Maria Angelina, ST and Ms. Hesti Aulia Sari, ST) attanded
Pre-Bid Meeting and site visit for package 06 (Pasar Pedati – Kerkap) and package 19
(Lais – Bintunan), Bengkulu Province

Dec. 05, 2014

34 The Community Development team CTC WINRIP has carried out the selection of CROs
for Package 15: Sibolga – Batas Tapanuli Selatan. The Elected CRO is Ernie Shinta Y.
Sitanggang, ST, MT,  and Ir. M. Koster Silaen, MT as the substitute CRO (both from
Politeknik Negeri Medan / State Polytechnic of Medan)

Dec. 16, 2014,

35 The elected CROs for package 06 (Pasar Pedati – Kerkap) and package 19 (Lais –
Bintunan) Bengkulu Province was attanded the Bid-Opening Meeting.

Dec. 29, 2014
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No Subject of Activities Date of Finish/
completed

36 Ir. M. Koster Silaen, MT as the substitute CRO of Package 15: Sibolga – Batas Tapanuli
Selatan was attended the Pre-Bid Meeting.

Jan. 26, 2015

37 Ir. M. Koster Silaen, MT as the substitute CRO of Package 15: Sibolga – Batas Tapanuli
Selatan was attended the Bid Opening Meeting

Feb. 23, 2015

Works Plan for the next steps of CROs subject activities

No Subject of Activities Datelines Plan /
Actual condition

1. Prepare selection of the Community Representative Observers (CRO) for others next
packages.

2015



APPENDIX 8

List of Appointed Third Party Monitors (TPM)



I II III I II III IV V VI VII VIII I II III Final

1  Dr. Ir. Hery Riyanto
Jl. Duku D2 No. 9, Kel.
Beringin Raya, Kemiling-
Bandar Lampung

08127218266 irhrmt@yahoo.com
Lecturer of Bandar
Lampung University

2 Ir. Sugito, MT
Jl. Sukardihamdani,
Palapa 5A No. 29A,
Bandar Lampung

08218143644 sugitomt@ymail.com
Lecturer of Bandar
Lampung University

3 Ir. Juniardi, MT
Jl. U. Surapati Gg.
Mataram No. 1, Bandar
Lampung

085225168058 juniardis@yahoo.com

Head Department of
Civil Engineering of
Bandar Lampung
University

1  Syaiful Amri,SST., MT
Jl. Andalas Gg. Sarga
Indah No. 43, Padang

081363435968 syaifulamri.sarga@gmail.com
Lecturer of Politeknik
Negeri Padang

2 Ir. Syaifullah Ali,MT
Komp. Pelangi Indah
B5/5 Korong Gadang,
Kuranji

08126601952 syaifullahali58@gmail.com
Lecturer of Politeknik
Negeri Padang

3 Ir. Riswandi, M.SI
Jl. Lubuk Bayu No. 1
Kurao, Pagang
Nanggalo, Padang

08126713602 riswandi13@rocketmail.com
Lecturer of Politeknik
Negeri Padang

1 Ir.M. Nursyaifi Yulius,MT
Jl. Gadih Rantih Ujung
No. 20 B, Padang

08126608128 nursyaifi@gmail.com
Lecturer of Bung Hatta
University

2  Alzahri, ST.,MT
Komp. Polamas Blok W5,
Alai Parak Kopi, Padang

08126721639 alzahri@ymail.com
Lecturer of Bung Hatta
University

3  Ir. Heldi, M.Sc
Parak Jigarang No. 1/3
RT 03/05 Kuanji, Padang

081363428468 enstenheldi@gmail.com
Lecturer of Bung Hatta
University

1  Muhammad Fauzi,ST.,MT
Jl. Unib Permai Blok I
No. 50, Pematang
Gubernur - Bengkulu

08137690429 fauzi70_ros@yahoo.com
Lecturer of Bengkulu
University

2 Hardiansyah, ST.,MT
RT01/RW 004 Sumur
Dewa-Slebar, Bengkulu

081368008820 hardiansyah13@gmail.com
Lecturer of Bengkulu
University

3 Agung Febrianto,ST
RT 02/RW 003, Dwi
Tunggal - Curup Utara,
Bengkulu

085366851999 agungfebrianto87@gmail.com
Lecturer staff of
Bengkulu University

1
 Ir. Y. Martono Hadi, MT

Jl. Bungur No. 3 Way
Halim, Bandar Lampung.

0816414590 martono_kat@yahoo.co.id
Lecturer of Lampung
University

2 Ofik Taufik Purwadi, ST., MT
Jl. Swadaya 7 No. 56
Gunung Terang, Bandar
Lampung.

081279647013 ofik.t.p@gmail.com
Lecturer of Lampung
University

3 Tas'an Junaidi, ST., MT
Jl. Padat Karya RT
06/RW 01 Rajabasa
Raya, Bandar Lampung.

081369109125 tasanjunaidi@gmail.com
Lecturer of Lampung
University

Reports Related to
TPM's ActivityNo Province

No. Package

Se
le

ct
io

n 
Da

te

Tr
ai

ni
ng

 D
at

e

Name of Selected TPM

Satker PJN I Office,
Jl. Ir. Rustandi
Sugianto Km

12+225, Pulau Baai-
Bengkulu

Site Visit Coordination Meeting

Lo
ca

tio
n TPM's Address

Telp. Email

Satker PJN I Office,
Jl. Khatib Sulaiman

No. 9, Padang

TPM's Occupation

TPM Involvement

Pd. Sawah -
Simp. Empat

March 7,
2014

July 7-8,
2014

3
West

Sumatera
03

Manggopoh -
Pd. Sawah

March 7,
2014

June 18-
19, 2014

4 Bengkulu 04 Ipuh - Bantal
March 10,

2014

Appendix 8. List of Names of Third Party Monitoring (TPM)

Package Observed TPM Selection and Training TPM Contact

June 18-
19, 2014

Satker PJN I, Jl.
Khatib Sulaiman No.

9, Padang

1 Lampung 01 Krui - Biha
March 5,

2014
June 5-6,

2014

Satker PJN II Office,
Jl. W. R. Mongonsidi

No. 220 B, Bandar
Lampung

2
West

Sumatera
02

5 Lampung 17

Sp. Gunung
Kemala -
Pugung
Tampak

Dec 04,
2014

Will be
sheduled

later

Satker PJN II Office,
Jl. W. R. Mongonsidi

No. 220 B, Bandar
Lampung



1  Muhammad Fauzi,ST.,MT
Jl. Unib Permai Blok I
No. 50, Pematang
Gubernur - Bengkulu

08137690429 fauzi70_ros@yahoo.com
Lecturer of Bengkulu
University

2 Hesti Aulia Sari, ST

Jl. P. Natadiraja No. 20
Kel. Jalan Gedang,
Gading Cempaka -
Bengkulu

085266724618 hestiauliasari24@gmail.com
Lecturer staff of
Bengkulu University

3 Hot Maria Angelina, ST
Jl. Beo No. 60 Perumnas
Lingkar Barat, Kota
Bengkulu.

085788095319 smaknae13@yahoo.com
Lecturer staff of
Bengkulu University

1 Hardiansyah, ST., MT
Jl. Hibrida 15 No. 43,
Sidomulyo, Gading
Cempaka - Bengkulu.

081368008820 hardiansyah13@gmail.com
Lecturer of Bengkulu
University

2  Agung Febrianto, ST
Jl. Asrama I Gang Setia
Budi No. 5, Curup -
Bengkulu.

085366851999 agungfebrianto87@gmail.com
Lecturer staff of
Bengkulu University

3 Nanda Pratama, ST
Jl. Hibrida 2 RT 06 RT 07
Kelurahan Sidomulyo,
Bengkulu.

085266724617
nanda_pratama4415@yahoo.co.
id

Lecturer staff of
Bengkulu University

Will be
sheduled

later

Satker PJN I Office,
Jl. Ir. Rustandi
Sugianto Km

12+225, Pulau Baai-
Bengkulu

7 Bengkulu 13
Sp. Rukis - Tj.

Kemuning
Dec 22,

2014

Will be
sheduled

later

Satker PJN I Office,
Jl. Ir. Rustandi
Sugianto Km

12+225, Pulau Baai-
Bengkulu

6 Bengkulu 11
Bantal -

Mukomuko
Dec 22,

2014



No Province
No.

Package
Package Name of Selected TPM Occupation

1. Dr. Ir. Hery Riyanto Lecturer of Bandar Lampung University

2. Ir. Sugito, MT Lecturer of Bandar Lampung University

3. Ir. Juniardi, MT Head Department of Civil Engineering of Bandar Lampung University

1. Syaiful Amri,SST., MT Lecturer of Politeknik Negeri Padang

2. Ir. Syaifullah Ali,MT Lecturer of Politeknik Negeri Padang

3. Ir. Riswandi, M.SI Lecturer of Politeknik Negeri Padang

1. Ir.M. Nursyaifi Yulius,MT Lecturer of Bung Hatta University

2. Alzahri, ST.,MT Lecturer of Bung Hatta University

3. Ir. Heldi, M.Sc Lecturer of Bung Hatta University

1. Muhammad Fauzi,ST.,MT Lecturer of Bengkulu University

2. Hardiansyah, ST.,MT Lecturer of Bengkulu University

3. Agung Febrianto,ST Lecturer staff of Bengkulu University

1. Ir. Y. Martono Hadi, MT Lecturer of Lampung University

2. Ofik Taufik Purwadi, ST., MT Lecturer of Lampung University

3. Tas'an Junaidi, ST., MT Lecturer of Lampung University

1. Muhammad Fauzi,ST.,MT Lecturer of Bengkulu University

2. Hesti Aulia Sari, ST Lecturer staff of Bengkulu University

3. Hot Maria Angelina, ST Lecturer staff of Bengkulu University

1. Hardiansyah, ST., MT Lecturer of Bengkulu University

2. Agung Febrianto, ST Lecturer staff of Bengkulu University

3. Nanda Pratama, ST Lecturer staff of Bengkulu University

6 Bengkulu 11 Bantal - Mukomuko

7 Bengkulu 13
Sp. Rukis - Tj.

Kemuning

Appendix 8a

1 Lampung 01 Krui - Biha

5 Lampung 17
Sp. Gunung Kemala
- Pugung Tampak

2 West Sumatera 02
Pd. Sawah - Simp.

Empat

3 West Sumatera 03
Manggopoh - Pd.

Sawah

4 Bengkulu 04 Ipuh - Bantal



No Province No. Package Package
Selection

Date
Location

Training
Date

Location Remarks

1 Lampung 01 Krui - Biha
March 5,

2014

Satker PJN II Office, Jl. W. R.
Mongonsidi No. 220 B, Bandar
Lampung

June 5-6,
2014

Satker PJN II Office, Jl. W. R. Mongonsidi No. 220
B, Bandar Lampung

Elected TPM team was from University of Bandar Lampung.

4 Bengkulu 04 Ipuh - Bantal
March 10,

2014

Satker PJN I Office, Jl. Ir. Rustandi
Sugianto Km 12+225, Pulau Baai-
Bengkulu

July 7-8,
2014

Satker PJN I Office, Jl. Ir. Rustandi Sugianto Km
12+225, Pulau Baai-Bengkulu

Elected TPM team was from Bengkulu University.

5 Lampung 17

Sp. Gunung
Kemala -
Pugung
Tampak

Dec 04, 2014
Satker PJN II Office, Jl. W. R.
Mongonsidi No. 220 B, Bandar
Lampung

Will be
scheduled

later
Will be determined later Elected TPM team was from Lampung University

6 Bengkulu 11
Bantal -

Mukomuko
Dec 22, 2014

Satker PJN I Office, Jl. Ir. Rustandi
Sugianto Km 12+225, Pulau Baai-
Bengkulu

March 11 -
12, 2015

Satker P2JN Bangkulu Province, Jl. Ir. Rustandi
Sugianto Km 12+225, Pulau Baai - Bengkulu

Elected TPM team was from Bengkulu University

7 Bengkulu 13
Sp. Rukis - Tj.

Kemuning
Dec 22, 2014

Satker PJN I Office, Jl. Ir. Rustandi
Sugianto Km 12+225, Pulau Baai-
Bengkulu

March 11 -
12, 2015

Satker P2JN Bangkulu Province, Jl. Ir. Rustandi
Sugianto Km 12+225, Pulau Baai - Bengkulu

Elected TPM team was from Bengkulu University

Manggopoh -
Pd. Sawah

Elected TPM team was from University of Bung Hatta
Padang.

June 18-19,
2014

BBPJN II Office, Jl. Jati No. 109 Padang

Elected TPM team was from Politeknik Negeri Padang.

Appendix 8b

3

Satker PJN I Office, Jl. Khatib
Sulaiman No. 9 Padang

2
West

Sumatera
02

Pd. Sawah -
Simp. Empat March 7,

2014West
Sumatera

03



I II III I II III IV V VI VII VIII I II III Final

1. Dr. Ir. Hery Riyanto

2. Ir. Sugito, MT

3. Ir. Juniardi, MT

1. Syaiful Amri,SST., MT

2. Ir. Syaifullah Ali,MT

3. Ir. Riswandi, M.SI

1. Ir.M. Nursyaifi Yulius,MT

2. Alzahri, ST.,MT

3. Ir. Heldi, M.Sc

1. Muhammad Fauzi,ST.,MT

2. Hardiansyah, ST.,MT

3. Agung Febrianto,ST

1. Ir. Y. Martono Hadi, MT

2. Ofik Taufik Purwadi, ST., MT

3. Tas'an Junaidi, ST., MT

1. Muhammad Fauzi,ST.,MT

2. Hesti Aulia Sari, ST

3. Hot Maria Angelina, ST

1. Hardiansyah, ST., MT

2. Agung Febrianto, ST

3. Nanda Pratama, ST

6 Bengkulu 11
Bantal -

Mukomuko

7 Bengkulu 13
Sp. Rukis - Tj.

Kemuning

No.
Package

Package Coordination Meeting

4 Bengkulu 04 Ipuh - Bantal

3
West

Sumatera
03

Manggopoh -
Pd. Sawah

Appendix 8c

2
West

Sumatera
02

Pd. Sawah -
Simp. Empat

Site Visit

1 Lampung 01 Krui - Biha

TPM Involvement

Reports of TPM
ActivityName of Selected TPMNo Province

5 Lampung 17

Sp. Gunung
Kemala -
Pugung
Tampak



APPENDIX 9

Progress of Third Party Monitoring (TPM) Activities
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Appendix 9
The Progress of Third Party Monitoring (TPM) Activities

January 2013 – March 2015 and Works Plan for Next Steps

No Subject of  Activities Target Completed

1. Preparation the initial draft of ToR of selection the TPM Dec, 2013 Dec, 2013

2. Providing the TPM selection guidelines. Dec, 2013 Dec, 2013

3. Providing the Training Materials for the TPM Dec, 2013 Dec, 2013

4.
Preparing the official letter from the Director of Planning as
Chairman of PMU to Head of BBPJN II & III, about the Selection of
TPM.

Jan, 2014 Jan. 24, 2014

5. Preparing the official letter from the Director of Planning as
Chairman of PMU to Universities, about the Selection of TPM. Jan., 2014 Jan 29, 2014

Preparing the official letter from the Official in Charge/Ketua
Pelaksana Harian PMU to Satker/PPK, about the Selection of TPM Jan, 2014 Jan 13, 2014

5.
Preparing the official letter from the Official in Charge/Ketua
Pelaksana Harian PMU to Universities and Satker/PPK, about the
Socialization of TPM Selection for Package 01, 02, & 03

Feb. 2014 Feb. 07, 2014
Feb. 13, 2014

6. Socialization of the TPM selection for package 01: Krui - Biha. Feb. 2014 Febr. 14, 2014

7. Socialization of the TPM selection for package 02: Padang Sawah –
Simpang Empat and package 03: Manggopoh – Simpang Empat Feb. 2014 Febr. 18, 2014

8.
Preparing the official letter from the Director of Planning as
Chairman of PMU to University of Bengkulu, about the Selection of
TPM for package 04: Ipuh - Bantal.

Jan, 2014 Febr. 19, 2014

9. Help the PMU on formulating the TPM Evaluation Team March 2014 Febr. 25, 2014

10. Implementation of selection of the TPM for four AWP-1 packages by
TPM Evaluation Team March 2014 March 10, 2014

11. Delivery of the Preparatory Training for elected TPM for package 01:
Krui – Biha in Lampung June 2014 June 5 - 6, 2014

12.
Delivery of the Preparatory Training for elected TPM for package 02:
Padang Sawah – Simpang Empat, and package 03: Mangopoh –
Padang Sawah in West Sumatera

June 2014 June 17-18, 2014

13. Delivery of the Preparatory Training for elected TPM for package 04:
Ipuh – Bantal in Bengkulu July 2014 July 7 – 8, 2014

14 Approval process of elected TPM July 2014 July 7 – 8, 2014

15
Assist PMU to prepare the Decree on Establishment the TPM of
AWP-1 WINRIP from Director of Planning DGH, as the Chairman of
PMU.

August 2014 Sept. 1, 2014

16

Sending the Coordination Letter from Director of Planning,
Directorate General of Highways to the Head of BBPJN Region I
Medan, about Selection of the Third Party Monitoring (TPM) for
package 05 (Simpang Rampa – Poriaha, and package 15 (Sibolga –
Tapanuli Selatan border) in North Sumatera.

October 2014 Oct, 07, 2014

17

Sent the Information Letter about participation of Third Party
Monitoring (TPM) on WINRIP, from Director of Planning, Directorate
General of Highways to the University of Lampung (UNILA) for
package 17 (Simpang Gunung Kemala – Pugung Tampak) in Lampung
Province.

October 2014 Oct, 03, 2014

18

Sent the Information Letter about participation of Third Party
Monitoring (TPM) on WINRIP, from Director of Planning, Directorate
General of Highways to the University of Sumatera Utara (USU) for
package 05 (Simpang Rampa – Poriaha) in North Sumatera Province

October 2014 Oct, 03, 2014
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No Subject of  Activities Target Completed

19

Sent the Information Letter about participation of Third Party
Monitoring (TPM) on WINRIP, from Director of Planning, Directorate
General of Highways to the University of Bengkulu (UNIB) for
package 11 (Bantal – Mukomuko) and package 13 (Simpang Rukis -
Tanjung Kemuning) in Bengkulu Province.

October 2014 Oct, 20, 2014

20
Selection of the Third Party Monitoring (TPM) Selection for packages
17 (Simpang Gunung Kemala – Pugung Tampak) Lampung Province November 2014 Dec. 4, 2014

21 Selection of the Third Party Monitoring (TPM) Selection for packages
11, and 13, Bengkulu Province

December 2014 Dec. 22, 2014

22
Socialization and Explaination of the Third Party Monitoring (TPM)
for packages 05, and 15 in Universitas Graha Nusantara Padang-
sidempuan

January 2015 Jan, 28, 2015

23 Socialization and Explaination of the Third Party Monitoring (TPM)
for packages 05, and 15 in Universitas Sumatera Utara Medan

January 2015 Jan, 30, 2015

24
The Employment Agreement or Memorandum of Understanding
between TPM (packages 01, 02, 03, and 04) with the CTC WINRIP
(PT. Planners Djaja) has been signed.

November 2014 Feb. 26, 2015

25
Delivery of the Preparatory Training for elected TPM for package 11:
Bantal – Mukomuko and package 13: Simp. Rukis – Tj. Kemuning, in
Bengkulu

January 2015 March 11-12,
2015
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Complaints Handling Mechanism System (CHS)
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Appendix 10

Works Plan on Complaints Handling Mechanism System (CHS) Activities.

No Subject of  Activities / Item of Tasks Completion Plan/
Progress Condition

1
Review of Minister Decree of Public Works No. 323/2005 concerning the
procedures of Handling input from communities on the environment of the
Ministry of Public Works

April 18, 2013

2 Preparation of Complaints Register and the complaints address (developing of web
site of WINRIP) and provided ACAP to inputting data in the web site.

Completed on the
middle of Feb. 2014.

3 Preparation of Complaint Handling Procedure (already available on the website
application http://www.winrip-ibrd.com) April 2014

4

The completion of the Initial investigation of a complaint Procedure, and the
procedure for the investigation of Complaints, as well as the conclusion of
investigation (already available on the website application http://www.winrip-
ibrd.com)

April 2014

5 Monitored and noted the public complaints via SiPP website and WINRIP website,
but until December 2014 have no complaint about the WINRIP programs December 2014

6

Clarification of Community complaint for package 02 & 03 by Jejak Media Group
(JMG) by Mr. Buyung on gravel aggregate materials, routine maintenance, and
watering work site (dust pollution). It has been followed up by PPK 09 and PPK 10
to hold a clarification meeting, followed by the elements PPK, Supervision
Consultant (DSC), and Jejak Media Group (JMG).

March 23, 2015

7

Clarification of information of work implementation on package 04: Ipuh - Bantal
was unfavorable, by TPM member (Mr. Hardiansyah, ST, MT). The information
obtained from the local mass media. The problem is that the people around the
location of the package Ipuh - Bantal especially road users complained about the
excavation of road widening is left open for an extended period of time without
equipped with signs and safety fence, felt very dangerous, especially when driving
at night, and according to the information some of the riders had been an accident
which the vehicle plunged into the hole dug.
This information has been followed up by PPK 01 Bengkulu together with the
Supervision Consultant (DSC Field Team) to instruct the Contractor to install traffic
signs and safety fences in places that endanger of road user

March 26, 2015

8 The establishment of the settlement Commission Handling the Complaint under
the Inspectorate General of the Ministry of Public Works (Executing Agency) March 2015

9
Preparation of the device for Executing Agency such as: Procedures
announcement of penalties, procedures for the annual Survey, Procedure Annual
Independent Review, the process of Auctions

April 2015

10 The development of a code of conduct and actions for Implementing Institutions/
Implementing Agency (Bidders, Suppliers, contractors and Consultants) April 2015

11 Support the PMU in the Management and Monitoring of the implementation
policy in handling public complaints April 2015

Western Indonesia National Roads Improvement Project
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Appendix 11

Works Activities on Publication / Disclosure Activities

No Subject of  Activities / Item of Tasks Completion Plan/
Progress Condition

1 Conducted Workshop of Procurement Document Evaluation for POKJA,
Satker/PPK, Balai BBPJN and PMU

February 28, 2013
– March 01, 2013

2 Conducted Workshop of World Bank Guidelines of Procurement for
WINRIP to the POKJA, Satker/PPK, Balai BBPJN and PMU

April 24 – 25, 2013

3 Review training materials on Project Management Manual (PMM),
especially CHAPTER XI of the anti-Corruption Action Plan (ACAP)

First updating April 29, 2013

4 The second Review of  training materials on Project Management Manual
(PMM), Chapter I - XII

Second updating on
December 18, 2013

5 The third Review of  training materials on Project Management Manual
(PMM), Chapter I - XII

third updating on
April, 2014

6. Preparing Method Transparency to the Public, and Improvement the
procedures to the Public Disclosure through information media (website).

Establishment of  Information
System (MIS) was finish on

March 2014

7. The updating of Project Management Manual (PMM), Chapter 3, 9, 11, and
13, has been held in Bogor June 2014

8 Delivery of the Preparatory Training for elected TPM for AWP-a packages:
01, 02, and 03 June 2014

9 Delivery of the Preparatory Training for elected TPM for AWP-a packages:
04

July 2014

10 The implementation of Dissemination/training of the PMM to
Stakeholders for Packages 01, 02, 03, and 04

September 10 - 11 2014

11
Inputting / upload / update of data/documents/reports of the Community
Representative Observers (CROs) activities for packages 01, 02, 03, 04, 17,
11, 13, 05, 06, 19, and 15 into the WINRIP’s website.

From August 2013 – December
2014

12
Inputting / upload / update of data/documents/reports of the Third Party
Monitoring (TPM) activities for packages 01, 02, 03, 04, 17, 11, and 13 into
the WINRIP’s website.

From August 2013 – December
2014

13
Inputting / upload / update of data/documents/reports of Procurement of
Contractors for packages 01, 02, 03, 04, 17, 11, 13, 05, 06, and 19 into the
WINRIP’s website.

From August 2013 – December
2014

14
Inputting / upload / update of data/documents/reports of Environmental
activities for packages 01, 02, 03, 04, 17, 11, 13, 05, 06, and 19 into the
WINRIP’s website.

From August 2013 – December
2014

15
Inputting / upload / update of data/documents/reports of Social Safeguard
/ LARAP for packages 01, 02, 03, 04, 17, 11, 13, 05, 06, and 19 into the
WINRIP’s website.

From August 2013 – December
2014

16
Inputting / upload / update of Progress Report/ Actual Status (fisichal
works and financial) of each package that has been contracted (packages
01, 02, 03, and 04) into the WINRIP’s website.

From August 2013 – December
2014
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No Subject of  Activities / Item of Tasks Completion Plan/
Progress Condition

17 Inputting / upload of Monthly Progress Report (MPR December 2012 –
December 2014) into the WINRIP’s website.

Every Month

18 Inputting / upload of Quarterly Progress Report (QPR December 2012 –
December 2014) into the WINRIP’s website.

Every Three Months

19 Delivery the IFM Training for Stakeholders (Official and staff of Satker,
Official and staff of PPK) packages 01, 02, 03, and 04.

26 – 27 November 2014

20 Delivery the IFM Training for Stakeholders (Official and staff of Satker,
Official and staff of PPK) packages 05, 11, 13, and 17.

Feb. 11 - 12, 2015

21 Report of Technical and Financial Audit Consultants (TFAC) for Packages 02
and 03 has been received from TFAC Team

Feb. 27, 2015

22

Delivery of the Preparatory Training for elected TPM for package 11:
Bantal – Mukomuko and package 13: Simp. Rukis – Tj. Kemuning, in
Bengkulu. This training followed the elements of TPM, Satker/PPK,
Contractors, Supervision Consultants, and Balai BBPJN III Palembang.
This training is intended to provide an explanation of the scope of duties of
TPM and provide information to all elements involved in the
implementation of the project that the community be involved in
monitoring the implementation of the project which is represented by the
TPM, in accordance with the Loan Agreement.

March 11 – 12, 2015

Activities Plan for Next Step

1 Delivery of PMM Training for Stakeholders (PPK, contractors and
Supervision Consultants ‘DSC’) for Packages 17, 11, 13, 05, 06, 19, and 15

PMM Training plan on February
2015

2 Delivering the other training programs of WINRIP shall inline of project
implementation progress.

Depend on project
implementation progress

3 Public Expose on ACAP to the civil society forum in each project location
(each package)

Before the construction works
started

4 Publish the Quarterly Newsletter on official website of MPW and WINRIP’s
website

Every three months of 2015

5 Monitoring of the implementation of disclosure and transparency of
information to each package during contraction period.

One time to field site for each
package during contraction

period
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Environmental Safeguards



Length Width

(Km) (m) Result Project
Category Comments Environmental Agency World Bank

AWP - 1

1  Krui - Bha  Lampung 25 7 Capacity
Expansion

SPPL &
AMDAL (some

doc with
package No.1)

C*) and
A*)

Air pollution, traffic
congestion, steep
sopes,slopes,sopt soil and
rivers and beach, abrasion

YES
(Recommended 2010)

AMDAL YES  on 20
November 2013 and
SPPL Not Required

YES
(Not completed a waiting

drawing from the contractor)

 Padang Sawah - Sp Empat 40.9 7 Capacity
Expansion

C*) and
B*)

YES
(Recommended 2010) Not Required Not Yet

 Including Air Gadang Bridge 100 m 7 Replacement

3  Manggopoh - Padang Sawah  Sumatera Barat 32 7 Capacity
Expansion

SPPL

C*)
one link,sensitive areas/resident,
public,facilities, squater,
market,sopt soil and rivers

YES
(Recommended 2010) Not Required Not Required

4   Ipuh-  Bantal  Bengkulu 42.4 7 Capacity
Expansion

SPPL &
UKL&UPL

C*) and
B*)

Geometric, traffic congestion,
steep sopes,slopes,sopt soil and
rivers

SPPL YES
(Recommended 2010 &

2013) dan UKL&UPL
UKL?UPL YES

recommended by KLH on 30
)ct 2014 and environmental

permit from Bupati was issued
on 8 Dec 2014. (100%)

Not Required Not Yet

AWP - 2 dan AWP - 3

17  Sp.Gunung Kemala - Pg. Tampak  Lampung 36.8 6 Capacity
Expansion

AMDAL (some doc
with package No.1) A*)

sensitive areas/resident, land
acquisition, steep
sopes,slopes,sopt soil and rivers
and beach, abrasion

YES
(Recommended 2012)

AMDAL YES NOL
WB issued on 20
November 2013

Not Yet

5  Sp. Rampa - Poriaha  Sumatera Utara 9.7 6 Capacity
Expansion UKL&UPL B*)

slope stability, water quality, Run
off, bridges acces, continued
traffic access & quarry problem

YES
(Recommended 2011) Not Required Not Yet

11  Bantal - Mukomuko  Bengkulu 50.1 6 Capacity
Expansion AMDAL A*)

Sensitive areas, social issues,
market on the street, geometric,
waste managemnt, continued
traffic access, etc

YES
(Recommended 2014)

AMDAL YES NOL
WB issued         8 Aug

2014
Not Yet

13  Sp Rukis - Tj Kemuning  Bengkulu 56.3 7 Capacity
Expansion UKL&UPL B*)

one link,sensitive/steep
sopes,slopes,sopt soil and rivers,
squater on the street, resident,
productive land

YES
(Recommended 2011) Not Required Not Yet

APPENDIX No: 12

Intergration of Environmental
Mitigation Into The Design

2  Sumatera Barat

Type
Environmental and Social Screening Report Approval

SPPL&
UKL/UPL

Bridge

one link,sensitive areas/resident,
public,facilities, squater,
market,sopt soil and rivers

No. Package Loan Package Name PROVINSI

ENVIRONMENTAL SAFEGUARDS FOR WINRIP

As of  9 April 2015



Length Width

(Km) (m) Result Project
Category Comments Environmental Agency World Bank

Intergration of Environmental
Mitigation Into The DesignType

Environmental and Social Screening Report Approval
No. Package Loan Package Name PROVINSI

6  Ps Pedati - Kerkap  Bengkulu 20.9 7 Capacity
Expansion UKL&UPL B*)

Comersil areas, traffic congestion,
market on the street, air pollution
& noise

YES
(Recommended 2011) Not Required Not Yet

19  Lais- Bintunan  Bengkulu 10.8 7 Capacity
Expansion UKL&UPL B*)

one link,sensitive/air pollution,
traffic congestion, squater on the
street, etc

YES
(Recommended 2011) Not Required Not Yet

15  Sibolga - Bts Tap Sel  Sumatera Utara 36 7 Capacity
Expansion UKL&UPL B*) resident, comersil areas, market

(pasar tumpah) geometric etc
YES

(Recommended 2011) Not Required Not Yet

8  Bts. Kota Pariaman - Manggopoh  Sumatera Barat 46.8 7 Capacity
Expansion AMDAL A*)

Comersil areas, market, public
facilities, Air pollution, traffic
congestion, market on street, sopt
soil and rivers

YES
(Recommended 2013)

AMDAL YES NOL
WB issued         14

April 2014
Not Yet

10  Sp Empat -  Sp Air Balam  Sumatera Barat 61.7 7 Capacity
Expansion AMDAL A*)

Sensitive forest areas, social
issues, slope stability, water
quality, waste managemnt, bridge
traffic access & quarry problem

YES
(Recommended 2013)

AMDAL YES NOL
WB issued         14

April 2014
Not Yet

7  Indrapura - Tapan  Sumatera Barat 19.5 7 Capacity
Expansion AMDAL A*)

Sensitive forest areas, social
issues, slope stability, water
quality, waste management, air
pollution, squater on ROW etc

YES
(Recommended 2014)

AMDAL YES NOL
WB issued         8 Aug

2014
Not Yet

12  Kambang - Indrapura  Sumatera Barat 55.2 7 Capacity
Expansion AMDAL A*)

Resident, productive land,
Catcment areas,rivers, slope
stability, squater on the street,
land acquisition.

YES
(Recommended 2014)

AMDAL YES NOL
WB issued         8 Aug

2014
Not Yet

14  Painan -Kambang  Sumatera Barat 31.5 7 Capacity
Expansion AMDAL A*)

Sensitive forest areas, social
issues, slope stability, water
quality, waste managemnt,
continued traffic access & quarry
problem

YES
(Recommended 2014)

AMDAL YES NOL
WB issued         8 Aug

2014
Not Yet

 Seblat - Ipuh including 34.5 6 Capacity
Expansion AMDAL A*) Not Yet

 Air Lalang & Air Guntung Bridge 64 m 6 Twin bridges

20  Lubuk Alung - Sicincin  Sumatera Barat 14.6 7 Capacity
Expansion UKL&UPL B*)

sensitive areas/resident, land
acquisition, steep
sopes,slopes,sopt soil and rivers

YES
(Recommended 2011) Not Required Not Yet

21  Lubuk Alung -Kurataji  Sumatera Barat 16.8 7 Capacity
Expansion UKL&UPL B*) one link,sensitive/steep

sopes,slopes,sopt soil and rivers
YES

(Recommended 2011) Not Required Not Yet

18  Mukomuko - Bts. Sumbar (rencana diganti
dengan   Seblat - Ketahun)  Bengkulu 25.8 6 Capacity

Expansion UKL&UPL B*)
one link,sensitive/steep
sopes,slopes,sopt soil and rivers
and abrasion on the Beach

YES
(Recommended 2010) Not Required Not Yet

9  Rantau Tijang - Kota Agung (rencana
diganti dengan Tais - Betungan)  Lampung 42 7 Capacity

Expansion UKL&UPL B*)

Sensitive areas, resident, air
pollution, traffic congestion, steep
sopes,slopes,sopt soil and rivers
and beach, abrasion

YES
(Recommended 2012) Not Required Not Yet

AMDAL YES NOL
WB issued         8 Aug

2014

sensitive areas/steep
sopes,slopes,sopt soil and rivers
and beach, abrasion

YES
(Recommended 2014)16  Bengkulu



APPENDIX 13

Environmental Management Plan (EMP) Compliance



APPENDIX 13

No. Package Loan Package Name PROVINSI Contractor Road Safety
Measurement

Awareness &
Readiness to EMP

Documents
Availability Camp Cleanliness Labour Camp Disposal of Waste

(Sludges)
Handling of

Bitumen
Pollution Control

Measures Vehicle Management Disposal of
Wastewater Remarks

AWP - 1

1  Krui - Bha  Lampung  PT.JACON  x  x                               3  V  V  x  V  x  V  x

 Padang Sawah - Sp Empat  PT.JACON  x  x                               3  V  V  x  V  x  V  x

 Including Air Gadang Bridge

3  Manggopoh - Padang Sawah  Sumatera Barat  PT.JACON  x  x                               3  V  V  x  V  x  V  x

4   Ipuh-  Bantal  Bengkulu  Waskita Karya KSO
DMT  x  x                               3  V  V  x  V  x  V  x

AWP - 2 dan AWP - 3

17  Sp.Gunung Kemala - Pg. Tampak  Lampung

5  Sp. Rampa - Poriaha  Sumatera Utara

11  Bantal - Mukomuko  Bengkulu

13  Sp Rukis - Tj Kemuning  Bengkulu

6  Ps Pedati - Kerkap  Bengkulu

19  Lais- Bintunan  Bengkulu

15  Sibolga - Bts Tap Sel  Sumatera Utara

8  Bts. Kota Pariaman - Manggopoh  Sumatera Barat

10  Sp Empat -  Sp Air Balam  Sumatera Barat

7  Indrapura - Tapan  Sumatera Barat

12  Kambang - Indrapura  Sumatera Barat

14  Painan -Kambang  Sumatera Barat

 Seblat - Ipuh including

 Air Lalang & Air Guntung Bridge

20  Lubuk Alung - Sicincin  Sumatera Barat

21  Lubuk Alung -Kurataji  Sumatera Barat

18  Mukomuko - Bts. Sumbar (rencana
diganti dengan   Seblat - Ketahun)  Bengkulu

9  Rantau Tijang - Kota Agung (rencana
diganti dengan Tais - Betungan)  Lampung

Legend : V - Done

X - Not Done

EMP Compliance on WINRIP (Up to 9 April, 2015)
Contractor Performance on EMP

16  Bengkulu

2  Sumatera Barat



APPENDIX 14

Status of Monitoring of Environmental Mitigation



Civil Work

APPENDIX No.14

Status as of  9 April 2015

Length Width

(Km) (m)

AWP - 1

1  Krui - Bha  Lampung 25 7 _ x _ _ _ _ _ _ _ _ _ _
The DSC conducted monitoring on package No.1: Krui-Biha for February 2015, whille January and March 2015 they not yet prepare. Based on WB Mid Term Review  was found that the contractor still not yet seriously on
management of environmental impact on the field, for example the contractor not conducted air pollution / dust cause of material transportation and eart worl/cut and fil, the road sign not perpect install, the contractor not manage
the oil pollution in base camp, etc.

 Padang Sawah - Sp Empat 40.9 7

 Including Air Gadang Bridge 100 m 7 _ _ _ _ _ _ _ _ _ _ _ _

3  Manggopoh - Padang Sawah  Sumatera Barat 32 7 _ _ _ _ _ _ _ _ _ _ _ _ 'The DSC not conducted monitoring on environmental management by the contractor for  January to March 2015.

4   Ipuh-  Bantal  Bengkulu 42.4 7 x x x _ _ _ _ _ _ _ _ _ The DSC conducted monitoring on package No.1: Krui-Biha from January to March 2015, Monitoring form already refer to CTC form.  The answer in the monitoring form on January and March 2015 is same (copy paste), should be the DSC monitor relevant with civil work is being done by the contractor, the DSC should concern related base camp and quarry operation so if no activity in quarry or base camp is necessary no tick/no answer  then the DSC not comments for constrains when the contractor not implement the  environmental mitigation for the activities, for example: Traffic aspec (traffic acident) and vegetation (loss of endemic trees and fauna disturbance.

AWP - 2 dan AWP - 3

17  Sp.Gunung Kemala - Pg.
Tampak  Lampung 36.8 6 Construction not yet started

5  Sp. Rampa - Poriaha  Sumatera Utara 9.7 6 Construction not yet started

11  Bantal - Mukomuko  Bengkulu 50.1 6 NTP to commence works issued on February 23, 2015

13  Sp Rukis - Tj Kemuning  Bengkulu 56.3 7 Construction not yet started

6  Ps Pedati - Kerkap  Bengkulu 20.9 7 NTP to commence work issued on March 11, 2015

19  Lais- Bintunan  Bengkulu 10.8 7 NTP to commence works issued on March 11, 2015

15  Sibolga - Bts Tap Sel  Sumatera Utara 36 7 Construction not yet started

8  Bts. Kota Pariaman -
Manggopoh  Sumatera Barat 46.8 7 Construction not yet started

10  Sp Empat -  Sp Air Balam  Sumatera Barat 61.7 7 Construction not yet started

7  Indrapura - Tapan  Sumatera Barat 19.5 7 Construction not yet started

PAKET WINRIP, IBRD LOAN NO. 8043-ID
 STATUS DAN JADWAL PELAKSANAAN

No. Package Loan Package Name PROVINSI Oct Nov RemarksJan DecFeb Mar Apr May Jun Jul Aug Sep

STATUS OF MONITORING OF ENVIRONMENTAL MITIGATION ON WINRIP YEAR 2015

The DSC not conducted monitoring on environmental management by the contractor for  January to March 2015.2  Sumatera Barat

Appendix 14 Evaluasi kinerja DSC in Env Mon Quarter as per 9 April  2015ok_2C9AD4D.xlsx





APPENDIX 15

Overall Land Acquisition Status as of 31 March, 2015



APPENDIX 16

Summary of Workshops and Trainings In 2013 and 2015



APPENDIX S-1

Summary of Studies and Report

(Environmental Activity)



APPENDIX S-2

Summary of Studies and Report

(Social Impact Activity)



APPENDIX S-3

Community Development Activity Reports



APPENDIX S-4

Community Representative Observers (CRO) Reports


